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                                     EXECUTIVE SUMMARY 
 
 
E.0 Introduction to the Study 

 

The Ministry of Tourism, Government of India started the scheme to promote Rural 

Tourism in order to popularize not only another form of tourism that will attract both 

domestic and foreign visitors alike, but also to provide opportunities to rural populace to 

improve their socio-economic condition through the projects. Out of the many rural 

tourism projects that have been sanctioned, Ministry of Tourism wished to evaluate 

selected 107 rural tourism projects spread across all the states in India, to understand the 

effect that the rural tourism projects has made in the lives of the locals in the villages and 

whether the tourists have been attracted by the distinctive features of rural tourism.   

 

E.1 Methodology Followed 

 

ACNielsen ORG-MARG Pvt. Ltd. Conducted the evaluation exercise of all the rural 

tourism projects and some interesting finding emerged from the exercise. The rural 

tourism projects were evaluated on a scale of 1 to 5 where: 

1 represented Failure 

2 represented Not Successful 

3 represented Average 

4 represented Moderately Successful 

5 represented Highly Successful 

These scores were awarded on the basis of performance of the rural tourism project on 

the following parameters: 

 Status of completion of hardware (infrastructure, construction work, etc.) 

components 

 Status of completion of software (trainings, workshops, skill development 

exercise, promotional support, marketing support, etc.) components 

 Quality of hardware component that has been implemented 
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 Quality of software component that has been implemented 

 Maintenance of hardware components that have already been implemented 

 Tourist arrivals to the rural tourism destination after the project had been 

implemented 

 Improvement in the socio-economic condition of villagers and beneficiaries of the 

rural tourism project 

Scores were awarded based on the above parameters for each of the rural tourism projects 

and the findings from the study are presented in the following section.  

 

E.2 Study Findings - State-Wise Evaluation of Rural Tourism Projects 
 
 
The evaluation of the rural tourism projects has brought to the fore the exact picture of 

the scheme and also the projects which are successful in intertwining the interest of rural 

craftsmen and beneficiaries with that of tourism and has helped in improvement of 

conditions in the lives of the rural populace. The study has also brought to the fore the 

projects which has not been successful in the same and also the roadblocks and 

challenges that the projects face. 

No. of 
Successful 

Projects, 38%No. of 
Unsuccessful 
Projects, 31%

No. of Average 
Projects, 31%

Share of Projects – Successful  / Unsuccessful / 
Failure

 

Out of the total 107 projects, 41 projects have been successful, 33 projects have 

performed averagely and the rest 33 projects have been unsuccessful in attaining the 

objectives. The following chart depicts the share of successful, average and unsuccessful 

projects out of the total 107 rural tourism projects evaluated. Please note that moderately 
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successful and highly successful projects have been merged and labeled as “successful”, 

failure and not successful projects have been merged and labeled as “unsuccessful”. 

 

Following table depicts the state wise performance of the rural tourism projects.  

State No. of 
Projects 
covered 

No. of 
Successful 
Projects 

No. of 
Average 
Projects 

No. of 
Unsuccessful 

Projects 
Total 107 41 33 33 
Andhra Pradesh 5 2 3  
Arunachal Pradesh 3 3   
Assam  4  3 1 
Bihar  1  1  
Chhattisgarh 5   5 
Delhi  2 1 1  
Gujarat  4  2 2 
Haryana 1  1  
Himachal Pradesh 3 1 2  
Jammu & Kashmir 8 7 1  
Karnataka 5 3 2  
Kerala 5 5   
Madhya Pradesh 4 1  3 
Maharashtra  2 2   
Manipur 3 1  2 
Meghalaya 2  1 1 
Nagaland 5 3 2  
Orissa 7 1 1 5 
Punjab  5 1 3 1 
Rajasthan 3  1 2 
Sikkim  1 1   
Tamil Nadu 8 4 2 2 
Tripura 2 2   
Uttar Pradesh 3   3 
Uttarakhand 11 3 5 3 
West Bengal 5  2 3 

Note: Ratings 4 & 5 are successful projects, 3 are average projects, and 1 & 2 are 
unsuccessful projects. 1 represented Failure, 2 represented Not Successful, 3 
represented Average, 4 represented Moderately Successful, and 5 represented Highly 
Successful 

 
Jammu and Kashmir had the maximum number of successful projects and a few 

examples of projects where components have been properly implemented are Surinsar 

village and Dori Degair village. 
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  Lake side development – Surinsar, J & K        Tourist Dormitory – Dori Degair, J & K 
 
Other states which also house successful rural tourism projects are listed in the following 

table. 

State No. of Projects covered No. of Successful Projects 

Total 107 41 
Jammu & Kashmir 8 7 
Kerala 5 5 
Tamil Nadu 8 4 
Arunachal Pradesh 3 3 
Karnataka 5 3 
Nagaland 5 3 
Uttarakhand 11 3 
Andhra Pradesh 5 2 
Maharashtra  2 2 
Tripura 2 2 
Delhi  2 1 
Himachal Pradesh 3 1 
Madhya Pradesh 4 1 
Manipur 3 1 
Orissa 7 1 
Punjab  5 1 
Sikkim  1 1 
Assam  4 0 
Bihar  1 0 
Chhattisgarh 5 0 
Gujarat  4 0 
Haryana 1 0 
Meghalaya 2 0 
Rajasthan 3 0 
Uttar Pradesh 3 0 
West Bengal 5 0 
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Chhattisgarh and Orissa are the two states that have the highest number of unsuccessful 

projects. The following two snaps depict the condition of implementation in one of the 

unsuccessful rural tourism projects in Orissa. The open air theatre has been left 

unfinished and the drinking water facility doesn’t work at all. 

 

  
    Open area theatre under construction                             Drinking water 
 

Other states which have unsuccessful rural tourism projects are given in the following 

table. 

State No. of Projects covered No. of Unsuccessful Projects 

Total 107 33 
Chhattisgarh 5 5 
Orissa 7 5 
Madhya Pradesh 4 3 
Uttar Pradesh 3 3 
Uttarakhand 11 3 
West Bengal 5 3 
Gujarat  4 2 
Manipur 3 2 
Rajasthan 3 2 
Tamil Nadu 8 2 
Assam  4 1 
Meghalaya 2 1 
Punjab  5 1 
Andhra Pradesh 5 0 
Arunachal Pradesh 3 0 
Bihar  1 0 
Delhi  2 0 
Haryana 1 0 
Himachal Pradesh 3 0 
Jammu & Kashmir 8 0 
Karnataka 5 0 
Kerala 5 0 
Maharashtra  2 0 
Nagaland 5 0 
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Sikkim  1 0 
Tripura 2 0 

 

Following table depicts the projects across different states which have been successful on 

an average. 

 
State No. of Projects covered No. of Average Projects 
Uttarakhand 11 5 
Andhra Pradesh 5 3 
Assam  4 3 
Punjab  5 3 
Gujarat  4 2 
Himachal Pradesh 3 2 
Karnataka 5 2 
Nagaland 5 2 
Tamil Nadu 8 2 
West Bengal 5 2 
Bihar  1 1 
Delhi  2 1 
Haryana 1 1 
Jammu & Kashmir 8 1 
Meghalaya 2 1 
Orissa 7 1 
Rajasthan 3 1 
Arunachal Pradesh 3 0 
Chhattisgarh 5 0 
Kerala 5 0 
Madhya Pradesh 4 0 
Maharashtra  2 0 
Manipur 3 0 
Sikkim  1 0 
Tripura 2 0 
Uttar Pradesh 3 0 

 
 
 
 
 
E.3 Study Findings – Reason behind Success / Failure of Projects 
 
The following table gives the major reason behind success or failure of projects for each of the 

states.  
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State 

No. of 
Projects 
covered 

No. of 
Successful plus 
average 
Projects Reasons for Success 

No. of 
Unsuccessful 
Projects Reason for Failure Important Learning 

Andhra 
Pradesh 5 5 

 Tourists flow has been good.  
 Puttaparthi - famous for religious 

purposes is very successful in 
attracting tourists to the rural 
tourism destination. 

 Many components have not 
been implemented 

Rural tourism destinations should be 
specific and near to places where 
people usually visit. 

Arunachal 
Pradesh 3 3 

 Proper implementation of all the 
components.  

 Tourist arrivals are satisfactory but 
need to be improved upon.  

  

Accessibility to destinations should be 
the first criteria for selection of 
destination to be developed for rural 
tourism. 

Assam  4 3 Projects were successful as tourists 
inflow had increased. 1 

 Basic amenities are not 
present at the tourist rest 
house.  

 Incomplete hardware and 
software work 

 Training, skill development and 
marketing is required. 

 Maintenance should be handled 
directly by the State tourism. 

Bihar  1 1 Infrastructure has been properly 
maintained    

Chhattisgarh 5   5 

 Incomplete hardware and 
software work. 

 In Kondagaon, crafts of the 
region have been ignored. 

 Accessibility is a prime concern. 
 Advertising the destinations will help 

artisans in selling their products 
better. 

Delhi  2 2 Lack of knowledge is the reason for 
the average success of the project.   Proper advertising of the project is 

required to generate interest. 

Gujarat  4 2  2 
Incomplete work of software 
components due to lack of 
funds 

Implementation of software as well as 
hardware components need to be 
revamped and re structured. 

Haryana 1 1 All the components were properly 
implemented and maintained.   Proper advertising of the project is 

required to generate interest. 

Himachal 
Pradesh 3 3 Most of the projects have been 

completed.   
 Tourist rest houses or centers should 

be made. 
 Proper advertising of the project is 
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required to generate interest. 

Jammu & 
Kashmir 8 8 

 Proper implementation of all the 
components.  

 Tourist arrivals need to be 
improved upon to make it a 
complete success. 

  Proper marketing of the project is 
required to increase tourists. 

Karnataka 5 5 

 Proper implementation of all the 
components. 

  Working for UNESCO in 
Anegundi, District Koppal has 
increased tourist traffic. 

  Tariff needs to be reduced. 

Kerala 5 5 
Proper implementation of all the 
components, however flow of 
tourists need to be increased. 

  
Revamp of components along with 
proper marketing of the projects will 
catapult them to success. 

Madhya 
Pradesh 4 1 All the components were properly 

implemented and maintained. 3 
Incomplete implementation / 
non-implementation of 
hardware components.  

 Artisans should be more active in 
expanding their craft work.  

 Proper marketing of the project is 
required to increase tourists. 

Maharashtra  2 2 
Proper implementation of the 
components has resulted in the 
success of the projects. 

  
Proper maintenance work should be 
carried out to make the project 
successful. 

Manipur 3 1 All the components were properly 
implemented and maintained. 2 Hardware work has not yet 

been started in the projects. 
The components need to be properly 
thought out and executed. 

Meghalaya 2 1 
The reason for success of one of the 
project is that all the hardware 
components were implemented. 

1 

Hardware work is in a 
dilapidated condition and 
software work has not been 
implemented. 

Restructuring of the components is 
required. 

Nagaland 5 5 Proper completion of all the 
components.  

Lack of maintenance of 
components and no marked 
increase in tourist flow 

Proper marketing of the project is 
required to increase tourists. 
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Orissa 7 2  5 

 Tourist flow non-existent. 
  At many destinations 

component work has not 
even started 

Projects should be re-strategized in 
terms of proximity to popular 
sightseeing destinations. 

Punjab  5 4 Most of the destinations in Punjab 
have good tourists flow. 1  Disinterest of locals. 

 Delay in fund dispersal. 

Private entities are interested in 
investing in the implementation of the 
project. PPP model may be considered. 

Rajasthan 3 1 Hardware components were 
developed and maintained.  2 

 Incomplete implementation.  
 Poor standard of 

infrastructure.  
 Inadequacy of funds. 

 Development of infrastructure 
required. 

 Fund dispersal should be smooth. 

Sikkim  1 1 Proper implementation of all the 
components.    The project needs to be advertised to 

generate interest among tourists. 

Tamil Nadu 8 6 Proper maintenance of software and 
hardware work.   2 

Hardware components 
implementation has yet to be 
started. 

 All the components need to be 
completed. 

 Proper advertising is required. 

Tripura 2 2 

 Proper implementation of all 
components. 

 Proximity to religious destination is 
reason for tourist flow. 

  
 Projects need to be restructured. 
 More religious places should be 

included. 

Uttar 
Pradesh 3   3 

 Non-maintenance of 
infrastructure. 

 Incomplete implementation. 

Proper implementation and 
maintenance of hardware and software 
components is required. 

Uttarakhand 11 8 

 Selected destinations have been 
able to attract tourists. 

  Most of the hardware and software 
components implementation have 
been completed.  

3 

  No involvement of local 
people.  

 Partial completion of 
components. 

 Lack of awareness among 
people about resorts. 

 Scope of work needs to be 
broadened. 

 Introduction of projects to public is 
required. 

West 
Bengal 5 2 

Primary reason for the success of the 
project here is that the village 
Kamarpukar, District Hoogly is of 
religious significance to Bengalis. 

3 

 Accessibility is an issue 
 Naxal presence in 

Mukutmonipur, District 
Bankura is another reason 
for driving away of tourists. 

 Maintenance of the projects is 
required to keep up the momentum. 

 Proper advertising is required. 
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E.4 Summary of the Evaluation 
 
The basic trend that can be observed amongst the unsuccessful projects is that the 

implementation of hardware and software components has been incomplete or not started 

at all. The most intrinsic reason for most projects being categorized as unsuccessful or 

average is that the tourist flow to the project areas has been nil or very low. This is the 

primary factor that should be looked into by the Ministry of Tourism, Government of 

India. An example to prove the case would be the rural tourism project at Puttaparthi. The 

said project is quite successful due to a constant tourist flow to the project area – this is 

due to the fact that Puttaparthi is famous for religious purposes and religious tourists 

visiting Puttaparthi visit the rural tourism project too. The tourist flow has in turn helped 

the locals to improve their socio-economic condition and has also led to the maintenance 

and sustainability of the rural tourism project there. 

 

Another important trend that has been noticed in unsuccessful projects is that many of 

those projects are located at areas which are difficult to reach and medium of commuting 

is also not developed. An example for the case is that all the rural tourism projects in 

Arunachal Pradesh is moderately successful but the factor that prevents all the projects 

from being successful is that tourist arrivals is low and the reason behind tourist arrivals 

being low is that all the rural tourist destinations are difficult to reach and also takes at 

least a day to reach from the major airport in the state. 

 

Hence the Ministry of Tourism, Government of India may consider the following three 

essential factors, on which the success or failure of majority of rural tourism projects 

depends, for selecting locations for developing as rural tourism destinations. 

 

 Location 

 Vicinity to famous tourist spots 

 Diligent implementation and maintenance of hardware and software 

components  

In details, the primary reasons for projects being unsuccessful are: 
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 The travelers or tourists have no information about these rural tourism projects 

that has been started by the Ministry of Tourism, Government of India. Since no 

knowledge exists among the primary target segment, hence, no tourist arrivals can 

be observed.  

 Due to geographical locations and political situations, it is very difficult for an 

average tourist to visit some of the destinations where rural tourism projects have 

been implemented. For example, few rural tourism projects in the Chhattisgarh 

and West Bengal are embroiled in Naxal and Maoist problems, while few rural 

tourist destinations in the north eastern states are hard to reach. 

 Regular maintenance procedures are not in place for completed projects. 

 State Government involvement is quite less for all the projects and their 

involvement is essential in the sustainability of the projects.  

 Irregular Fund flow has stalled work on projects. 

 

E.5 Road Ahead for the Ministry of Tourism  

 

1. Relook at the project component and project objective alignment – same 

formula for all rural tourism projects is not going to benefit the projects at all. 

The content of the scheme may vary from project to project and state to state 

for the success of the rural tourism project. Besides this the allocated amount 

for hardware and software should be different for each project depending 

upon the type of activities in terms of infrastructure, training, events etc need 

to be developed at each project in the respective states. 

2. Instead of creating many rural tourist destinations for development, Ministry 

of Tourism may pick few projects which have a popular craft being practiced, 

or a popular culture being present at the destination, which in turn would be 

the special attraction for tourists to visit the destination and develop the 

destination as a whole instead of just creating partial infrastructure and 

providing few trainings to the artisans/ beneficiaries. 
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3. Ministry of Tourism may pick destinations which are easily accessible for 

tourists, to develop, since many of the destination amongst the 108 evaluated, 

are very difficult to reach and some are embroiled in political and regional 

turmoil. 

4. For the success of these rural projects an extensive promotional campaign 

may be considered so that tourists become aware of these destinations and 

hence visit them. Besides this the tour operators/travel agents selling the 

destinations to domestic or international market should also be aware of these 

projects /destinations to market them to the tourists.  

5. The Ministry of Tourism may consider PPP model for developing rural 

tourism destinations as that will enable both the developers, investor for 

boosting the tourism in rural areas but also in development of these areas – as 

a result the socio economic condition of the local population will effectively 

improve. 

6. Projects which are not successful, may either be dropped or there may be 

some amendments in the scheme for the developers to be interested in such 

areas to come forward and take up the projects, whereas for projects which are 

failures may be seriously considered before taking further steps in its 

development process. 

7. The State Government needs to be involved in the projects and monitor them 

on regular basis – currently involvement is on a very minimum level which 

needs to be further strengthened amongst the state machinery and the role of 

the State government is essential in the sustainability of the projects. 
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E.6 Best Practices 

 

Each and every project is distinct in terms of the attractions it holds for the rural tourism 

enthusiast, the location and terrain of the destinations and the arts/crafts/culture of the 

destination. Several parameters (see E.1 – Methodology) were considered for adjudging a 

project as successful, average and failure. At some projects the reason for failure was 

improper implementation of either of the hardware or software components, whereas 

some projects failed because they were not able to increase tourist flow to the village 

despite all the components being properly implemented. In a nutshell, there are different 

reasons behind different projects being successful. Some common things that were 

observed amongst the projects which were classified as successful or the best practices at 

various successful rural tourism projects are: 

 

 Proper implementation of hardware components was one of the most important 

factors that are requisite to make a projects being deemed as successful. It was 

observed that in projects like Chinchinada (Andhra Pradesh), Puttaparthi (Andhra 

Pradesh), Orchha(Madhya Pradesh), Agora-Dodital (Uttarakhand), Padampuri 

(Uttarakhand), etc. proper implementation of hardware components was one of 

the reasons for it to be successful. 

 
 Puttaparthi (Andhra Pradesh)             Padampuri (Uttarakhand) 

 Proper implementation of software components was another vital factor for 

making a project successful. It was observed that in projects like Jyotisar 

(Haryana), Raja Sansi (Punjab), Jheri (Jammu & Kashmir), Surinsar (Jammu & 
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Kashmir), Kamarpukur (West Bengal), etc. proper implementation of software 

components was one of the reasons for it to be successful. 

 
  Atisans in Raja Sansi (Punjab)           Artisans in Surinsar (J & K) 

 It has been observed that in all the successful projects, budgeted amount for all 

the sanctioned components was adequate. For example in Haldighati (Rajasthan), 

around 13 components were sanctioned as part of hardware infrastructure work. 

Due to the budgeted amount for hardware component implementation being far 

less, none of the hardware components has been implemented till date. Similar 

observation has also been made in case of Neemrana (Rajasthan), Asharikandi 

(Assam), Navagaon & Malegaon (Gujarat), Tera (Gujarat), etc. in some cases, the 

budgeted amount is not sufficient, hence, the work is half done and left. 

 
              Tera (Gujarat)                       Neemrana (Rajasthan)         

 Another important reason for the success of some projects is that the fund flow 

was regular thereby inducing continuous work in the project and hence timely 

completion. It was observed in projects like Bhaguwala (Uttar Pradesh), 

Boothgarh (Punjab), etc. 
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 Active participation of Gram Panchayat, Gram Pradhan or other local authorities 

also plays a crucial process in implementation of a project, but there were very 

few projects where active interest and participation of local authorities were 

observed. In Sualkuchi (Assam) and Bitar, Rae Bareilly (Uttar Pradesh), 

participation of local authorities was present during the implementation of 

components. Local authorities and local population should be actively involved in 

the different phases of a project to make it truly successful. 

 Diligent performance of NGOs also helps a project become successful. In 

Srikalahasti (Andhra Pradesh), the software components implementation was 

done very effectively by the NGO which was appointed. The training imparted 

and the Self Help Groups (SHG) formed, created interest and enthusiasm amongst 

the beneficiaries. Hence, active involvement of NGOs plays an important role in 

making a rural tourism project successful. 

 It was observed that in projects where State government involvement was present 

throughout the implementation phase and also after completion (for maintenance 

work and additional support), those projects were successful than those where 

State government involvement was minimal. For example projects like 

Puttaparthi, Konaseema, etc. in Andhra Pradesh were supported by the State 

Government both during implementation and post implementation. 

 
     Konaseema (Andhra Pradesh)         Puttaparthi (Andhra Pradesh) 

Despite there being 41 projects which are successful out of the total of 108 surveyed and 

evaluated, in most projects tourist arrivals has not increased due to the lack of 

information about the destinations and lack of marketing and advertising. An 
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advertisement campaign, introducing the rural tourism projects, their attraction and 

urging tourists to visit them is essential for any rural; tourism project to be successful. 

 

E.7 Check List for Future Rural Tourism Projects 

 

 It is suggested that Ministry of Tourism, Government of India first conducts a 

viability study before developing a destination for rural tourism, as it will provide 

an indication of whether the rural tourism project will be successful or not.  

 State Government involvement should be present from the start of the project. 

State Government involvement is also very essential in the maintenance and 

sustenance of the project. 

 Adequate funds should be provided for each project component to be properly 

implemented. Fund flow should be smooth so that the implementation work 

doesn’t get hampered in-between due to inadequacy of funds 

 Connectivity to the rural tourism destination should be adequate for an average 

rural tourism enthusiast to reach the desired destination 

 Tourist accommodation should be provided or constructed and at such a location 

in the destination that the tourist doesn’t have to travel great distance to reach the 

rural tourism project 

 Basic amenities like water, sanitation, electricity, restaurants of home kitchens 

should be an essential part of the project so that the tourist visiting the rural 

tourism destination doesn’t have to travel to the nearby town for lack of such 

amenities 

 Rural destinations which are not susceptible to breakdown in law and order 

situations, should be chosen for the project 

 Extensive advertisement through all forms of media should be an integral part of 

the rural tourism development program. Any project without an advertisement 

campaign should not be sanctioned unless the rural tourism destination is already 

very famous amongst tourists 

 Regular checks should be carried out to ensure timely implementation and 

maintenance of all components sanctioned. 
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State Location Overall Reason for Success/Failure/Average Way Ahead/Recommendation for the 
Project 

Andhra 
Pradesh 

Pochampally Average 

The reason for failure of this project is mainly 
the reason that although the infrastructure is 
good and the trainings have been already 
done, the main purpose of the project is 
defeated here. The artisans are not getting 
benefitted by this project. The problems that 
face them are humongous compared to the 
help the project provided. 

Support to the artisans are required in 
the form of marketing their products, 
raw material support and publicity of the 
craft is required to make this project a 
successful one. 

Konaseema, District of 
East Godavari Average 

It is an average success as tourist arrivals is 
continuous and the resort is generating profit. 
But in general, it has not been able to increase 
the socio economic condition of the local 
populace. 

The way ahead for this project is 
expanding the  

Chinchinada, District 
of East Godavari 

Moderately 
Successful 

The reason for the success of this project is 
due to the reason that it has achieved the 
objective of the project - by improving the 
financial condition of the locals. 

This project should be maintained at the 
current condition and the software 
components should be implemented 
again to maintain the momentum. 

Puttaparthi, District 
Anantapur 

Moderately 
Successful 

The reason for the success of this project is 
due to the reason that it has achieved the 
objective of the project - by improving the 
financial condition of the locals. 

This project should be maintained at the 
current condition and the software 
components should be implemented 
again to maintain the momentum. 

Srikalahasti Average 

All the components have not been 
implemented yet and the reach of the project 
in terms of benefitting artisans, has not been 
great. 

This project should be looked into 
properly as to why it has not helped the 
artisans. The unfinished components 
should be completed. 

Uttar 
Pradesh 

Bitar Gram Village, 
District Rai Bareli 

Not 
Successful 

The non-maintenance of infrastructure is the 
reason for failure. Immediate maintenance is required. 
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Mukhrai Village, 
District Mathura Failure 

The total incompleteness of the 
implementation of the components is the 
reason for failure. 

Immediate completion of the 
components is required and evaluation 
of the reason for delay needs to be made. 

Bhaguwala, District 
Saharanpur Failure 

Hardware components implementation has 
not started at all, software components 
implementation stopped midway due to 
inadequacy of funds and the locals are not 
enthusiastic about the project. 

Completion of components 
implementation and broadening scope of 
software components to help of artisans 
in terms of marketing support in fairs 
and exhibitions. 

Rajasthan 

Haldighati, Rajsamand Not 
Successful 

Hardware components implementation is yet 
to start, software components has been good 
but the purpose of the project is defeated 
since there is no infrastructure to help the 
development of the local artisans. 

Infrastructure development to help 
destination to attract visitors. 

Samode, Jaipur Average Hardware components implementation is 
poor as the infrastructure is crumbling. 

Hardware components development and 
maintenance. The nearby Hanuman 
Temple, if included in the project, will 
lead to an improvement in the already 
increasing tourist visits. 

Neemrana Overall Inadequacy of funds has stopped the 
completion of the project. 

Completion of hardware and software 
components. 

Madhya 
Pradesh 

Pranpur Village, 
District Ashok Nagar Failure Hardware and software components have not 

been implemented properly. 
Proper implementation of the 
components is required. 

Orchha Village, 
District Tikamgarh 

Moderately 
Successful 

Proper implemnetation fo hardware 
components have been done and that has lead 
to an increase in the tourists. 

Maintenance of the components is 
required to keep up the momentum. 

Amla Village, District 
Ujjain Failure Both hardware and software components 

have not been implemented. 

Implementation of software components 
and helping the artisans in spreading 
word about their craft is required. 
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Chaugan Village, 
District Mandla Failure 

The quality of the hardware work is not good 
and the software components have not yet 
been started. 

Implementation of hardware and 
software components is required.  

Haryana Jyotisar, Kurukshetra Average Proper implementation of components. Maintenance of the components is 
required to keep up the momentum. 

Punjab 

Boothgarh, Hoshiarpur Overall Delay in fund dispersal has resulted in delay 
of work. 

Advertising of the craft is required to 
increase tourist flow. Approach road to 
the village needs to be developed and 
proper infrastructure needs to be 
developed. 

Raja Sansi Not 
Successful 

Hardware components have not been 
implemented yet. Marketing support for 
artisans not present. 

Complete implementation of 
components required and broadening the 
scope of help towards artisans is 
essential. 

Chhat Village, Patiala Average Incomplete implementation of hardware 
components. 

A PPP model of work should be 
followed in this project as private 
entities are interested in the 
implementation of the project. 

Chamkaur Sahib, 
Ropar Average Incomplete implementation of hardware 

components. 

Free flow of funds to complete the 
hardware components implementation is 
required. 

jainti Majri, Mohali Moderately 
Successful 

Non-inclusion of local people's needs and 
aspirations from the project. The locals are 
not interested in the project. 

Inclusion of locals in maintenance and 
development of the area is required to 
develop the project properly. 

Chhatisgarh 

Chitrakote, District 
Bastar Failure Both hardware and software components 

have not been implemented. 
Implementation of the components is 
required for this project to progress. 

Manna-Tuta, District 
Raipur Failure 

Both hardware and software components 
implementation have not been started till 
date. 

Implementation of the components is 
required for this project to progress. 
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Nagarnar Village, 
District Bastar 

Not 
Successful 

Although hardware components has been 
implemented but the project has not resulted 
in increase in tourists. 

Advertising of the project will help in 
increasing the tourists' interest in the 
project and thus increase in tourist flow. 

Kondagaon, District 
Bastar 

Not 
Successful 

Only hardware components were envisioned 
and implemented. Crafts of the region have 
been ignored and hence locals are not much 
interested about the project. 

Software components should be 
included for implementation. 

Chilpi Village, District 
Kabirdham Failure Neither software nor hardware components 

have been implemented. 
Implementation of the components is 
required for this project to progress. 

Uttrakhand 

Chekhoni Bora, 
District Champawat 

Not 
Successful 

Partial completion of hardware components 
and delay in starting the software component 
implementation. 

Several amenities should be included in  
the hardware components to make this 
project a success, apart from complete 
implementation of software and 
hardware components. 

Nanakmatta, District 
Udam Singh Nagar Average 

Lack of public awareness about the resort and 
incomplete implementation of the software 
components. 

Software components should be 
implemented and steps should be taken 
to increase public awareness. 

Agora-Dodital Village, 
District Uttarkashi 

Moderately 
Successful 

Satisfactory hardware components 
implementation. 

More components should be included in 
the hardware section of the project and 
proper maintenance procedure should be 
set up. 

Jageshwar Average 
Improper maintenance of hardware 
components and less software components 
implementation is the primary reason. 

Proper implementation of the 
components is required. More time 
should be devoted to the software part of 
the project. 
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Mana Village, District 
Chamoli Average 

Partial completion of software components 
and slow progress in the hardware component 
implementation. 

Broadening of scope of software 
components is required along with the 
repair and maintenance of the 
infrastructure. 

Sari Village, District 
Rudraprayag Average Partial completion of hardware components 

and fewer time frames for software work. 

Implementation of both type of 
components should be done stringently 
and increase in software components 
implementation is required. 

Triyuginarayan, 
District Rudraprayag Average 

Hardware component implementation is not 
properly done. Software component 
implementation is of short duration. 

Broadening of scope of software 
components is required along with the 
repair and maintenance of the 
infrastructure. 

Adi Kailash Not 
Successful 

Partial implementation of hardware and 
software components is the reason for this 
project not being successful. 

Proper and complete implementation of 
all the components is required. More 
effort in broadening the software 
components is required. 

Mottad, Kharsali & 
Thali-Bhutotra Village, 
District Uttarkashi 

Moderately 
Successful 

Complete implementation of hardware 
components has been done. 

Maintenance of the components is 
required to keep up the momentum. 

Padampuri Moderately 
Successful 

Both hardware and software components 
have been implemented. 

The way ahead for this project is 
introducing the project to public and 
thus advertisement of the project is 
required since currently the 
infrastructure is not in use. 
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Koti, Indroli & Patyar, 
District Dehradun 

Not 
Successful 

All the hardware components have not been 
implemented. Involvement of the locals is nil. 
Most of them are not even aware about the 
project. 

Involvement of the locals is required and 
proper implementation of the project is 
essential. 

Himachal 
Pradesh 

Baroh Village, District 
Kangra Average 

Partial completion of components and no 
maintenance of the components have resulted 
in the average rating for this project. 

Repair, maintenance and development of 
incomplete components required. A 
Tourist rest house or center should be 
included in the purview of the project. 

Naggar Village, 
District Kullu Average 

No repair and non maintenance has resulted 
in the disuse of components of the project and 
has also resulted in low profits. 

The project needs to be revamped by 
repair maintenance and advertising. 

Paragpur Village, 
District Kangra 

Moderately 
Successful 

The project is not yet complete and 
misplanned. 

Proper planning needs to be 
incorporated. The Tourist’s Reception 
centre 8 km away from Pragpur - that is 
useless. 

Assam 

Asharikandi, District 
Dhubri 

Not 
Successful 

Hardware components have not been 
completely implemented. Software 
components have not been at all 
implemented. 

Software components need to be 
strengthened and fully implemented as 
partial implementation of hardware 
components has increased tourist flow 
and financial condition of the terracotta 
artisans. 

Sualkuchi, District 
Kamrup Average 

Amenities like water, electricity back up is 
not present at the tourist rest house. Software 
components have not been implemented 
properly. 

Maintenance of the project should be 
handled directly by state tourism 
department and infrastructural facilities 
should be provided. Training and skill 
development of artisans is required. 

Durgapur, District 
Golaghat Average 

All the hardware and software work has been 
carried out at a slow pace because of financial 
problems which need to be addressed. 

Funds need to be provided for the 
completion of the project. 



Ministry of Tourism                                                                      ACNielsen ORG-MARG Government of India 
 

Impact & Evaluation Study of Rural Tourism Projects                                           Page 24 
 

Dehing-Patakai, 
District Tinsukia Average Lack of maintenance of components. 

Repair and maintenance of components 
needs to be regular. Marketing of the 
project is required to increase tourists. 

Orissa 

Raghurajpur, District 
Puri Average 

Lack of sight seeing options do not drive 
tourists to visit the place so although the 
components have been properly implemented, 
it is not improving the socio economic 
condition of the locals. 

The project has to be re-strategized and 
sight seeing options along with the rural 
tourism experience need to be advertized 
properly to generate interest about the 
project. 

Hirapur Village, 
District Khurda Failure Component implementation is yet to start. Components implementation should be 

started and worked on a priority basis. 

Pipli, District Puri Failure Component implementation is yet to start. Components implementation should be 
started and worked on a priority basis. 

Barapali Village, 
District Bargarh Failure Component implementation is yet to start. 

Components implementation should be 
started and worked on a priority basis. 
The project has to be re-strategized and 
sight seeing options along with the rural 
tourism experience need to be advertized 
properly to generate interest about the 
project. 

Deulajhari-Athamalik, 
District Angul 

Not 
Successful 

Partial completion of components and no 
maintenance of the components have resulted 
in the average rating for this project. 

Completion of components 
implementation is required. 

Khiching Village, 
District Mayurbhanj 

Moderately 
Successful 

Majority of the hardware components have 
been implemented and others are on going. 

Completion of implementation and 
marketing of the destination is required. 

Padmanavpur, District 
Ganjam 

Not 
Successful Component implementation has just started. Components need to be implemented on 

a fast track. 
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Meghalya 

Sasatgra, District West 
Garo Hills Average Partial completion of hardware components. Components need to be implemented on 

a fast track. 

Lalong, Jowal Village, 
District Jaintia Hills 

Not 
Successful 

Hardware work is in a dilapidated condition 
and software work has been only completed 
partially. 

Components need to be implemented on 
a fast track. Repair, maintenance and 
restructuring of the hardware 
components is required. 

West Bangal 

Antpur, District 
Hoogly Failure 

Incomplete implementation of both hardware 
and software components. The locals are 
distrusting of the project - the benefits from 
the project. 

Involvement of the locals is required and 
proper implementation of the project is 
essential. 

Ballavpur Danga, 
District Birbhum 

Not 
Successful 

The difficult way of reaching the village is 
the primary reason for failure. 

Hardware components like Approach 
road and commuting vehicles should be 
incorporated in this project. 

Kamarpukar, District 
Hoogly Average 

Proper completion of components has been 
one. The primary reason for the success of the 
project here is that the village is of religious 
significance to Bengalis and hence is 
popularly visited. 

Maintenance of the project is required to 
keep up the momentum. 

Mukutmonipur, 
District Bankura Average 

Hardware components are ill conceived and 
hence not generating interest among tourists. 
Naxal presence is another reason for driving 
away of tourists. 

Hardware components need to be re 
looked into and properly conceived and 
implemented. The problem of the Naxals 
do not have any solution as of now. 

Sonada, District 
Darjeeling 

Not 
Successful 

Hardware component implementation is in 
progress. 

Components need to be completely 
implemented and advertised since the 
place is a tourist destination from before, 
which will leverage the tourist presence, 
if word is properly spread around. 
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Bihar Nepura, District 
Nalanda Average 

Non-maintenance of infrastructure is 
resulting in decreasing the success of the 
project. 

Proper maintenance work should be 
carried out to make the project 
successful. 

Maharashtra 

Morachi Chincholi, 
District Pune 

Moderately 
Successful 

Proper implementation of the components has 
resulted in the success of the project. 

Proper maintenance work should be 
carried out to make the project 
successful. 

Sulibhanjan-
Khultabad, District 
Aurangabad 

Moderately 
Successful 

Proper implementation of the components has 
resulted in the success of the project. 

Proper maintenance work should be 
carried out to make the project 
successful. 

Delhi 

Nagali Rajapur, 
District South Delhi Average Lack of knowledge about the project is the 

reason for the average success of the project. 

Proper advertising for the project is 
required to generate interest among 
tourists to visit the place. 

Kotla Mubarakpur, 
District South Delhi 

Moderately 
Successful 

Lack of knowledge about the project is the 
reason for the average success of the project. 

Proper advertising for the project is 
required to generate interest among 
tourists to visit the place. 

Gujarat 

Dandi, District Navsari Average Partial completion of hardware components 
because of merging of two projects. 

The hardware components have to be 
completed and maintained to increase 
the success factor of the project. 

Hodka, District 
Kachcha Average Incompletion of software components.  

Software component implementation 
needs to be revamped and re structured 
so as to provide maximum benefit to the 
artisans. 

Navagaon & 
Malegaon,  District 
Dang 

Not 
Successful 

Incompletion of software components due to 
lack of funds.  

Software component implementation 
needs to be revamped and re structured 
and fast tracked to completion. 
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Tara, District Kachcha Not 
Successful 

Incompletion of hardware components due to 
lack of funds.  

Fast tracked completion of hardware 
components is required. 

Karnataka 

Anegundi, District 
Koppal 

Moderately 
Successful 

Proper implementation for both hardware and 
software components and work of UNESCO 
in the same place has increased tourist traffic. 

More components should be conceived 
in alignment of the work that is being 
done by other international bodies; this 
will increase the tourist arrivals all the 
more. 

Attivery Bird 
Sanctuary, District 
uttara Kannada 

Moderately 
Successful Proper implementation of components. 

Proper advertising for the project is 
required to generate interest among 
tourists to visit the place. 

Banavasi, District 
Uttara Kannada 

Moderately 
Successful Proper implementation of components. 

Tariff needs to be lessened and Proper 
advertising for the project is required to 
generate interest among tourists to visit 
the place. 

Coorg, District Coorg Average 
Partial completion of hardware components is 
the reason for the project being an average 
success. 

Proper completion of hardware work 
needs to be done. 

Kokkare Bellur, 
District Mandya Average 

Insufficient infrastructure for tourists and min 
management of the project is the primary 
reason for the average success of the project. 

Proper conceptual development of 
hardware components is essential along 
with  advertising for the project is 
required to generate interest among 
tourists to visit the place 

Tamilnadu 
Chettinadu 
(Karaikudi), District 
Sivaganga 

Moderately 
Successful 

The hardware components implementation 
needs to be completed and advertising of the 
project needs to be incorporated in the project 
components. 

Proper advertising for the project is 
required to generate interest among 
tourists to visit the place 
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Devipattinam 
(Navabhashnam), 
District 
Ramanathapuram) 

Average 
Partial completion of components and no 
maintenance of the components have resulted 
in the average rating for this project. 

All the components need to be 
completed on a fast track mode and 
Proper advertising for the project is 
required to generate interest among 
tourists to visit the place. 

Kombai, District Theni Failure Hardware and software components 
implementation has yet to be started. 

All the components need to be 
completed on a fast track mode. 

Kazhugumalai 
(Thoothukudi) 

Moderately 
Successful 

Proper implementation of all the components 
has resulted in this project being moderately 
successful. Tourist arrivals need to be 
improved upon to make it a complete success. 

The project needs to be advertised to 
generate interest among tourists. 

Kurangini Village, 
District Theni 

Moderately 
Successful 

No public awareness about the project is the 
main reason for it being a moderately 
successful one. 

Proper advertising for the project is 
required to generate interest among 
tourists to visit the place 

Thadiyankudissai, 
District Dindigul 

Not 
Successful 

Hardware components implementation has 
yet to be started. 

Proper completion of hardware work 
needs to be done. 

Theerthamalai, District 
Dharmapuri 

Moderately 
Successful 

Improper implementation of hardware 
components have resulted in no improvement 
of the village surroundings. 

Proper conceptual development of the 
project is required. 

Thirupudaimarthur, 
District Tirunelveli Average Completion of software components and poor 

maintenance of hardware components. 

Complete implementation of software 
components required and maintenance 
of hardware components is essential. 

Kerala 
Balaramapuram, 
District 
Thiruvananthapuram 

Moderately 
Successful 

The components implementation has been 
completed quite a long back and revamp of 
the components is required. 

Revamp of project components along 
with proper marketing of the project will 
catapult it to success. 
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Kumbalangi, District 
Ernakulam 

Moderately 
Successful 

Proper implementation of all the components 
is the reason for this project to be a 
moderately successful one; however tourist 
arrivals need to be increased. 

Proper advertising for the project is 
required to generate interest among 
tourists to visit the place. 

Aranmula, District 
Pathanamthitta 

Moderately 
Successful 

Proper implementation of all the components 
is the reason for this project to be a 
moderately successful one; however tourist 
arrivals need to be increased all the more. 

Proper advertising for the project is 
required to increase tourist visits to the 
place. 

Kalady Moderately 
Successful 

Proper implementation of all the components 
is the reason for this project to be a 
moderately successful one; however tourist 
arrivals need to be increased all the more. 

Proper advertising for the project is 
required to increase tourist visits to the 
place. 

Anakkara, District 
Idukki 

Moderately 
Successful 

Proper implementation of all the components 
is the reason for this project to be a 
moderately successful one; however tourist 
arrivals need to be increased all the more. 

Proper advertising for the project is 
required to increase tourist visits to the 
place. 

Manipur 

Andra Village, District 
East Imphal 

Moderately 
Successful 

Although hardware components has been 
implemented properly but maintenance is 
required for the project. 

Proper maintenance work should be 
carried out to make the project 
successful. 

Khongion Village,  
District Thonbal 

Not 
Successful 

Improper and incomplete implementation of 
components has taken place. 

The components need to be properly 
thought out and executed to completion 
to make this project a success. 

Noney Village, District 
Tamenglong Failure Work on hardware components has not yet 

started. 
Work needs to be fast tracked to 
completion. 

Tripura Jampul Hills, District 
Vanghmun  

Moderately 
Successful 

Proper implementation of components has 
taken place. 

Maintenance work should be undertaken 
to keep up the momentum of this 
project. 
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Kamalasagar Village, 
District West Tripura 

Moderately 
Successful 

Proper implementation of components has 
taken place but tourist visit has not increased 
due to the project. 

The project needs to be restructured 
around the concept that religious tourists 
visit the destination and there by 
improving the project success. 

Nagaland 

Longsa, District 
Mokochung 

Moderately 
Successful 

Partial completion of hardware components 
has resulted in this project being moderately 
successful. 

Total completion of work should be 
undertaken and proper marketing of the 
project is required to increase the 
attractiveness to the tourists. 

Mopunchukhet, 
District Mokuchung Average 

Incomplete implementation of the project 
components is the reason for it being an 
average success. 

Hardware components need to be 
completely implemented and marketing 
of the project is required to increase 
tourist flow. 

Avachekha,  District 
Zunheboto Average 

Lack of maintenance of components and no 
marked increase of tourist flow is the reason 
for the project being an average one. 

Proper maintenance procedure needs to 
in place for the project. The scope of the 
software components needs to be 
increased so that it caters to the welfare 
of the artisans and lastly, the project 
needs to be advertised to generate 
interest among tourists. 

Chandtongia, District 
Mokochung 

Moderately 
Successful 

All the components have been implemented 
properly, but tourist flow has not increased 
immensely. 

The project needs to be advertised to 
generate interest among tourists. 

Leshumi, District Phek Moderately 
Successful 

Lack of maintenance of components and no 
marked increase of tourist flow is the reason 
for the project being moderately successful. 

Proper maintenance procedure needs to 
in place for the project. The project 
needs to be advertised to generate 
interest among tourists. 



Ministry of Tourism                                                                      ACNielsen ORG-MARG Government of India 
 

Impact & Evaluation Study of Rural Tourism Projects                                           Page 31 
 

Jammu & 
Kashmir 

Jheri Village, District 
Jammu 

Moderately 
Successful 

Proper implementation of all the components 
has resulted in this project being moderately 
successful. Tourist arrivals need to be 
improved upon to make it a complete success. 

The project needs to be advertised to 
generate interest among tourists. 

Surinsar, District 
Jammu 

Moderately 
Successful 

Proper implementation of all the components 
has resulted in this project being moderately 
successful. Tourist arrivals need to be 
improved upon to make it a complete success. 

The project needs to be advertised to 
generate interest among tourists. 

Akingam, District 
Anantnag Average 

Partial implementation of hardware 
components is the reason for this project 
being an average success. 

Total completion of work should be 
undertaken and proper marketing of the 
project is required to increase the 
attractiveness to the tourists. 

Durng, District 
Baramula 

Moderately 
Successful 

Partial implementation of software 
components is the reason for this project 
being an average success. 

Total completion of work should be 
undertaken and proper marketing of the 
project is required to increase the 
attractiveness to the tourists. 

Gagangir, District 
Srinagar 

Moderately 
Successful 

Proper implementation of all the components 
has resulted in this project being moderately 
successful. Tourist arrivals need to be 
improved upon to make it a complete success. 

The project needs to be advertised to 
generate interest among tourists. 

Pahalgam, District 
Anantnag 

Moderately 
Successful 

Proper implementation of all the components 
has resulted in this project being moderately 
successful. Tourist arrivals need to be 
improved upon to make it a complete success. 

The project needs to be advertised to 
generate interest among tourists. 

Vasaknag Village, 
District Anantnag 

Moderately 
Successful 

Partial implementation of software 
components is the reason for this project 
being an average success. 

Total completion of work should be 
undertaken and proper marketing of the 
project is required to increase the 
attractiveness to the tourists. 

Dori Degair village Moderately 
Successful 

Proper implementation of all the components 
has resulted in this project being moderately 
successful. Tourist arrivals need to be 

The project needs to be advertised to 
generate interest among tourists. 
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improved upon to make it a complete success. 

Arunachal 
Pradesh 

Ego-Nikte Village, 
District West Stang 

Moderately 
Successful 

Proper implementation of all the components 
has resulted in this project being moderately 
successful. Tourist arrivals need to be 
improved upon to make it a complete success. 

The project needs to be advertised to 
generate interest among tourists. 

Ligu Village, District 
Upper Subansiri 

Moderately 
Successful 

Proper implementation of all the components 
has resulted in this project being moderately 
successful. Tourist arrivals need to be 
improved upon to make it a complete success 
and reach ability of the destination needs to 
be looked into properly. 

The reach ability of the destination is 
quite difficult and needs to work on to 
attract tourists. 

Rengo Village, District 
East Siang 

Moderately 
Successful 

Improper implementation of hardware 
components have resulted in the project being 
a moderately successful one and tourist 
arrivals to the destination need to be 
increased. 

Proper implementation of work should 
be undertaken and proper marketing of 
the project is required to increase the 
attractiveness to the tourists. 

Sikkim Lachen Moderately 
Successful 

Proper implementation of all the components 
has resulted in this project being moderately 
successful 

The project needs to be advertised to 
generate interest among tourists. 
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Evaluation cum Impact Study of Rural Tourism Projects – Final Report  4 
 

CHAPTER ONE 

INTRODUCTION  
 
1.1 Introduction 
 

Rural tourism focuses on participating in a rural lifestyle. It is known that 

approximately 70% of the Indian population still resides in the rural parts of the 

country and their livelihood is agriculture. Rural tourism allows the creation of 

an alternative source of income in the non-agricultural sector for rural dwellers. 

Rural tourism has gained a sudden prominence in India in the last decade and 

still much more is left to be explored. 

 

Tourism is one of the major earners of foreign exchange for the country. Rural 

tourism will definitely add more to what we earn in foreign exchange. Rural 

tourism will hasten the process of development and give a chance to the village 

folks to interact with the outside world .the products of rural artisans will find a 

ready market. 

 

Majority of India resides in village and for the world to know the real spirits of 

India, it is essential to peep into the rural areas. Rural India has a lot to offer to 

the world. The Government of India, recognizing the importance of rural 

tourism in the overall growth of the tourism industry in India, started   the 

process of development and marketing and promotion for rural tourism. In this 

process, the government of India funded many projects to uplift the rural 

tourism industry in the country and now wants to evaluate the condition of the 

rural tourism projects at 108 of the selected locations. 

 

Ministry of tourism, Government of India, has launched a study to evaluate and 

understand the Impact of rural tourism projects which has been sanctioned, to 

understand the progress made in the projects till date and also to understand 
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the socio-economic change brought in the lives of the artisans involved in the 

rural tourism projects and also among the local population. 

 

1.2  Research Objective 
 

The objective of the proposed study is to report how the project has fared till 

now in terms of development of hardware-software components, participation 

of stakeholders, to assess how the socio-economic standard of people involved 

in the project been altered by the project and compile a database of artisans 

and craftsmen including their skills and personal details. Moreover, the study 

also entails to make recommendations for improvement of the specific project 

studied, improving the implementation of rural tourism projects in general. 

 
1.3 Scope of Work 
 

Scope of work as per the assignment shall broadly include the following: 

 

 To ascertain if the infrastructural and other project essentials (like 

hardware and software components) have been implemented adhering to 

the time frame specified during initiation of the project and the current 

condition of these 

 The impact of the project in the area of implementation, in terms of 

socio-economic benefits, standards, etcetera. To understand the impact 

of the project especially on: 

 The increase in tourist inflow to the destination before and after the 

implementation of the project 

 Any decidedly evident change in the employment condition of the 

destination, after the project was implemented: whether the local 

population was being helped due to the project in terms of earning 

their livelihood, elevating their standard of living and improving 
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living conditions and generating employment to sustain the 

community/ communities involved in the project 

 Effect of the project in increasing the income of the local population 

and finding out whether the project has been beneficial to the local 

population economically as well as socially and if there are any need 

gaps present in the project in the socio-economic aspect 

 The effect of the project on the environment of the location and the 

overall health of the population and the environment: if the project 

has been aligned with environment at the destination or has 

positively / negatively altered the environmental conditions 

prevalent  

 To  assess the current system of maintenance of infrastructure and 

hardware in the project and also to assess the effectiveness of the present 

maintenance system 

 To ascertain the level of participation of the local population in the 

project and their enthusiasm in the continuity of the project  

 To assess the participation and involvement of State Government, local 

bodies of Governance and NGOs in the rural tourism project. Involvement 

will be assessed in terms of strategic involvement, governance and  

financial involvement 

 To prepare a database which will contain: 

 Personal details of the artisans and craftsmen involved in the rural 

tourism project 

 Skill levels of the artisans and craftsmen involved 

 To provide suggestions and recommendations for the overall improvement 

of the specific rural tourism project being studied and suggestions on the 

improvement in the general implementation of the project. 
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                                                       CHAPTER TWO 
 APPROACH AND METHODOLOGY  

 
 

2.1 Research approach and methodology 
 

The research involved secondary research as well as primary research. 

 
2.1.1 Secondary Research 

 
Secondary research/Desk research helped to get an overview of the rural 

tourism industry in India and the way it has the capability to enhance the 

tourism industry as well as the life and livelihood of artisans, craft people and 

local residents involved in the project along with providing the tourist a 

thorough glimpse or rural life and some fast disappearing crafts in the world. 

The secondary / desk research will help in drafting the questionnaire with face-

to-face interviews and discussions will be carried out with all the stake holders 

in the primary phase of the study and also help in incorporating key elements 

in the questionnaire which will help in making the study useful and essential in 

evaluating the current condition of rural tourism projects in India. 

 
2.1.2 Primary Research 
 

Primary research will consist of face to face interview using structured 

questionnaires. The methodology would involve gathering information from all 

the stakeholders (mentioned below) through detailed questionnaire / 

discussions and then to collate and analyze the received data to prepare a 

consolidated report and a database consisting of personal details and skill level 

of all the artisans involved in the rural tourism projects. 
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Stakeholders Information covered  Output  
Officials from 
Ministry of 
Tourism, 
Government of 
India. 

 Details of the project, regarding 
equipment and set up. 

 Level of participation from state 
government and other bodies. 

Face to face discussion or 
telephonic interviewing of this 
sector of stakeholders will provide 
us with the information that is 
required to fulfill the objective of 
this study. 

Artisans and 
Craftsmen 
involved in the 
project 

 Personal details for the database 
building 

 Skill level and responsibilities in 
the project 

 Overall condition of the project 
 Socio-economic impact of the 

project 
 Level of enthusiasm and 

participation in continuation of the 
project 

 Need gaps in the project if any 
 Suggestions for                    

improvement of the project 

A structural questionnaire/face to 
face interview would provide us 
with all the information that is 
required for the study. 

The Governing 
body of the Rural 
tourism projects 

 Development of hardware and 
software within the timeframe or 
not 

 Socio economic impact of the 
project on the local populace 

 System of maintenance involved 
 Involvement of state 

governments and NGOs in the 
project 

A structural questionnaire/face to 
face interview would provide us 
with all the information that is 
required for the study. 

Officials from the 
State Government 
(Department of 
Tourism, 
Government of 
India and State 
Governments 
processing) 

 Their intention of involvement in 
the project 

 Overall opinion 
regarding how the rural tourism 
project is faring 

Face to face discussion or 
telephonic interviewing of this 
sector of stakeholders will provide 
us with the information that is 
required to fulfill the objective of 
this study. 

 
 
 
Managers and 
workers involved 
in the projects 

 Overall condition of the project 
 Socio-economic impact of the 

project 
 Level of enthusiasm and 

participation in continuation of the 
project. Need gaps in the project 
if any 

o Suggestions for improvement of 
the project 

A structural questionnaire/face to 
face interview would provide us 
with all the information that is 
required for the study 
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2.2 Coverage 
 

2.2.1 Segments 
 

 Artisans or crafts people. 

 Governing officials 

 Local community stakeholders 

 Union or state government officials 

 
2.2.2 Geographical 

 
The geographical coverage of the study has been specifies by the Ministry of 

Tourism, Government of India. The list of all the districts covered in the 

various states and the products famous there: 

 
2.3 Operational methodology     

   
A thorough secondary research/desk research was conducted to get a 

comprehensive overview of the rural tourism industry in India and its prospects 

in future. Also information regarding key elements in the development of rural 

tourism was known through extensive secondary research. Discussions with 

officials from Ministry of Tourism regarding the questionnaire format and 

incorporation of aspects to be studied through the questionnaire to get 

maximum insight regarding the current scenario in the rural tourism projects 

was also carried out. 

 

A primary survey is in progress across 26 states (108 Rural Tourism centers as 

given by the Ministry of Tourism, Government of India) to collect data 

regarding: 

 

 The adherence to timelines in setting up the rural tourism project 

 Evaluation of the hardware and software implementation in the project 

 Socio economic impact of the project 
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 The system of maintenance currently in place 

 Need gaps and requirements to improve the maintenance of the project 

 Participation of locals in the project and enthusiasm of locals in 

continuation of the project 

 Involvement or intention of involvement of state government, local 

bodies and NGOs in the project 

 Database of artisans and craftsmen working in the rural tourism 

projects; including their details and skill levels  

 

Data has been collected through 

 Face-to-face interviews using structured questionnaires 

 Face-to-Face discussions with Officials involved in the project and state 

government officials 

 Face-to-face discussions with other stakeholders like local tour operators 

and indirect beneficiaries through the rural tourism project 

 
2.4 Research Tools  

 
Based on all the inputs and the various stake holders involved the consultant 

has developed questionnaires that have been administered to the target 

segment. 2 types of questionnaires have been developed for attaining the 

objective of the study. One questionnaire been administered to all the artisans 

/ beneficiaries of all the 108 rural tourism projects for building up the data 

base of artisans / craftsmen / workers / beneficiaries of the 108 rural tourism 

projects. The other questionnaire has been administered to the sample of 

officials and implementing partners associated with the projects, to understand 

the effect and impact of the project in the livelihood of the local people and 

also to evaluate the project in terms of completion on time, management, 

maintenance, etc. The questionnaires are presented in Chapter 4 of this 

document. 
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2.5 Methodology for Impact Evaluation of Projects 
 

In some projects only hardware components were to be developed and in most 

of the projects both hardware and software components had to be developed 

and implemented. Keeping this in mind, Impact score was awarded to projects 

separately for hardware components and software component development. To 

judge the overall impact of the project, the average of hardware and software 

Impact scores was taken as the Overall Impact score. In case of projects where 

either of the hardware or software components were not deemed to be 

developed, only the score of the component present in the project was taken 

as the Overall Impact score. The definition of the scores awarded is as follows. 

 

 

  

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

 

 

 

 

 

 

 

 

Hardware/Software/Overall 
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                                                     CHAPTER THREE 
SUMMARY OF EVALUATION – RURAL TOURISM PROJECTS  

 
 

3.0 The Government of India till now has sanctioned 167 Rural Tourism Projects and 

out of these 167 projects, 108 was sanctioned before 30.09.2009 (30th September, 

2009). These projects that were sanctioned before September 2009, are not only 

varied in terms of geographic location, but are also spread in terms of stage of 

completion and impact on the lives of the rural populace. 

 

3.1 In almost one third of the projects there was no software component to be 

worked on and only hardware components were proposed and sanctioned. 

Despite variation in terms of components, many projects were found not to be 

complete in all respects. 

 

3.2 Evaluation of hardware component implementation was done separately for all 

the projects where hardware work was involved. The results of the evaluation 

are as follows: 

 

 Amongst 19% of the rural tourism projects, work is yet to start on hardware 

components. Since these projects were sanctioned before September 2009 and 

since almost two years have passed by the time of evaluation of these projects, 

these incomplete projects were earmarked as failure. 

 Again in 19% of the projects, work on hardware components has started but 

have been partly completed and till date is unfinished. Due to this reason, 

these projects have been rated as not successful. 

 In 37% of projects, work on the hardware components has been finished but are 

not maintained properly or are in a stage of dilapidation due to poor 

maintenance. These projects were rated as average. Another reason for these 

projects to be rated as average is that the infrastructure development has not 
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resulted in any increase in tourist traffic and has also not improved the socio 

economic condition of the rural populace. 

 26% of the projects where hardware component development was involved 

were rated as moderately successful as work on hardware components was 

completed and is in proper condition; besides this it has uplifted the socio-

economic condition of the village population in some respect. 

 None of the projects with hardware component have been rated as successful 

due to very less impact on the tourism scenario of the village due to the 

infrastructure development. 

 

Evaluation of software component implementation was done separately for all the 

projects where software work was involved. The results of the evaluation are as 

follows: 

 

 Amongst projects where software components were involved, in 30% of the 

projects, no software work had started or has been done. These projects have 

been marked as failure.  

 In 10% of the projects involving software, work had started but not completed 

till the evaluation. These projects have been rated as not successful.  

 30% of projects with software component are average in terms of   proper 

completion of all the software components like training and workshops. Reason 

for rating these projects as average is that the software component 

implementation has not resulted in desired upliftment of the beneficiaries 

involved.  

 30% of the projects involving software work were moderately successful as 

work has been completed on all the components and has been proving 

beneficial to the artisans or beneficiaries involved in the project.  

 None of the projects with software components have been completely 

successful. 
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Overall evaluation including both the evaluation of hardware and software 

components (for projects where both are present, average of the both the scores 

were taken. For projects with either hardware or software component 

implementation was involved, only the score of the sanctioned hardware / software 

component was taken as the overall score) is as follows: 

 

 Overall, 30% of the projects are failure or not successful due to incompletion of 

the work sanctioned. 

 40% of the projects are average, resulting in improving the tourist traffic at the 

rural tourism sites /projects as well as  tourism revenue from those villages and 

also in terms of completion of the work sanctioned.  

 30% of the projects are moderately successful since work on all the components 

sanctioned had been completed and was in a good condition. Moreover, these 

projects have positively impacted the lives of the beneficiaries involved and 

the rural population by bettering their living conditions and empowering them. 
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CHAPTER FOUR 
 STUDY FINDINGS  

 
 

 

 

 

 

 

 

 

 

 

State: Andhra Pradesh 
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State  : Andhra Pradesh 

Location : Pochampally 

Project Name: Development of Pochampally as a Rural Tourist Destination. 

Activity/Craft:  Handloom & Ikkats (Cotton & Silk Saris) 

 

 District Portrait 

Nalgonda District is situated in the 

Southern part of the Telangana Region in 

Andhra Pradesh covering an area of 

14,217 Sq. Kms. The District is bordered 

by Medak and Warangal districts in the 

North, Guntur and Mahbubnagar districts 

in the South, Khammam and Krishna 

districts in the East while the districts of 

Mahbubnagar and Ranga Reddy lie in the West. The major industries are on Silk, 

Leather, Cotton, Sugar, Jaggery and Cement. Handloom is one of the main clusters in 

Nalgonda. 

 

 About Pochampally 

Pochampally is a small town in Nalgonda 

district in Andhra Pradesh, today renowned 

worldwide for its beautiful weaves; this 

handloom cluster is known for its very 

unique Ikkat design for centuries. It has 

about 5000 weavers who weave the 

handloom with traditional design called 

Ikkat.  Pochampally is the place where 

threads and colours find their way into the hands of skillful weavers and head to the 

market as beautiful saris and dress material. It is the most typical weaving village in 

Nalgonda District of Andhra Pradesh. 
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Pochampally weave is popularly known as ikkat or tie and dye weave. The uniqueness 

lies in the transfer of design and coloring onto warp and weft threads first and then 

weaves them together. The fabric is cotton, silk and sico - a mix of silk and cotton. 

Increasingly, the colours themselves are from natural sources and their blends. 

Pochampally has traditional looms, whose design is more than a century-old. Today 

this Silk City is home to more than 10000 weaving families in 100 villages. 

 

 Crafts/Activities in the District ( Handlooms & Ikkat) 

Wooden crafts of Bhongir, Brass ware of 

Chanduru, Textiles of Koyyalagudem, 

Puttapaka and Pochampalli are the main 

handicraft of the district. The Pochampalli 

textiles are made using the tie and dye 

technique of yarn. Different colored yarns 

are woven into geometrical designs. Dress 

materials, saris and home-furnishings are 

also made in these designs.  

 

HARDWARE 
 

Organization/Implementing Agency for Hardware:  

1. Directorate of Tourism (Govt. of Andhra Pradesh) 

2. The Secretary (Tourism), (Govt. of Andhra Pradesh) 

 

Year of Completion of Hardware: 2007 

Implementing Agency Details:  

1. Directorate of Tourism (Govt. of Andhra Pradesh,Hyderabad)  took care of the 

Hardware work. Contrucition work was done by local contractor at that time on 

the basis of tenders.  

Hardware Components: 
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1. Construction of Information centre. 

2. Textile Bazaar 

3. Weavers’ resource center 

 

Status of Implementation:  

1. Information centre, Open auditorium, Rooms, Restaurant, textile bazaar & 

weavers resource center have been constructed 

2. At present all amenities are in good condition 

3. This place looks like a resort complete with boating facility but it is not in 

function due to low turnout of tourists 

4. The facility/hardware part is currently maintained by APTDC 

5. Textile bazaar has not been opened till now (shops have not been distributed 

yet) 

6. Transportation problem exists for reaching Pochampalli, especially for 

individual tourists 

7. Only information centre & weavers resource center is functioning currently 

8. Restaurant has also not been opened till now. 

9. All handloom related products are available in Hyderabad on competitive 

prices, therefore tourists are not interested to visit that place  

10. This complex is being used for marriage/party purpose (rent is paid for the 

same) 

 

  

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

 

Hardware 
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SOFTWARE 
 

Organization/Implementing Agency for Software: 

1. Akshara Network for Development support Service (Akshara) 

Year of Completion of Software: 2008 

 

Implementing Agency Details:  

1. Akshara Network for Development Support service, with their head office in 

Hyderabad, is a not-for-profit development support organization and is 

initiated by practicing development management professionals to fulfill the 

need for affordable and timely professional support to individual organizations 

in development sector. Akshara’s motto is to promote, support, sustain and 

offer appropriate support services to development organizations /groups / 

individuals and government organizations for the purpose of contributing to 

professionalism in the development sector, integrated human development and 

ecological integrity/security. 

  

Software Components: 

1. Mapping the creating reality of livelihoods situation. 

2. Preparation of business plans. 

3. Livelihood enhancement. 

 

Status of Implementation:  

 

1. This is a big handloom cluster.  Approximately 192 Self Help Groups are there, 

as per their statement, it is not possible for them to select few artisans for 

training purpose. Everyone needs training at the same time. If they select only 

few artisans, then the other unselected artisans may create problem. 

2. At the time of training session, the Implementing Agency didn’t select the 

Artisans. Those artisans who required training came and received training; 
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therefore they didn’t make any list or database of artisans they imparted 

training to 

3. From time to time, different departments offer training sessions in 

Pochampalli, therefore artisans’ livelihood has improved and it has  increased 

revenue 

4. Due to the short duration of training sessions, not all artisans have received 

proper training, hence the project has benefited the select artisans who had 

attended the open training sessions held by the implementing agency  

5. Apart from the rural tourism project, the State Government and Department of 

Handicraft has organized and implemented a lot of other projects in 

Pochampally 

6. Weaver’s have received benefits from the rural tourism project initiate and 

their socio economic condition has improved – although this is true for the 

select few artisans who received training – not true for all the artisans present 

in Pochampalli 

7. Production has also improved. Local Infrastructure has been improved by the 

initiative of the state govt. 

8. Maximum Artisans have also received Health card. 

9. In future artisan would require more training & financial help from 

state/central Government to make this project a real success and hence draw 

tourists in droves  

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

Software 
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Perception about the Rural Tourism Project:  The artisans are not happy with the 

particular scheme due to very less time, selection of weaver, marketing support; they 

are facing lot of problem day to day due to increase in raw material cost, Market 

support. People are getting better products from power looms and a lot of duplicate 

material is coming into the market so they need more help from Govt. to improve 

Handloom sector. 

 

Consultant’s Gradation of the Rural Tourism Project: With regards to the 

infrastructure and training perspective, this project is a successful one due to the 

implementation of the same. But considering the fact that tourist arrivals to 

Pochampalli has not increased since the implementation of this project, it can be 

deduced that this project has not generated enough interest to draw the tourists to 

Pochampalli. Hence more initiatives need to be undertaken to put Pochampalli as a 

major rural tourism hub.  

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

 

 

 

 

 

 

 

Overall 
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Snapshots of the Rural Tourism Project: 

Hardware work  

 
Entrance Gate-1 

 
Entrance Gate-2 

 
Textile Bazaar 

 
Information centre 

 
Textile Bazaar 

 
Restaurant 



Ministry of Tourism                                                                  ACNielsen ORG-MARG 
Government of India 

   
  

 
Lake 

 
Boundary wall 

 

Software 

 
Weaving 

 
Weaving 
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State            : Andhra Pradesh 

Location       : Konaseema, District East Godavari 

Project Name:  Development of Konaseema as a Rural Tourism Destination.  

  

 District Portrait 

 East Godavari District is located in the 

North Coastal part of the state of Andhra 

Pradesh. The District boundaries are 

Visakhapatnam, West Godavari, Khammam 

Districts and Bay of Bengal. The District is 

known as rice bowl of Andhra Pradesh with 

lush paddy fields and coconut groves which 

beckons tourists to have a glimpse of its rich 

cultural heritage.   

 

 About Konaseema 

Konaseema village in East Godavari district, 

Andhra Pradesh, situated in the Godavari 

delta between rivers Goutami and Vasishta. 

A beautiful land of coconut gardens 

magnificent landscape, artistic temples that 

brings alive the varied charm of Nature 

INDIA has emerged as the latest hotspot of 

tourists. Whether you're travelling by train, 

boat or bus, a glance at the surrounding 

countryside is enough to capture the cultural wealth and geographical variety of this 

paradise on earth. 
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 Crafts/Activities in the District 

 

The district is not interested in incorporating different kinds of activities. 

 

Artisans covered: No artisans were involved in this district of Andhra Pradesh. 

 

HARDWARE 
 

Organization/Implementing Agency for Hardware:  

1. The Secretary, Department of Tourism, Govt. of Andhra Pradesh, 

2.  Department of Tourism, Govt. of Andhra Pradesh 

 

Year of Completion of Hardware: 2006-2007 

Hardware Components: 

1. Village Resort  

 

Status of Implementation: As per Survey in Village Konaseema, the people are aware 

about the work and work has been successfully completed in the village.  

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

SOFTWARE 
 

No software work was commissioned for this project. 

Hardware 
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Perception about the Rural Tourism Project:  The village Resort now popularly 

known as Dindi Resort. It is now taken care by Andhra Pradesh Tourism Development 

Corporation. Resort’s condition is good. Tourist flow has also increased.  

Consultant’s Gradation of the Rural Tourism Project: This project has been 

successfully completed in the year 2007 and consists of 32 rooms. Particularly, it is 

having continuous profits and all the components mentioned in the Govt. order have 

been constructed.  

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

 

 

Snapshots of the Rural Tourism Project: 

 
Resort Entrance side Inside open space area 

Overall 
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Dindi resort Swimming pool 

 
From back side resort 

 
Swimming pool 

 
Entrance area 

 
Amenities 
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Inside room Inside room 

 
Toilets 

 
Outer view 
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State             : Andhra Pradesh  

Location        :  Chinchinada, District East Godavari 

Project Name: Development of Chinchinada as a Rural Tourism Destination. 

 

 District Portrait 

The East Godavari District is located in the 

North Coastal part of the state of Andhra 

Pradesh. The District boundaries are 

Visakhapatnam, West Godavari, Khammam 

Districts and Bay of Bengal. The District is 

known as rice bowl of Andhra Pradesh with 

lush paddy fields and coconut groves which 

attracts tourists to have a glimpse of its rich 

cultural heritage.  

 

 About Chinchinada 

 

Chinchinada is a Village in Elamanchili Mandal in West Godavari District in Andhra 

Pradesh State . Chinchinada is 1.5 km far away from Mandal Main Town Elamanchili. 

The vibrant lifestyle of picturesque coastal Andhra. Chinchinada is a typical rural 

village having dense coconut groves, fish ponds and prawn culture ponds.                           

 

 Crafts/Activities in the District: Eco-tourism and Coastal Development are the 

main activities of this district which has benefitted the people of the village. 

Artisans covered: No Artisans were present in this project. 
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HARDWARE 
 

Organization/Implementing Agency for Hardware:  

 

1. The Secretary, Govt. of Andhra Pradesh, 

2. The Secretary, Govt. of Andhra Pradesh 

 

Year of Completion of Hardware: 2006-2007 

 

Hardware Components:   

 

1. Reception Lounge and information centre 

2. Public Amenities 
3. Restaurant 

4. Village Haat 

5. Electrification 

6. Water Supply 

 

Status of Implementation: Organization has successfully implemented the hardware 

work and village is completely ready for the tourists to come. 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

SOFTWARE 
 

No software work was commissioned for this project. 

Hardware 
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Perception about the Rural Tourism Project:  The villagers are happy with the 

Project and feel that it has benefited for them. They get extra benefits like increase 

in income due to the development of this project.   

 

Consultant’s Gradation of the Rural Tourism Project: This project has been 

successfully completed in the year 2007. It is completely giving benefits to the 

villagers. 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Overall 
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State             : Andhra Pradesh  

Location        :  Puttaparthi District Anantapur 

Project Name: Development of Puttaparthi as a Rural Tourism Destination. 

 

 District Portrait 

Anantapur is the southern-most district of the 

Rayalseema region of Andhra Pradesh.The  District 

was formed in the year 1882  having been 

separated from Bellary District.The District has 

been divided into 3 Revenue Divisions  consisting 

of 63 Revenue Mandals.  It is  bounded by Bellary, 

Kurnool District on the North,  Cuddapah and Kolar  

Districts  of Karnataka  on South  East  and   North 

respectively.  

 About Puttaparthi 

 Puttaparthi is a town situated in the Anantapur district of Andhra Pradesh,  It was 

also the residence of the notable spiritual teacher Sathya Sai Baba. The town's main 

attraction is Baba's Prasanthi Nilayam ashram, the presence of which has given a huge 

boost to the local economy, in the form of hotels, lodges, restaurants and shops which 

are largely frequented by visitors to Prasanthi Nilayam.  

                     

 Crafts/Activities in the District  

District focuses on different cultural programs to attract large tourists. Spiritual life is 

also given importance and is imparted by the followers of Sathya Sai Baba. 

 

Artisans covered: No Artisans were present in this project. 
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HARDWARE 
 

Organization/Implementing Agency for Hardware:  

 

1. The Secretary, Department. of Tourism, 

2. Govt. of Andhra Pradesh 

 

Year of Completion of Hardware: 2006-2007 

Hardware Components:   

 

1. Cottages 12 nos. (Total area of 4384 sq. ft) 

2. Toilets 2 nos. (151 sq. ft) 

3. Shilparamam Craft Centre 9 shops total area of 3104 sq. ft 

 

Status of Implementation:  

1. Organization has successfully implemented the hardware work and village is 

earning huge profits as tourists visit frequently in this area of Anantapur. 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

SOFTWARE 
 

No software work was commissioned for this project. 

 

Hardware 
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Perception about the Rural Tourism Project:  The villagers are happy with the 

Project and feel that it has benefited for them. They get extra benefits like increase 

in income due to the development of this project.   

Consultant’s Gradation of the Rural Tourism Project: This project has been 

successfully completed in the year 2007. It is completely giving benefits to the 

villagers.  
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Successful 
 

 

Snapshots of the Rural Tourism Project: 

  

  

Overall 
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State    : Andhra Pradesh 

Location   : Srikalahasti 

Project Name: Development of Srikalahasti as a Rural Tourism Destination. 

Activity /Craft: Kalamkari & Wooden work. 

 

 District  Portrait  

Chittoor district is located in the extreme 

south of Andhra Pradesh. It is surrounded by 

Anantapur and Cuddapah districts on the 

north, by Nellore and Chengai-Anna districts of 

Tamilnadu on the east, by North Arcot 

Ambedkar and Dharmapuri district of 

Tamilnadu on the south and by Kolar District 

of Karnataka on the west. The various 

Industries of Chittoor district generating employment for the people are sugar, 

ceramics, textile, railway wagon workshop,alcohol, moped, brass and copper.  

 

 About Srikalahasti 

Srikalahasti is a holy town and a municipality 

near Tirupati in the Indian state of Andhra 

Pradesh. It is located on the banks of the river 

Swarnamukhi. The climatic conditions, 

availability of dyestuffs and clean flowing 

water from the river Swarnamukhi makes 

Srikalahasti an ideal place for Kalamkari 

production. Today there are 150 craftsmen 

practicing this ancient craft. The mythology is 

the main source of themes. The panels are drawn from the Ramayana, Mahabharata 

and from Bhagavat Gita. Normally a big story panel is segmented into many smaller 

sections.  
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 Artisans covered:  

30 kalamkari artisans and 30 wood work artisans are the primary beneficiaries of this 

rural tourism project. These 60 artisans have undergone training ass part of the 

implementation of the software part of the project.   

 

HARDWARE 
 

Organization/Implementing Agency for Hardware:  

1. Directorate of Tourism (Govt. of Andhra Pradesh) 

2. The Secretary (Tourism), (Govt. of Andhra Pradesh) 

 

Year of Completion of Hardware: 2008 

Implementing Agency Details:   

1. Directorate of Tourism (Govt. of Andhra Pradesh, Hyderabad) took care of 

Hardware work. Contrucition work was done by local contractor at that time, 

the contractor being selected on tender basis.  

 

Hardware Components: 

1. Construction of Information centre. 

2. Textile Bazaar 

3. Weavers resource center 

 

Status of Implementation:  

1. Construction of Craft centre, Training centre, Research & Development centre 

on Kalamakari & wood carving on Tirupati to Srikalahasti Road, 3 k. m before 

from Srikalahasti, is complete. 

2. Adjoining District Rural Development Agency has also started a training centre 

for Kalamkari. This building is currently used as handicraft selling emporium. 

3. All the buildings are currently being maintained by APTDC. They have also 

started a Restaurant & Resort in same place. 
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4. The condition of all the buildings is good. 

 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

 

SOFTWARE 
 

Organization/Implementing Agency for Software:  

Rural Organization for Poverty Eradication  

 

Year of Completion of Software: 2008 

 

Implementing Agency Details:  

1. Rural Organization for Poverty Eradication, 

Tirupati. Mr. V. Munichandra Reddy is the 

President of the organization. 

 

Software Components: 

1. Baseline survey in the project area and assessment of the needs.  

2. Socio-economic assessment & benchmarking. 

3. Community empowerment. 

4. Skill development of Kalamkari & wood carving for 60 Persons. 

5. Design & technical development. 

6. Workshops on sharing implementation process, marketing, designing & 

development. 

Hardware 
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7. National/ State fairs/ festivals/melas 

8. Publicity 

9. Margin money support to artisans 

10. Health package insurance for craft persons 

 

Status of Implementation: 

1. Baseline survey was done in the project area and assessment of the needs was 

also conducted. 

2. The implementing agency formed 3 SHG of Wood carving Artisans, federated 

the groups under the name of Srikalahasthi wood carving artisan network. 

3. Skill development training given to 30 Kalamkari Artisans & 30 wood carving 

artisans. 

4. Made the Artisans to participate in outside exhibitions/melas/fairs by providing 

travel, accommodation, food to gain their knowledge of marketing & price 

fixing. 

5. At that time health fund also provided to the artisans. 

6. Provided health package insurance for craft persons. 

7. Developed Community empowerment by publicizing their products in the print 

media at that time. 

8. Margin money support to artisans. 

9. But after that programme completion, DRDA has also done lot of work in this 

site. 

10. Particularly for the rural tourism project the artisans have not received any 

benefit due to short period of programme. 

11. Due to State govt. policy and initiation the artisans are being benefitted & it 

has improved socio economic condition. 

12. Quality of products has improved due to the training programme and exposure 

to other markets and melas. 

13. Srikalahasthi is a historical place so day to day tourist flow is increasing, but it 

cannot be ascertained whether the rural tourism project initiatives has 
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increased flow of tourists or not. The presence of the handicrafts emporium 

has indeed increased footfalls of tourists but this emporium itself is not under 

the purview of the rural tourism project. 

14. The artisans or beneficiaries do require Raw material & Marketing help from 

Govt. insurance is another top requirement. 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

 

Perception about the Rural Tourism Project:  The artisans are not satisfied with the 

time frame of the project & selection process & training quality. As per discussion 

with the concerned implementing agency, they received this work at the last point of 

time in this project; hence they could complete only 40% of the total work. Overall 

satisfaction level on part of beneficiaries and also on part of the implementing agency 

is low. Artisans from the neighboring areas who practice kalamkari and wood work are 

not aware about this project. 

 

Consultant’s Gradation of the Rural Tourism Project: This project lies in the 

midpoint of success and failure as the implementation of the project has taken place 

but the reach of the project in terms of benefit of artisans of kalamkari and wood 

work is quite limited. Also the fact that tourists are visiting the handicrafts emporium 

implemented by some other scheme and that the tourist inflow has not increased due 

to this rural tourism project, is a clear indicator that more work need to be done in 

this project. 

 

Software 



Ministry of Tourism                                                                  ACNielsen ORG-MARG 
Government of India 

   
  
 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

 

Snapshots o f the Rural Tourism Project: 

Hardware 

Craft centre & Training centre 
 

Craft centre & Training centre 

 
Craft centre & Training centre  

Craft centre & Training centre 
 
 
 
 

Overall 
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Software 

 
Hand dyeing before painting 

 
Hand dyeing before painting 

 
Kalamkari painting 

 
Kalamkari painting 

 
Kalamkari work 

 
Kalamkari work 
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Taken interview Kalamkari work 

 
Raw material for kalamkari painting 

 
Wood carving 

 
Wood carving 
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State: Arunachal Pradesh 
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State   : Arunachal Pradesh 

Location  :   Ego- Nikte Village (District- West Siang). 

Project Name : Development of Ego-Nikte Village as a Rural Tourist 

Destination. 

Activity/Craft  :   Culture. 

 

 District Portrait 

West Siang District with its HQ at Along, bounded on 

the North by China, on the East by Upper Siang & East 

Siang districts, on the South by Assam and on the 

West by Upper Subansiri & Lower Subansiri districts of 

Arunachal Pradesh, the homeland of various tribes 

like Galo, Minyong, Bori, Bokar, Pailibo, Ramos, 

Membas & Khambas forms a natural abode for very 

many species of orchids, diverse flora & fauna 

endowed with a dense vegetation, and a wide range 

of climatic and geographical variations, the district enjoys a moderate and 

comfortable climate.  

 About Ego-Nikte Village  

Ego-Nikte is a small village, located in very remote area in West Siang District. 

 

 Crafts/Activities in the District  

Arunachal Pradesh has a rich tradition of Bamboo and 

Cane Handicrafts and also Wood Carving and Carpet 

Weaving. The products reflect the rich and varied 

culture of the tribes inhabiting this enchanting State 

and the products featured are representative of the 

wide range of Handicrafts produced in the State. The 

traditional Cane Bamboo products are mainly available in the Districts of East 

Kameng.  
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HARDWARE 
 

Organization/Implementing Agency for Hardware: Secretary/Director Tourism, 

Govt. of Arunachal Pradesh/Deputy Commissioner, Itanagar. 

Year of Completion of Hardware: 2008. 

Hardware Components: 

 Entrance gate. 

 Amphitheatre. 

 Accommodation block (2 rooms) 

 Paving & Steps along the village pond. 

 Street furniture. 

 Development of Pond. 

 Steps along the villages. 

 Landscaping. 

 Development of interpretation Centre. 

 Sewerage/Sanitation. 

 

Status of Implementation:  

 Entrance gate has been completed. 

 Amphitheatre has been completed. 

 Accommodation block has been completed. 

 Paving & Steps along the village pond has been completed. 

 Street furniture has been completed. 

 Development of Pond has been completed. 

 Steps along the villages have been completed. 

 Landscaping has been completed. 

 Development of interpretation Centre has been completed. 

 Sewerage/Sanitation has been completed. 
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1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

Perception about the Rural Tourism Project: Hardware work has been done 

successfully, but till now accommodation block is not in use. Tourists have partially 

increased after the project has been implemented. 

 

Consultant’s Gradation of the Rural Tourism Project: This project is moderately 

successful as all the hardware components have been implemented but not in use 

currently. Moreover the tourists have marginally increased to this destination. 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

Snapshots o f the Rural Tourism Project: 

  

Hardware 

Overall 
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State   : Arunachal Pradesh. 

Location  :   Ligu Village (District- Upper Subansiri). 

Project Name : Development of Ligu Village as a Rural Tourist Destination. 

 

Activity/Craft  :   Culture. 

 

 District Portrait 

The Upper Subansiri is one of the beautiful districts 

of Arunachal Pradesh. The whole state is widely 

decorated with valuable collections of flora and 

fauna. A transparent principle in natural beauty 

works throughout the state. The Upper Subansiri 

District of Arunachal Pradesh witnesses a 

remarkable low temperature all through the season. 

Thus this district is framed in lush green forests and 

with a rich variety of flora. The beautiful Subansiri 

River Flows through the Upper Subansiri District. 

 

 About Ligu village 

Ligu is a small village located in the district of Upper Subansiri in the state of 

Arunachal Pradesh in India. It has a population of about 440 persons living in around 

89 households. 

 

 Crafts/Activities in the District  

Arunachal Pradesh has a rich tradition of Bamboo and Cane 

Handicrafts and also Wood Carving and Carpet Weaving. The 

products reflect the rich and varied culture of the tribes 

inhabiting this enchanting State and the products featured are 

representative of the wide range of Handicrafts produced in 
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the State. The traditional Cane and Bamboo products are mainly available in the 

Districts of East Kameng. 

 

HARDWARE 
 

Organization/Implementing Agency for Hardware:  The Secretary Tourism/Director 

Tourism/Deputy Commissioner 

 

Year of Completion of Hardware: 2010. 

 

Hardware Components: 

 Entrance gate. 

 Amphitheatre. 

 Accommodation Block (2 rooms) 

 Paving & Steps along the village pond. 

 Street furniture. 

 Development of Pond. 

 Steps along the villages. 

 Landscaping. 

 Development of interpretation Centre. 

 

Status of Implementation:  

 Entrance gate has been completed. 

 Amphitheatre has been completed. 

 Accommodation Block has been completed. 

 Paving & Steps along the village pond has been completed. 

 Street furniture has been completed. 

 Development of Pond has been completed. 

 Steps along the village have been completed. 
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 Landscaping has been completed. 

 Development of interpretation Centre has been completed. 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 
Average Moderately 

Successful 

Highly 

Successful 
 

SOFTWARE 
 

Organization/Implementing Agency for Software: The Secretary Tourism/Director 

Tourism/Deputy Commissioner/Nari kalian Kendra, Daporijo, Upper Subansiri. 

 

Year of Completion of Software: 2009. 

 

Software Components: 

 Workshops, Seminars and awareness Activities. 

 Operational Norms. 

 Training Activities. 

 Tourism Product Development. 

 Culture Festivals. 

 Training Photography and Videography. 

 Gender Sensitization. 

 Market Support. 

 

Status of Implementation:  

 Workshops, Seminars and awareness Activities have been completed. 

 Training Activities has been completed. 

 Tourism Product Development has been completed. 

Hardware 
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 Culture Festivals has been completed. 

 Training Photography and Videography has been completed. 

 Gender Sensitization has been completed. 

 Market Support has been completed. 

 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 
Average Moderately 

Successful 

Highly 

Successful 
 

Perception about the Rural Tourism Project:   

 Both Hardware & Software work has been done successfully. 

 Artisans are getting good benefit after the completion of the project. 

 Improvement has happened in the socio economic condition of beneficiaries. 

 Tourist flow has increased after that project. 

 

Consultant’s Gradation of the Rural Tourism Project: The hardware and software 

components have been implemented properly in this rural tourism project but the 

project has not increased tourist flow to the desired numbers due to reach ability of 

the destination. This project is moderately successful. 
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Successful 
 

Overall 

Software 
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State   : Arunachal Pradesh 

Location  :   Rengo village (District-East Siang). 

Project Name : Development of Rengo village as a Rural Tourist 

Destination. 

 

Activity/Craft  :   Culture and Bamboo Cane handicraft. 

 

 District Portrait.  

East Siang district is in the state of Arunachal Pradesh 

in India. Deriving its name from the Mighty Siang 

River, the District is the home of the Adi tribe, and is 

a land of eternal beauty. Often called as the 'gateway 

to Arunachal Pradesh' the place is worth a visit to have 

rendezvous with Mother Nature in her purest form. 

The East Siang District is a wild mountainous area and 

presents a remarkable topographical variety. Pasighat town is the headquarters of 

the East Siang District. 

 

 About Rengo village.  

Rengo is one of the villages in Boleng Pegging-Bote Tehsil in East Siang District. 

 

 Crafts/Activities in the District  

Arunachal Pradesh has a rich tradition of Bamboo and 

Cane Handicrafts and also Wood Carving and Carpet 

Weaving. The products reflect the rich and varied culture 

of the tribes inhabiting this enchanting State and the 

products featured are representative of the wide range of 

Handicrafts produced in the State. The traditional Cane 
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Bamboo products are mainly available in the Districts of East Kameng.  

HARDWARE 
 

Organization/Implementing Agency for Hardware: The Secretary/Director, Tourism, 

Govt. of Arunachal Pradesh. 

 

Year of Completion of Hardware: 2009. 

 

Hardware Components: 

 Site Village. 

 Construction of Roads and Drainage. 

 Amphitheatre. 

 Landscaping/Light. 

 Fencing. 

 

Status of Implementation:  

 Constructed TRC (4 rooms with attached bath & toilets). 

 Amphitheatre has been completed. 

 Landscaping has been done. 

 Fencing work not done yet. 
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Failure Not 

Successful 
Average Moderately 

Successful 

Highly 

Successful 
 

SOFTWARE 
 

Software Components     : No. 

Status of Implementation     :  No. 

Hardware 
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Perception about the Rural Tourism Project:   

 Till now there is no electricity in the tourist rest center hence tourists do not 

visit. 

 The accommodation building that is the tourist rest center is in good condition 

but the building is not properly used at present. 
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Successful 
 

 

Consultant’s Gradation of the Rural Tourism Project: This project is moderately 

successful as all the hardware components have been implemented by the authorities, 

but due to no electricity being present in the accommodation unit constructed, 

tourist arrivals have increased only marginally. 

 
 

 

 

 

 

 

 

 

 

 

 

 

Overall 



Ministry of Tourism                                                                  ACNielsen ORG-MARG 
Government of India 

   
  
 

 

 

 

 

 

 

 

 

 

 

 

State: Assam 
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State    : Assam 
 
Location   : Asharikandi, District Dhubri 
 
Project Name: Development of Asharikandi, as a Rural Tourism Destination 
 
Activity/Craft: Terracota Craft  
 
 

 District  Portrait  
 
Dhubri District - the gateway of western 

Assam happened to be in the past a meeting 

place of different racial groups which mingled 

together and formed a unique Cultural 

Heritage and Historical Background. The 

growth of blended culture in this region 

particularly in case of Language, Art and 

Religion is due to continuous process of 

assimilation of various races, caste & creed of local people, invaders & migrated 

people .Dhubri District is bounded both by inter-state and international border i.e. 

West Bengal and Bangladesh in the west, Goalpara and Bogaigoan district of Assam 

and Garo Hills district of Meghalaya in the east, Kokrajhar district in the north, 

Bangladesh and state of Meghalaya in the south. 

 

 About village Asharikandi 

 

Asharikandi is a Village in Debitola Tehsil in 

Dhubri District in Assam. Asharikandi is 

located 10.5 km away from its District Main 

City Dhubri . It is located at a distance of 174 

km from its State Main City Dispur. 
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 Crafts/Activities in the District 

In Dhuburi, Terracotta and Pottery crafts are 

found and are practiced in a traditional way. 

Asharikandi (Madaikhali) is known as a craft 

village. Due to the factors of production, the 

product-quality of one place varies from that of 

another. Weather is a key factor and plays a 

major role in Terracotta-production. The main 

raw material for pottery and terracotta craft is 

Hiramati, a special type of soil. The quality of Hiramati varies from place to place. 

The quality of Hiramati and artistic skill determine the quality of Terracotta and 

Pottery products.  

 
HARDWARE 
 
Organization/Implementing Agency for Hardware: District commissioner and North 

East craft & Rural Development organization (NECARDO) Dhuburi. 

 

Year of Completion of Hardware         :  2007 

Hardware Components: 

1. Construction of 10 Huts. 

2. 1 Work shed 1. 

3. Community hall, Reception, Sales Counter 1 each. 

4. Normal Preparation of site. 

5. Sanitary Installation. 

6. Internal water supply. 

7. Internal electrification. 

8. Internal road, path, fencing etc. 

9. Campus lighting with sub-station and capital H.T. 

10. Setting up of Motor-pump. 

11. Landscaping. 
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12. Entry gate and beautification. 

13. Development of park and procurement of equipment related to tourism. 

14. 2 Toilets blocks. 

15. Providing road lamp. 

 

Status of Implementation:  

1. Construction of 10 Huts have been made. 

2. 1 Work shed has been made. 

3. Community hall, Reception, Sales Counter 1 each has been made. 

4. Normal Preparation of site has been done. 

5. Sanitary Installation has been done. 

6. Internal water supply has been done. 

7. Supply of internal electricity is complete. 

8. Internal road, path, fencing have been made. 

9. Campus lighting with sub-station and capital H.T. have not been done. 

10. Setting up of Motor-pump have been done 

11. Landscaping has been done. 

12. Entry gate and beautification has been done. 

13.  Development of park and procurement of equipment related to tourism has 

not been done. 

14. 2 Toilets blocks have been made. 

15. Road lamp has been provided. 
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Highly 

Successful 
 
 

Hardware 
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SOFTWARE 
 
 
Organization/Implementing Agency for Software  :  Not done (funds have not 

been received till now) 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

Perception about the Rural Tourism Project:  Report after discussion with ASTDC, 

NECARDO, Director and local community.  Hardware project was completed in 2007 

and at present it is fully operational under the district commissioner and HECARDO. 

 

Consultant’s Gradation of the Rural Tourism Project: 

1. Work related to road lamp and park and procurement of equipment have not 

been done, as there is shortage of fund. 

2. Effect and impact of the project is that, after development of project domestic 

foreign buyers of Terracotta product seem to have increased. 

3. In India, Asharikandi village is the single largest cluster where Terracotta and 

Pottery craft are found in a traditional way. If software and its product 

components start working in the village then hopefully there will be more 

improvement. 

4. Due to Hardware project income of villagers and other economic conditions 

have improved but infrastructure of the village in terms of road, sewerage, 

electricity, cleanliness and signage have not been able to improve. 

Software 
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5. At present hardware project maintenance responsibility has been given to 

district commissioner, local community and NGO people. 

6. Due to shortage of funds maintenance work has not been carried out by the 

community. 

7. Need maximum improvement infrastructure development, fund availability to 

maintain existing components. 
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Overall 
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State    : Assam 
 
Location   : Sualkuchi, District Kamrup 
 
Project Name: Development of Sualkuchi , as a Rural Tourism Destination 
 
Activity/Craft: Patta and Moga Silk weaving. 
 
 

 District  Portrait  
 
Kamrup district is an administrative district 

in the state of Assam in India, named after 

Kamarup, a name by which Assam was 

previously known in ancient times. The 

district, however, is now a small western 

part of Assam, with a distinctive native 

Kamrupi culture and dialect (both known as 

Kamrupi). The distinctive dialect etc. is, 

however, shared with the present 

administrative districts of Nalbari and 

Barpeta, these districts being part of an un-divided Kamrup before the 1980s. Kamrup 

district consists of wide plains through which the mighty river Brahmaputra flows like 

a steady course from east to west. The demographic pattern of Kamrup District is 

heterogeneous. However, there exist a perceptible degree of mutual love, respect 

and inter-religious tolerance amongst them. 

 

 About village Sualkuchi 

Sualkuchi, a village in the Kamrup district has 

been developed over the years as a major 

centre for commercial production of these 

indigenous fabrics especially the Pat and Muga 

silk. Sualkuchi is famous as the ‘Manchester of 
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Assam’ and was established by Momai Tamuli Barbarua, a great administrator of the 

Ahom kingdom during the reign of Swargadeo Pratap Singha (1603-1641). Shri 

Barbarua had set up this weaver’s village by shifting a large number of master-

weavers from all over the region to that village. This patronage led to the 

advancement and development of sericulture in Assam. This picturesque village on 

the banks of the river Brahmaputra is about 32 kms away from Guwahati. Sualkuchi 

has a population of nearly 50,000 people; most of them are engaged in weaving magic 

on their looms. This village has an estimated 25,000 handlooms and produces nearly 

six million meters of white and golden Assam silk annually. 

 
 Crafts/Activities in the District 

 District is popular for silk weaving & Bamboo product. 

 

 Artisans covered 

Software work consists of 20 people including weaving & printing programmes. 50 

women are involved in Hostility and tourism based works. Apart from the above 

mentioned artisans there are approximately 200 more people involved. 

HARDWARE 

 

Organization/Implementing Agency for Hardware: Deputy Commissioner, 

Sualkuchi/Assam Tourism Development Corporation/ Gondhmou Tourist Development 

society. 

 

Year of Completion of Hardware                          :  2005 

Hardware Components: 

1. Tourist Accommodation. 

2. Infrastructure for destination  

3. Improvement of roads and village surrounding area. 

4. Construction of Kitchen. 

5. Wayside amenities. 
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6. Development of park and parking facility. 

7. Landscaping 

8. Tree plantation everything as per norms. 

 

Status of Implementation:  

1. Tourist Accommodation has been made. 

2. Infrastructure has been made for different destinations. 

3. Improvement of roads and village surrounding area has been done. 

4. Construction of Kitchen has been completed. 

5. Wayside amenities have been provided. 

6. Development of park and parking facility has been done. 

7. Landscaping has been done. 

8. Planting of trees has been completed. 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 
SOFTWARE 
 
Organization/Implementing Agency for Software: Deputy Commissioner, 

Sualkuchi/Assam Tourism Development Corporation. 

 

Year of Completion of Software            : 2005 

Software Components: 

1. Conducting workshop for gender sensitization & interpretation 

2. Establishing operational norms for visitor satisfaction. 

3. Tourism capacity building. 

Hardware 
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4. Training for visitors handling skills. 

5. Tourism product development. 

6. Packaging of culture and craft based tourism products. 

7. Capacity building for villagers for entertainment etc. 

8. Facilitation of creation of common facilities. 

9. Facilitating setting up gram kala Kendras. 

10. Setting up marketing model support. 

11. Imparting skills for targeted disadvantaged groups. 

12. Facilitation of cleaner technology. 

 

Status of Implementation: 

1. Training programmes related to community Hostility have been imparted. 

2. Training for visitors handling skills have been provided. 

3. Training for cleaning facilities has been provided. 

4. Training for weaving, Printing & dyeing of silk base products like (Sari, 

Gamchha etc.) have been imparted. 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 

Perception about the Rural Tourism Project: 

1. Project attracts good number of tourists because projects are situated at the 

bank of Brahmaputra river hills. Surrounding area of the project is beautiful to 

attract tourists. 

2. Tourist’s accommodations are constructed with local Arty Bamboo. 

3. Construction of the project is quite good. 

Software 
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4. There is an increase in domestic & foreign tourist. 

5. Quality of handicraft product and cooking quality have been improved. 

6. Income of society and of other members which are associated with this project 

has been improved. 

7. Buyers of silk product have been increased. 

8. Infrastructure of the village in terms of road and electricity has been improved. 

9. Due to increased income all related factors like health, education and socio-

economic conditions have been able to improve. 

 

Consultant’s Gradation of the Rural Tourism Project: 

1. At present responsibility of maintaining the project has been given to the local 

people (Muslim society, DODO Society & Hindu society). 

2. The local community has not been able to carry out maintenance work 

properly; therefore, all facilities and amenities are useless. There is no water 

supply in the Bath rooms; no electricity and no arrangement for power back up.  

3. Whitewash has not been done for the existing accommodation facilities. So, the 

attraction of the project decreases day by day. 

4. If the responsibility of maintenance is given to State Tourism Development 

Corporation, then we can hope for better results. 

5.  Local people need to hand over the maintenance work to ASTDC for having 

better infrastructure.                                   

 
 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 

Overall 
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State    : Assam 
 
Location   : Durgapur, District Golaghat 
 
Project Name: Development of Durgapur, as a Rural Tourism Destination 
 
Activity/Craft: Bamboo Craft and Cuisine. 
 
 

 District  Portrait  
 
Golaghat district is a district state of Assam.  

The district headquarters are located at 

Golaghat. Dhansiri, Kakodonga, Doyang, 

Gelabil, Dipholu are the main rivers of this 

district. Golaghat name is made up of two 

words 'Gola' which means shop and 'Ghat' 

meaning the landing point of river ferry. It 

originated from the shops established by the 

'Marwari' businessmen during mid part of 20th century AD at the bank of river Dhansiri 

near Golaghat town. 

 

 About Durgapur 

 

Durgapur has all the ingredients of the Assamese 

rural essence; thatched houses, expert 

craftsmen and skilled weavers, proximity to 

Kaziranga National Park World Heritage Site, 

with innovative and stylish accommodation 

nearby. Virtually every household harvests silk 

and weaves it, using local dyes. The village has 

three fishing ponds for traditional fishing 

practices and even it’s individually owned tea gardens, Erie and muga silk and betel 
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nut plantations. Bamboo mats are woven in almost all homes. Assamese festivals, 

especially Bihu, are celebrated with gaiety. Traditional musical instruments, namely 

'dhol', 'pepa' and 'gogona' are prevalent. The village reflects a clean environment, 

divided by lanes on both sides. 

 

 Crafts/Activities in the District 

 Durgapur represents Assamese village really well. People here follow different 

occupations of farmers, artisans and weavers. The main attraction of Durgapur is its 

lifestyle - a life away from the crowd. Add to that, a visit to the Kaziranga National 

park nearby - famous for the one-horned Indian rhino - on elephant back can be a 

blissful experience. The host community practices the craft of woodcarving and 

weaving exquisite silk garments. This variety of silk, "Erie" and "Muga" is not found 

anywhere else in the world. More specifically, traditional Assamese art forms like 

Bhowna and Bihu dance thrive in this village. The greenery and the unhurried lifestyle 

of the people here will surely enchant the visitors. 

 
 Artisans covered  

 
Approximately 200 artisans participate in this district. 

 
 

HARDWARE 
 
Organization/Implementing Agency for Hardware: Assam State Tourism 
Development Corporation. 
 
Year of Completion of Hardware                          :  2011 
 
Hardware Components: 

1. Main gate for tourist’s accommodation. 

2. Product infrastructure & Destination Development work. 

3. Signage. 

4. Community hall 

5. Museum  construction 
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Status of Implementation:  

1. Main gate for tourist’s accommodation has been made. 

2. Product infrastructure & Destination Development work has been done. 

3. Signage has been made. 

4. Community hall has been made. 

5. Museum is under construction. 

6. Destination Development work is also under construction 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 
SOFTWARE 
 
 
Organization/Implementing Agency for Software  : North East Social Trust/Assam 

State Tourism Development Corporation. 

Year of Completion of Software            : 2007 

Software Components: 

1. Participatory research, Baseline survey, Rapport Building. 

2. Formation of Deka/Gabharu Chang (revival of traditional boys and girls groups) 

and Village Council. 

3. Strengthening social capital (SHGs & mahila samitis) 

4. Motivation. 

5. Cohesion through community action. 

6. Capacity building to improve existing income sources. 

7. Weaving craft development. 

8. Bamboo craft development. 

9. Wooden & Earthen mementos 

Hardware 
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10. Art & Cultural development. 

11. Communication skill development. 

12. Basic Management & accounts skill development. 

13. Hospitality. 

14. Exposure to community leaders. 

15. Exposure to craft groups. 

16. Exposure to Art & Cultural groups. 

17. Construction of compost pits. 

18. Procurement of looms and other craft appliances for the disadvantaged. 

19. Development of publicity materials, brochures, websites etc. 

20. Documentation (with camera and computer) 

21. Programme support-including bonoririum, coordination, travel etc. 

 

Status of Implementation: 

1. Software components like Art and craft, skill training on tourism service, 

culture, dance training, tourism product related activities have been 

completed. 

2. Regarding software training, maximum are getting benefits & income has been 

increased. 

3. Tourism products are Bamboo work, weaving & dying of Mekhla Chader have 

enhanced socio economic conditions. 

4. Over all software work is satisfactory. 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

Software 
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Perception about the Rural Tourism Project: Discussion is going on with the local 

people & ASTDC staff related to financial problems of the project because of which it 

has not been completed till now. 

 

Consultant’s Gradation of the Rural Tourism Project: All the hardware and software 

work has been carried out at a slow pace because of financial problems which need to 

be addressed. 

                                       
 
 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Overall 
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State             : Assam 

Location       :  Village   Dehing-Patakai, District- Tinsukia 

Project Name: Development of Dehing-Patakai village as a Rural Tourism Destination. 

Activity/Craft:   Culture and Eco-tourism. (Kaziranga Park) 

 

 District Portrait 

Tinsukia district is one of the 27 administrative districts 

in Assam. Tinsukia is located in the upper part of Assam 

and is surrounded by Arunachal Pradesh in the south-

east, Dibrugarh district in the south-west and Dhemaji 

district in the north. Tinsukia has a geographical area of 

3790 sq. km. It was declared as the 23rd district of 

Assam on 1st October 1989 with three sub divisions-

Tinsukia, Magherita (Sadar), and Sadiya. The major 

tourist spot of Tinsukia is Dibru-Saikhowa National Park 

where one can see rare and endangered species of flora and fauna. 

 

 

 About Dehing-Patakai 

Dehing Patkai, the only rainforest in Assam, is a 

sanctuary with an area of 119.9 km sq. located in 

Dibrugarh and Tinsukia Districts of Assam. It falls under 

the category of Assam valley Tropical wet Evergreen 

Forest. This sanctuary consists of three parts viz. – 

Jeypore, upper Dihing and Dirok rainforest. It was 

declared as sanctuary on 13 January 2004. This 

sanctuary is also a part of Dehing- Patkai Elephant 
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Reserve. The area also has some historic touches like World War II cemeteries, 

Stillwell road and the oldest refinery of Asia in Digboi. 

 

 Crafts/Activities in the District  

Decorative Textile, Wood Curving, Arts & Painting, Fabrics, Doll making, Cane & 

Bamboo products etc very popular in Tinsukia District. 

 

 Artisans covered: No. 

 

HARDWARE 
 

Organization/Implementing Agency for Hardware: District Commissioner, Tinsukia 
 
Year of Completion of Hardware: 2009 

Implementing Agency Details: District Commissioner, Tinsukia 
 
Hardware Components:   

 

1. Provision of HUTS, Working Shed. Community hall, Reception sales, counter, 

restaurant Area, Anti termite etc. 

2. Normal preparation of site. 

3. Sanitary installation  

4. Internal water supply. 

5. Internal Electricity. 

6. Campus lighting. 

7. Landscaping. 

8. Boundary wall, side development Road. 

9. Development of Bio-gas Plant. 

10. Making of bullock cart and other indigenous model for transportation of tourist. 

 

 



Ministry of Tourism                                                                  ACNielsen ORG-MARG 
Government of India 

   
  
Status of Implementation:  

 

1. Provision of HUTS, Working Shed. Community hall, Reception sales, counter, 

Restaurant Area, Anti termite etc has been done. 

2. Normal preparation of site has been done. 

3. Sanitary fittings have been installed. 

4. Internal water supply has been done. 

5. Internal Electricity has been supplied. 

6. Campus lighting has been provided. 

7. Landscaping has been completed. 

8. Boundary wall, site development Road has been constructed. 

9. Bio-gas Plant has been developed. 

10. Making of bullock cart and other indigenous model for transportation of tourists 

have not been completed. 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

SOFTWARE 
 

Organization/Implementing Agency for Hardware: No 
Year of Completion of software                            : No 
Implementing Agency Details                               : No 
Software Components                                           : No 
Status of Implementation                                      : No 

 
           
 

Hardware 
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Perception about the Rural Tourism Project:   

1. Majority of components are completed  

2. Place is beautiful but at present maintenance work is not carried out by any 

agency therefore all the completed components need maintenance.  

3. Over all Hardware project is average and has given satisfactory results. 

 

Consultant’s Gradation of the Rural Tourism Project: No software work has been 

assigned to this project while hardware work has been carried out giving average 

results. 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Overall 
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State    : Bihar  

Location   : Nepura, District- Nalanda 

Project Name: Development of Nepura village, as a Rural Tourism Destination 

Activity/Craft: Tusser Silk weaving 

 

District  Portrait  

Nalanda district, is famous all over the world for the  

ancient International Monastic University established 

in 5th century BC, which taught Vedas, Logic, 

Grammar, Medicine, Meta-Physics, Prose 

Composition and Rhetoric. Nalanda district is 

popularly known as Biharsharif. Rivers Phalgu, and 

Mohane flows through the district of Nalanda. The 

various sub divisions of the district are Biharsharif , 

Rajgir , and Hilsa. The district is divided into blocks 

of Giriyak, Rahui, Nursarai, Harnaut, Chandi, Islampur, Rajgir, Asthawan, Sarmera, 

Hilsa, Biharsharif, Ekangarsarai, Ben, Nagarnausa, Karaiparsurai, Silao, Parwalpur, 

Katrisarai, Bind, and Tharthari. Agriculture is the main source of occupation. Farmers 

mainly grow paddy, apart from it they grow Potatoes, and Onions. Few people of the 

district are also involved in handloom weaving. Since the district is a famous tourist 

destination, tourism plays a vital role in the economy of Nalanda. 

 

About Nepura village 

Located between the famous palaces Nalanda and Rajgir Town 

of Bihar, small village is also famous for weaving. There are 

about 250 families in this village, out of which 50 are practicing 

weaving. It is said that out of the three Mango Grooves of 

Nalanda University, one of the Grooves is situated here in 

Nepura village and this is the place where Lord Mahavira and 
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Gautam Buddha stayed. In fact it is the first place where Lord Buddha gave his first 

preaching which is  believed by the local people. So it came out to be known as the 

epicenter of Buddha preaching. It is also considered the first major social reform 

movement. Lord Buddha, Lord Mahavira and Sanjaya have many followers from this 

village. 

 

 Crafts/Activities in the District 

Tusser silk weaving 

 

 Artisan covered: Approximately 63 artisans are working in this village. 

 

HARDWARE 

 

Organization/Implementing Agency for Hardware: The Secretary/The Director, 

Tourism, Govt. of Bihar/The District magistrate, Nalanda. 

 

Year of Completion of Hardware                           : 2008 

 

Implementing Agency Details: The Secretary/The Director, Tourism, Govt. of 

Bihar/The District magistrate, Nalanda. 

 

Hardware Components:  

1. Internal village roads. 

2. Illumination & Signage. 

3. Development of Bodhisattva Avenue. 

4. Solid waste/sewage management. 

5. Reception centre/village library. 

6. Common eating place of villagers 

7. Surrounding development. 

8. Tourist accommodation. 
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Status of Implementation 

1. Internal village roads have been made. 

2. Illumination & Signage have been made. 

3. Development of Bodhisattva Avenue has been done. 

4. Solid waste/sewage management has been done. 

5. Reception centre/village library have been made. 

6. Common eating place for villagers has been properly made 

7. Development of surrounding areas has been done. 

8. Accommodation for tourists has been made.   

                       

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
           

SOFTWARE 

 

Organization/Implementing Agency for Software: The Secretary/The Director, 

Tourism, Govt. of Bihar/The District magistrate, Nalanda./Nepura Gram Paryatan 

Vikas Samiti, Nepura, Nalanda. 

Year of Completion of Software                             : 2008  

Implementing Agency Details:  The Secretary/The Director, Tourism, Govt. of 

Bihar/The District magistrate, Nalanda./Nepura Gram Paryatan Vikas Samiti, Nepura, 

and Nalanda. 

 

Software Components    

1. Conducting workshop for gender sensitization & interpretation. 

Hardware 



Ministry of Tourism                                                                  ACNielsen ORG-MARG 
Government of India 

   
  

2. Establishing operational norms for visitor satisfaction. 

3. Tourism capacity building. 

4. Training for visitor handling skills. 

5. Tourism product development. 

6. Packaging of culture and craft based tourism products. 

7. Capacity building of village groups for entertainment etc. 

8. Creation of common facilities. 

9. Setting up gram kala Kendras etc. 

10. Setting up marketing model support etc. 

11. Imparting skills for targeted disadvantaged groups. 

12. Facilitation of cleaner technology. 

Status of Implementation     

1. Conducting workshop for gender sensitization & interpretation has been done. 

2. Establishing operational norms for visitor satisfaction has been completed. 

3. Capacity building for tourism has been done. 

4. Training skills for handling visitors have been done. 

5. Development of tourism products has been done. 

6. Packaging of culture and craft based tourism products have been done. 

7. Capacity building of village groups for entertainment purpose has been done. 

8. Creation of common facilities has been made. 

9. Setting up gram kala Kendras has been done. 

10. Setting up of marketing support model has been done. 

11. Training skills for targeted disadvantaged groups has been imparted 
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12. Facilitation of cleaner technology has been provided. 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

Perception about the Rural Tourism Project: 

 

1. Hardware work needs to be maintained 

2. Software work is satisfactory. 

3. After the project socio economic conditions have increased. 

4. Quality of products has improved. 

5. Production has also improved. 

 

 

Consultant’s Gradation of the Rural Tourism Project: Overall this project has 

increased the socio-economic conditions of the villagers and is thus doing well. 

 

                                

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

 

 

Overall 

Software 
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Snapshots of the Rural Tourism Project: 

 

 
Village road 

 
Villager road 

 
Signage 

 
Reception centre & Library 
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State: Chhattisgarh 
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State:  Chhattisgarh 

Location:  Chitrakote District- Bastar 

Project Name:  Improvement of the surrounding area of Chitrakote tourist Centre and 

Chitrakote falls. 

 

 District  Portrait  

The District Bastar is located in the southern part 

of Chhattisgarh and situated at a height of 2000 

ft from sea level .The borders of Bastar district 

are Kanker district in the north, Maharashtra 

State in the west, Dante Wada district in the 

south and Orissa State in the east. The District 

head quarter Jagdalpur is situated approximately 

at a distance of 300 k.m from Raipur, which is 

the capital of Chhattisgarh state. 

 

 Crafts/Activities in the District 

 

The traditional craftsmen and women of the Bastar region are renowned for their 

expertise in the fields of stone carving, woodcraft, terracotta, bell metal work, iron 

and bamboo craft. Kondagaon, Narayanpur and Jagdalpur are famous for their 

terracotta elephants with bells and decorative pots. 

 

Artisans covered: The software implementing agency, as per project demand they 

have given training for handling skill of tourist and tourism product development, but 

training work not done properly so that has not benefited the beneficiaries of this 

project. 
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HARDWARE 
 

Organization/Implementing Agency for Hardware:  

1. The Managing Director Chhattisgarh Tourism Board  

2. Asst. Resident Representative, UNDP India  

3. The Kishkidha Trust Anegundi, Kopala, District Karnataka  

 

Year of Completion of Hardware: 2004-2005 

Implementing Agency Details: Founded in the year 1997 by Shama Pawar, The 

Kishkinda Trust (TKT) assists the villagers of Anegundi at a grassroots level to build 

capacity in order to maintain business incubators and to conserve their historical 

heritage. TKT runs several unique programs, which are seamlessly integrated with the 

lives of the local people and that empower them economically.TKT has started many 

student groups that teach children about and to appreciate their environment and 

heritage. Through the performing arts such as theatre, dance, baking, art and song; 

TKT enriches the lives of around a hundred children from the area. TKT also conducts 

workshops for college and high school students about the importance and methods of 

architectural conservation. Working directly with teachers is also important to us in 

order to instill values of conservation and architectural maintenance. TKT has also 

started a Library and activity centre where children can read and learn some arts and 

crafts after school. 

Hardware Components:  

Project-1 

1. Preparation of line mill identification of Lime source location for mill 

2. Development of a website dedicated to Chitrakote, which may be linked to the 

State Govt. Tourism website 

3. Construction of a proper parking for the tourism vehicles at the entry of the 

Chitrakota village 
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4. General illuminations and lighting inland around the Chitrakota falls and at the 

parking site on all signage points  

5. Development of tourist Welcome Center before the entry point to the village 

 

Status of Implementation: 

1. As per physical survey report and information given by the villagers, the 

project has been given to the NGO. But NGO has not completed the work as per 

norms like construction of information centre and also the lighting facilities of 

Chitrakote falls far away from the centre point. So this work has not benefited 

the villagers and villagers are not satisfied of the work. 

 

Project-2 

1. Improvement of the Surroundings of the destination. 

2. Sewerage management. 

3. Wayside amenities. 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

SOFTWARE 
 

Organization/Implementing Agency for Software: 

1. The Managing Director Chhattisgarh Tourism Board,  

2. Asst. Resident Representative, UNDP India,  

3. Saathi Samaj Sevi Sanstha, Kumharpara, Kondagaon 

 

Year of Completion of Software: 2004-2005 

Hardware 
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Implementing Agency Details:  

The centre, called Saathi (togetherness), is run by a small group of dedicated ceramic 

professionals. Saathi's mission is to help, sustain, develop and market Bastar's 

traditional arts and crafts in both national and international markets. Since its 

registration in 1993 (actual operations began in the late-1980s), Saathi has been able 

to impart technical and marketing skills to over 1,400 artisan families living in 90 

villagers across three districts in Bastar.  

Software Components:  

1. Conducting workshop for gender sensitization & interpretation  

2. Establishing operational norms for visitor satisfaction 

3. Tourism Capacity building 

4. Training for visitor handling Skills 

5. Tourism product development 

6. Packaging of culture and craft base tourism products 

7. Capacity building of village groups for entertainment etc. 

8. Facilitating of creation of common facilities 

9. Facilitating setting up gram kala Kendras etc.  

10. Setting up marketing model support etc  

11. Imparting skills for targeted disadvantaged groups  

12. Facilitation of cleaner technology. 

 

Status of Implementation: NGO People conducted the meeting but they have not 

given any type of training to the beneficiaries, they had taken villagers signature only 

after the meeting. So the village people think that this type of work will be conducted 

directly by the department and not by the NGO. Hence, NO IMPLEMENTATION OF 

SOFTWARE COMPONENTS HAS TAKEN PLACE. 
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1 2 3 4 5 

Failure Not 

Successful 
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Perception about the Rural Tourism Project:  The artisans are happy with the 

scheme and feel that it is quite useful for them. The artisans also want to attend 

more marketing fairs and exhibitions. 

 

Consultant’s Gradation of the Rural Tourism Project: This project is not successful 

as the hardware work has not been done properly and the software work is yet to 

start.  
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Snapshots of the Rural Tourism Project: 

 1 Preparation of line mill identification of Lime source location for mill, 

  

  

 

2 Construction of a proper parking for the tourism vehicles at the entry of the 

Chitrakota village. 
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3 General illuminations and lighting inland around the Chitrakota falls and at the 

parking site on all signage points,  
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4 Development of tourist Welcome Center before the entry point to the village 

 

Project-2 

1. Improvement of the Surroundings of the destination. 
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2. Wayside amenities 
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State:       Chhattisgarh 

Location:  Mana-Tuta, District- Raipur 

Project Name:  Software and hardware work plan under CBSP (Capacity Building for 

Service) Awareness program Tourism products and culture activates and development 

of tourist destination.  

 

 District  Portrait  

Raipur is located near the centre of a large plain, 

sometimes referred as the "rice bowl of India", where 

hundreds of varieties of rice are grown. Raipur district 

is important in historical and archeological point of 

view. This district was once part of Southern Kosal and 

considered to be under Mourya Kingdom. Raipur city 

had been the capital of the Haihaya Kings, controlling 

the traditional forts of the Chhattisgarh for a long 

time. Govterment's Shabari handicrafts emporium and 

Chhattisgarh Haat is famous for uplifting the local artist and craftsman. 

 

 Crafts/Activities in the District 

Raipur district is growing in terms in tourism. It houses a number of beautiful sites 

which make exploring the city all the more interesting and surprising. The Art Gallery 

of Sushilpikangan offers a stupendous display of finest workmanship while the Shabari 

handicrafts emporium and Chhattisgarh Haat are most popular for exhibiting the arts 

and crafts of the locals. 

 

HARDWARE 
 

Organization/Implementing Agency for Hardware:  

1. Director of Tourism Department of Tourism Govt. 

2. Managing Director, Chhattisgarh Tourism Board 
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Year of Completion of Hardware: 2006-2007 

Status of Implementation: Work has not started till date.  

 

Hardware Components:  

1. Wayside amenities  

2. Improvement of the roads within the Panchayat limit  

3. Illuminations in the villages  

4. Sewerage Management  

5. Improvement of surrounding of the destination 

6. Signage’s 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

SOFTWARE 
 

Organization/Implementing Agency for Software:  

1. Director of Tourism Department, Chhattisgarh Tourism Govt. 

2. Managing Director, Chhattisgarh Tourism Board 

3. Learn Natural Samiti , Raipur , Chhattisgarh  

 

Year of Completion of Software: 2006-2007 

Software Components:  

1. Workshops, Seminars and Awareness Program, 

2. Operational Norms,  

3. Training Activities,  

4. Tourism Product Developments, 

Hardware 
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5. Cultural Festivals, 6 Training Photography and Videographer,  

6. Gender Sensitization, 8 Market Support 

 

Status of Implementation: 

1. As per Survey in Village Mana-Tuta, District- Raipur and according to the 

Sarpanch and Villagers, the work was accepted by the department and they 

had given the software component implementation work to the NGO. Till 13-

09-2011, the NGO has not started work. When the Sarpanch enquired about it 

to the NGO representatives, they had told that because of non-receipt of funds 

from the Department of Tourism, the work has not been started. This is the 

status of work completion for both hardware as well as software portion 

implementation. 
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Perception about the Rural Tourism Project:  The artisans are happy with the 

scheme and feel that it is quite useful for them. But the work is yet to start. 

 

Consultant’s Gradation of the Rural Tourism Project: This project is not at all 

successful because neither hardware nor software work has been started till date. 
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Snapshots of the Rural Tourism Project: 
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State             : Chhattisgarh 

Location       :  Village-Nagarnar, District. - Bastar 

Project Name: Development of Nagarnar village as a Rural Tourism Destination. 

Activity/Craft:   No 

 District Portrait 

District Bastar is located in the southern part of 

Chhattisgarh and situated at a height of 2000 ft 

plateau from sea level. Borders of Bastar district are 

Kanker district in the north, Maharashtra State in the 

west, Dantewada district in the south and Orissa State 

in the east. The District head quarter Jagdalpur is 

situated approximately at a distance of 300 k.m from 

Raipur, which is the capital of Chhattisgarh state. 

 

 Crafts/Activities in the District  

The region has abundant waterfalls which range from zigzag trickles to roaring falls 

that are comparable to the best in the world. Bastar is known for its famous 

Chitrakoot falls, one of the most beautiful of all the waterfalls. Smaller waterfalls 

include Kanger Dhara near Kutumsar, Mandra, Chitradhara, Tamada and Dhoomar. 

Although smaller, each one is surrounded with greenery and is very attractive. 

 

 Artisans covered: No. 

HARDWARE 
 

Organization/Implementing Agency for Hardware: Chhattisgarh Paryatan Board 
construction Motel and tourist information centre with the help of local sub 
contractor. Overall supervision work is done by Chhattisgarh Paryatan board.  
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Year of Completion of Hardware: 2009 

 

Implementing Agency Details: District Commissioner, Tinsukia 
 
Hardware Components:   

1. Construction of Tourist information Center 

2. Illumination and lighting 

3. Development of Tourist Motel 

 

Status of Implementation: According to villagers and Sarpanch tourists motel was 

allotted for the village Nagarnar but due to some reason that is built in another 

village. People are satisfied with the work and construction quality. Projects are 

not giving benefits to villagers because Motel is being constructed (CHOKHAWADA) 

4 KM away from the village and it has not started till now.  

 

 

 

 

1 2 3 4 5 
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Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

SOFTWARE 
 

Organization/Implementing Agency for Hardware: No 
 
Year of Completion of software                            : No 
 
Implementing Agency Details                               : No 
 
Software Components                                           : No 
 

Hardware 



Ministry of Tourism                                                                  ACNielsen ORG-MARG 
Government of India 

   
  
Status of Implementation                                      : No 

                         
 

Perception about the Rural Tourism Project:   

Construction work and design of the motel is excellent to attract tourist if it is 
regularly maintained and would be very use full for benefits.    
 
Consultant’s Gradation of the Rural Tourism Project: No software work has been 
assigned to this project while hardware work has not been successful. 
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Snapshots of the rural project: 
 
1 Construction of Tourist information Center, 
 
 

 

Overall 
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2 Illumination and lighting, 
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3. Development of tourist Motel:- 
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State    : Chhattisgarh 
 
Location   : Kondagaon, District- Bastar 
 
Project Name: Development of Kondagaon, village, as a Rural Tourism Destination 
 
Activity/Craft:  
 

 District  Portrait  
 

District Bastar is located in the southern part of 

Chhattisgarh and situated at a height of 2000 ft 

plateau from sea level .The borders of Bastar 

district are Kanker district in the north, 

Maharashtra State in the west, Dante Wada 

district in the south and Orissa State in the east. 

District head quarter Jagdalpur is situated 

approximately at a distance of 300 k.m from 

Raipur, which is the capital of Chhattisgarh state. 

 

 Crafts/Activities in the District 

 

Kondagaon is a tribal village and is famous for its terracotta handicrafts, 

practiced by the local craftsman since centuries. As a matter of fact and 

pride, some of the artisans from Nagarnar have brought laurels to the 

country by participating in international craft fares abroad. Other attractions 

are local weaving techniques, carpentry and craftsmanship in bell metal and 

wrought iron. Besides being a nature lover's paradise, this village offers an 

indigenous experience to the visitors. There is an array of activities to pick 

from flora, fauna caves, waterfalls, palaces, museums and religious places 

all are within radius of 200 kms from Jagdalpur. There is also the forest of 

Keshkal to explore. 
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HARDWARE 
 
Organization/Implementing Agency for Hardware:  

1. The Managing Director Chhattisgarh Tourism Board,  

2. Engineering Department Tourism of Chhattisgarh.  

3. The Chhattisgarh tourism development Board. 

 

 

Year of Completion of Hardware  : 2009-2010 

 

Implementing Agency Details:  Under the supervision of Executive 

Engineering Department of tourism Chhattisgarh  Highway Motel work has 

been  completed. Department is planning to hand over the responsibility to 

any third party on contract basis. 

 

Hardware Components: 

1. Development infrastructure As Wayside amenities  

2. Sewerage management. 

3. Tourist comforts centre. 

4. Signage. 

5. Hard Flat form. 

 

Status of Implementation: Majority of hardware component’s construction 

work has been completed but was hard due to shortage of funds. 

Chhattisgarh tourism development board developed Highway Motel at 

Kondagaon village. At present highway Motel is not functioning because 

authority deceased to hand over the responsibility to any third party on 

contract basis. 
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Successful 
 
 
SOFTWARE 
 
Organization/Implementing Agency for Software  : No 
Year of Completion of Software                               : No 
 
 
Implementing Agency Details                                   : No 
 
Software Components                                              : No 
Status of Implementation                                         : No 
 
Perception about the Rural Tourism Project: As per discussion with the tourism 
department and village Pradhan satisfactory results have been achieved. Terracotta 
handicraft work has started growing near Kondagaon area.    
 
Consultant’s Gradation of the Rural Tourism Project: This project has not been 
successful as it does not help artisans to improve their socio-economic conditions. 
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Hardware 

Overall 
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      Snapshots of the Rural Tourism Project: 
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State: Chhattisgarh 

Location: Village Chilpi, District Kabirdham  

Project Name:  Development of amenities for Shilp Village Chilpi. Approval of the 

software work plan under CBSP 9 Capacity Building for Service Providers Scheme) of 

Chilpi village  

 

 District  Portrait  

District Kabirdham is a peaceful and attractive 

place located on the southern bank of river Sakari. 

Due to the advent of Kabir Sahib and the 

establishment of the seat of descendants of his 

disciple Dharmdas, it was named as Kabirdham. 

About 17 km from District Hq. Bhoramdeo is a very 

important place historically and archeologically. 

This place was the capital of Nagvanshi kings from 

9th century to 14th century. After that this region came under possession of 

Haihayvanshi Kings who were related to state Ratanpur.  

 Crafts/Activities in the District 

 

The district is scenically located on the fringes of the Maikal hills, close to the Kanha 

National Park. This rustic tribal region has a rich cultural heritage, the Gond and 

Baiga tribes inhabit the isolated interiors and have a peaceful yet vibrant culture. The 

city and suburbs are interspersed with ancient temples and monuments, some dating 

back to the 11th century have been well preserved. The tiny tribal hamlets that fringe 

the city retail the old world charm and a stark contrast from modern developments 

within the city limits.  
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Artisans covered: The SHG covered in Badgaon village was formed in 2004-05. A total 

of thirty artisans were covered in this SHG. The annual turnover of these artisans 

ranges around Rs 15,000.  

 

HARDWARE 
 

Organization/Implementing Agency for Hardware:  

1. Managing Director, Chhattisgarh Tourism Board,  

2. PUGMARKS and Eco Ethno Development Society 

 

Year of Completion of Hardware: 2006-2007 

Hardware Components: 

1. Wayside amenities 

2. Improvement of the roads within the Panchayat limits 

3. Illumination of the villages 

4. Sewerage  Management 

5. Improvement of surrounding of the destination  

6. Signage. 

 

Status of Implementation: As per Survey in Village Chilpi Ghati, the people are not 

aware about any work and no work has been done in the village. According to Gram 

Pradhan, the light arrangement done by Panchayat is not use currently because it is 

not working. 
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Hardware 
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SOFTWARE 
 

Organization/Implementing Agency for Software:  

1. Managing Director, Chhattisgarh Tourism Board,  

2. PUGMARKS and Eco Ethno Development Society 

 

Year of Completion of Software: 2007-2006 

Software Components: 

1. Workshops Seminar and Awareness Activities  

2. Operational Norms  

3. Training Activities 

4. Tourism Product Development 

5. Cultural Festivals 

6. Training Photography and Videographer  

7. Gender Sensitization 

8. Market Support 

 

Status of Implementation: According to Gram-Pradhan no work has been done at 

Village location and no training had been done.  
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Perception about the Rural Tourism Project:  The artisans are unhappy with the 

status of the project and they feel that if implemented the scheme will benefit them. 

Software 
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Consultant’s Gradation of the Rural Tourism Project: This project is not at all 

successful as neither hardware nor software work implementation has taken place till 

date. 
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Snapshots of the Rural Tourism Project: 

 

  

 

Overall 
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State        : Delhi 

Location         : Nagali Rajapur (Distt. South Delhi) 

Project Name : Development of village Nagali Rajapur as a Rural Tourism 

Destination. 

Activity/Craft :   Historical. 

 

District  Portrait  

South New Delhi is bordered in the north by the 

districts of New Delhi, the Yamuna river to the 

east, Gurgaon district of Haryana to the southwest, 

Faridabad District of Haryana to the southeast and 

South West Delhi to the west. Ideally located this 

part of the city boasts of well-developed 

infrastructure, uninterrupted electricity and 

abundant water supply. South Delhi is one of the 

most high class areas in the city. South Delhi shelters some of the finest hotels, 

stores, tourist spots, infrastructures, historical monuments, nightclubs and 

restaurants.  

 

 About Nagali Rajapur village 

Village Nangli Rajapur, Nizamuddin East,  Hazrat 

Nizamuddin, South Delhi, This place has a rich 

history. The neighborhood surrounding the dargah 

is named after the saint, and is divided into two 

parts along Mathura Road: Nizamuddin West where 

the Dargah complex and a lively market 

dominated by Muslim vendors is located, and 

Nizamuddin East, an upper-class residential area 

situated between Humayun's Tomb and the 

Nizamuddin Railway Station. The other important monuments in this area include 
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Humayun's Tomb, Chausath Khamba, Mirza Ghalib's tomb, Barakhamba, Blue Gumbad 

at the Nizamuddin Circle and Lal Mahal.  

 

1. Crafts/Activities in the District  :  No 

1. Artisans covered    : No 

 

HARDWARE 

 

Organization/Implementing Agency for Hardware: The Secretary, Tourism 

Department, Govt. of Delhi/India Tourism Development Corporation Ltd/The 

Chairman, New Delhi Municipal Corporation. 

 

Year of Completion of Hardware: 2006. 

 

Implementing Agency Details: The Secretary, Tourism Department, Govt. of 

Delhi/India Tourism Development Corporation Ltd/The Chairman, New Delhi Municipal 

Corporation. 

 

Hardware Components: 

 Construction of village pathways. 

 Paving of Central area. 

 Landscaping. 

 Community hall. 

 Water harvesting. 

 

Status of Implementation:  

 Construction of village pathways done. 

 Paving of Central area done. 

 Landscaping done. 



Ministry of Tourism                                                                  ACNielsen ORG-MARG 
Government of India 

   
  

 Community hall done. 

 Water harvesting not done. 
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SOFTWARE 

 

 Organization/Implementing Agency for Software : No 

 Year of Completion of Software    :  No 

 Implementing Agency Details     : No  

Software Components      : No 

Status of Implementation      : No 

Perception about the Rural Tourism Project:   

 Project completed in 2006 and after that the state Govt. has also done some 

more work on the project in same place. 

 Overall satisfactory work has been done on this rural tourism project. 

 

Consultant’s Gradation of the Rural Tourism Project: Only hardware component 

implementation was planned for this project. The hardware components have been 

implemented and were completed by the year 2006. Although one of the components 

is yet to completed. The fact the implementation of hardware components has not 

generated any interest among tourists and has not increased tourism to this 

destination, makes this project an average success. 

 

Hardware 
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State       : Delhi 

Location       :   Kotla Mubarakpur (Distt. South Delhi) 

Project Name: Development of village Kotla Mubarakpur as a Rural Tourism 

Destination. 

 

District  Portrait 

 

South New Delhi is bordered in the north by the 

districts of New Delhi, the Yamuna river to the 

east, Gurgaon district of Haryana to the 

southwest, Faridabad District of Haryana to the 

southeast and South West Delhi to the west. 

Ideally located this part of the city boasts of well-

developed infrastructure, uninterrupted electricity 

and abundant water supply. South Delhi shelters 

some of the finest hotels, stores, tourist spots, infrastructures, historical monuments, 

nightclubs and restaurants. 

 

About Kotla Mubarakpur village 

 

Kotla Mubarakpur medieval village is now an 

upscale market place with a residential colony in 

South Delhi, India. Classified by the Delhi 

Development Authority, as an Urban Village, its 

history can be traced to the prominent tomb of 

Muizud Din Mubarak Shah. There are several other 

tombs of Lodi Dynasty period such as the Darya 

Khan's tomb, Kale Khan ka Gumbad, Bare Khan ka 

Gumbad, Chote Khan Ka Gumbad and Bhure Khan ka Gumbad, and also a Baoli (step 

well). 
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HARDWARE 
 

Organization/Implementing Agency for Hardware: The Secretary, Tourism 

Department, Govt. of Delhi/India Tourism Development Corporation Ltd/The 

Chairman, New Delhi Municipal Corporation. 

 

Year of Completion of Hardware: 2006 

Implementing Agency Details: The Secretary, Tourism Department, Govt. of 

Delhi/India Tourism Development Corporation Ltd. and the Chairman, New Delhi 

Municipal Corporation. 

 

Hardware Components: 

 Pavement development. 

 Landscaping. 

 Amenities and infrastructure development. 

 Signage. 

 

Status of Implementation:  

 Pavement done. 

 Landscaping done. 

 Amenities and infrastructure developed. 

 Signage done. 
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SOFTWARE 
 

 Organization/Implementing Agency for Software : No 

 Year of Completion of Software    :  No 

 Implementing Agency Details     : No  

 

Software Components      : No 

Status of Implementation      : No 

Perception about the Rural Tourism Project:   

 All work done at that time.  After that state Govt. also done some work in this 

location. 

 Over all satisfactory work at that time. 

 

Consultant’s Gradation of the Rural Tourism Project: There was no software work 

allotted for this rural tourism project and only hardware work had to be done. The 

hardware component had been completed by 2006 and the work done is satisfactory, 

although maintenance of the infrastructure developed needs to be looked into to 

make this rural tourism project a successful one. 
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Snapshots o f the Rural Tourism Project: 
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State    : Gujarat 
 
Location   : Dandi, District- Navsari 
 
Project Name: Development of Dandi village, as a Rural Tourism Destination 
 
Activity/Craft: Mahatma Gandhi Heritage 
 
 

District  Portrait  
 

Navsari district is located in the south eastern 

part of Gujarat in the coastal lowland along Purna 

river 

The district has 5 talukas out of which Navsari, 

Gandevi, and Chikhli are major talukas. The 

district abounds in sugarcane fields, chikoo 

plantations, and mango trees 

Navsari is known for its floriculture activities and 

sugar business. Famous historical places Dandi and Vansda National Park are located 

in Navsari 

 

About Dandi village 

 

Dandi is a small village in the Jalalpore district, 

Gujarat, India. It is located on the coast of 

Arabian Sea near the city of Navsari. It came into 

existence in 1930 when Mahatma Gandhi selected 

it to be the place for e Salt Satyagraha. He 

marched from Ahmedabad to Dandi with some of 

his followers to protest against the imposition of a 

tax on salt. 
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 Crafts/Activities in the District 

There are no major craft activites in Navsari district. Brass products, Bandhani (tie-

dyed fabric) & Embroidery work are some of the activities which have become 

famous. 

 Artisan covered: Approximately 60 artisans are working in this village. 

 

HARDWARE 

 

Organization/Implementing Agency for Hardware: The Secretary/ The Director, 

Tourism, Govt. of Gujarat. 

 

Year of Completion of Hardware                           : Ongoing. 

 

Implementing Agency Details: The Secretary/ The Director, Tourism, Govt. of 

Gujarat. 

 

Hardware Components:  

1. Construction of public amenities. 

2. Improvement of the garden and camping site. 

3. Plantation of tress on both sides of approach road as shown in the design. 

4. Renovation of Saifia villa.  

 

Status of Implementation : (In Dandi village another mega project (Dandi Gandhi 

Smruti-karadi circuit) from Central Govt. also started at the same time, So local 

authorities merged both Rural Tourism project &mega project, therefore till now 

work is going on.) 

1. Construction of public amenities has been done. 

2. Improvement of the garden and camping site has been completed. 

3. Returning wall. 

4. Development of lake has been completed. 
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5.  Gandhi institute has been constructed. 

6. Plantation of trees on both sides of approach road as shown in the design has 

been done. 

7. Renovation of Saifia villa has been under process. 

8. Development of pathway has been completed 

                      

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
           

SOFTWARE 

 

Organization/Implementing Agency for Software: Tourism Corporation of Gujarat 

Limited/District Rural Development Agency (DRDA), Navsari. 

 

Year of Completion of Software                             : 2009 

 

Implementing Agency Details: Tourism Corporation of Gujarat Limited/District Rural 

Development Agency (DRDA), Navsari. 

  

Software Components    

1. Capacity Building. 

2. Survey Studies, Workshop & events. 

3. Production of tourism related materials. 

4. Resource inputs capacity building, Promotion & Marketing. 

5. Administrative Overheads. 

 Status of Implementation     

Hardware 
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1. Capacity Building has been made. 

2. Survey Studies, Workshop & events have been organized. 

3. Tourism related materials have been produced. 

4. Resource inputs capacity building, Promotion & Marketing has been done. 

5. Administrative Overheads have been provided. 
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Perception about the Rural Tourism Project: 

1. Hardware work is going on. 

2. Software work is completed successfully. 

3. After the project Artisans are getting benefits. 

4. Socio economic condition has improved. 

 

Consultant’s Gradation of the Rural Tourism Project: Most of the software is 

completed and it is giving good results to the villagers while the hardware work is still 

going on because two projects have been merged.                        
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Snapshots of the Rural Tourism Project: 
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State    : Gujarat 
 
Location   : Hodka, District- Kachcha 
 
Project Name: Development of Hodka village, as a Rural Tourism Destination 
 
Activity/Craft: Mirror Work/Embroidery 
 
 

District Portrait  
 
Kutch district (also spelled as Kutch or Kachchh) is 

formerly-independent district of Gujarat state in western 

India. Covering an area of 45,612 km², it is the largest 

district in Gujarat and the second largest district of India 

after Leh. This district is also famous for ecologically 

important Banni grasslands with their seasonal marshy 

wetlands which form the outer belt of Rann of Kutch. 

Kachchh District is surrounded by Gulf of Kachchh and 

Arabian Sea in south and west, while northern and eastern 

parts are surrounded by Great and Small Rann (seasonal wetlands) of Kachchh. 

 

About Hodka village 

 

Hodka Village is located in the district of Kutch Gujarat 

in India. It lies at a distance of 63 km from Bhuj. The 

name Hodka is derived from Gujarati word 'hodi' which 

means boat. Colorful attire of the people, rich art and 

craft and strong cultural background of the village 

attracts tourists the most. The area is famous for its 

leather craft. 
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 Crafts/Activities in the District 

 

Kachchh has a strong tradition of crafts. The most famous craft of the region is its 

diverse embroideries. The finest aari embroidery was carried out for royal and 

wealthy families. Traditionally women in rural areas do the embroidery for presenting 

them at the time of giving dowries. Unfortunately many of these fine skills have now 

been lost though some are being rejuvenated through handicrafts initiatives. In 1950, 

local Social Leader Dr. Manubhai Pandhi worked with local artists & central 

Government, to help restore the dying handicraft. Today over 16 different types of 

embroideries are being produced commercially by a few societies and a couple of 

private corporations. Some of the finest new embroideries in the world are still being 

produced by over 6,000 women artisans of the region. 

 

 Artisan covered: Approximately 70 artisans are working in this village. 

 

HARDWARE 

 

Organization/Implementing Agency for Hardware: The Secretary/ The Director, 

Tourism, Govt. of Gujarat 

Year of Completion of Hardware                           : 2008 

 

Implementing Agency Details: The Secretary/ The Director, Tourism, Govt. of 

Gujarat. 

 

Hardware Components:  

1. Improvement of surroundings of the village. 

2. Improvements o roads within panchayat limit. 

3. Illumination in the village. 

4. Solid waste/Sewage management. 

5. Construction of wayside amenities. 
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6. Production of equipment directly related to tourism. 

7. Signage. 

8. Reception center, Gram Kala Kendra, Kraft museum. 

9. Other works directs related to tourism. 

10. Tourist accommodation. 

 

Status of Implementation:  

1. handicraft haat have been made by them 

2. Inside the haat sitting hall has been made 

3. 5 tent house have been constructed 

4. Constructrion of  4 rooms have been completed 

5. Kitchen & Toilets have been made. 
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Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
           

SOFTWARE 

 

Organization/Implementing Agency for Software: The District Collector/Kucth 

Mahila Vikas Sangathan (KMVS), Bhuj 

 

Year of Completion of Software                             : 2008 

 

Implementing Agency Details: The District Collector/Kucth Mahila Vikas Sangathan 

(KMVS), Bhuj 

Hardware 
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Software Components    

1. Capacity Building. 

2. Survey, Studies, Workshop & Event. 

3. Production of tourism related materials. 

4. Resource inputs for capacity building, promotion and marketing. 

5. Administrative overhead. 

                                                                      

Status of Implementation     

1. Cadre training for Hospitality purpose has been imparted. 

2. Guide Training for youngsters in the village have been provided. 

3. Committee meeting has been organized after two months for administration 

and accounts training. 

4. Purchasing Honey, Butter, ghee and dry cleaning of cloths have been provided 

5. Women of the village in resort to mud painting while construction of resort has 

been done. 

6. Posters for tourist points and creation of website of hodka tourist points have 

been completed. 

7. Travelling agency have been Contacted for tourists. 
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Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

Perception about the Rural Tourism Project: 

1. In Hardware work they have made Handicraft haat. 

2. Over all software work is not satisfactory. 

Software 
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3. Artisans are also not getting benefits for this project. 

 

Consultant’s Gradation of the Rural Tourism Project: Most of the software is not 

completed and it is not giving good results to the villagers while the hardware work 

has given satisfactory results. 
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Snapshots of the Rural Tourism Project: 
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State    : Gujarat 
 
Location   : Navagaon and Malegaon, District- Dang 
 
Project Name: Development of Navagaon & Malegaon village, as a Rural Tourism  

Destination 

Activity/Craft: Culture & Eco- Tourism 

 

District Portrait  

Dang (also known as Dangs) is one of the districts in 

Gujarat state. District headquarters are located at Ahwa. 

Dang district is located in the southern part of Gujarat. 

To the north and west of Dang lies Surat and Navsari 

districts of Gujarat whereas to its east and south are the 

districts of the Maharashtra state. Dang is comprises of 

311 Villages and has an area of 1764 sq. km. The land of 

the district is fertile and rocky. Color of the soil is either 

red or black. Maize, Rice, Groundnuts, Nagli (raggi), Euphorbia, etc. are the major 

cultivation of this land. Wheat, Black Gram, Udad, etc are also grown in this soil. 

Purva and Ambica are the two major rivers of Dang. Other rivers are Khapri, Gira and 

Ghoghal. All the rivers are flowing into the Arabian Sea. 

 

About Navagaon and Malegaon village 

Malegaon is a Village in Ahwa Taluk in Dang District in 

Gujarat State. Malegaon is 16.3 km far from its 

Taluk, main Town Ahwa. Malegaon is located 18.4 km 

distance from its District, main City Ahwa. It is 

located at a distance of 312 km from its Main City 

Gandhinagar.   

 Crafts/Activities in the District 
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Malegaon village is quite famous for its art and craft work. Every hamlet in the village 

has their own distinguish designs and patterns. The area is famous for its leather 

craft. As part of the tradition every girl in the village is taught to do embroidery at an 

age when other children usually prefer going to school. Slowly they learn the 

stitching, making purses, skirts, cholis, quilt, and cover for cattle horn, door 

hangings, embroidered items embellished with mirrors, shells, beads and tassels and 

so on 

 

 Artisan covered: No 

 

HARDWARE 

 

Organization/Implementing Agency for Hardware: The Secretary/The Director, 

Tourism/Gujarat Tourism Dev. Corporation. ltd, Govt. of Gujarat. 

 

Year of Completion of Hardware                           : 2008 

 

Implementing Agency Details: The Secretary/The Director, Tourism/Gujarat Tourism 

Dev. Corporation. ltd, Govt. of Gujarat. 

 

Hardware Components:  

1. Construction of 25 shops, 5 stores, 2 Workspace, 1 displays museum and one 

training-room. 

2. Construction of cafeteria, Kitchen, Store and Wash room. 

3. Rest rooms. 

4. Tourist Information Center. 

5. Toilet Block. 

6. Parking Area. 

7. Rest room with stone benches. 

8. Electricity/water supply/drainage. 



Ministry of Tourism                                                                  ACNielsen ORG-MARG 
Government of India 

   
  

9. Compound wall/signage. 

10. Landscaping/plantation.  

 

Status of Implementation: They have shifted hardware work from Navagaon and 

Malegaon to Saputara village & made a Tribal haat. Finally, one school has been made 

in this building. 
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Successful 

Average Moderately 

Successful 

Highly 

Successful 
          

SOFTWARE 

 

Organization/Implementing Agency for Software: Centre for Environment Education, 

Nehru Foundation for Development Thaltej Tekra, Ahmedabad. 

 

Year of Completion of Software                             :  

 

Implementing Agency Details: Centre for Environment Education (CEE) is a national 

institution engaged in developing programmes and material to increase awareness and 

concern, leading to action, regarding environment and sustainable development. 

 

Software Components    

1. Capacity Building. 

2. Survey, Studies, Workshop & Event. 

3. Production of tourism related materials. 

Hardware 
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4. Resource inputs for capacity building, promotion and marketing. 

5. Administrative overhead. 

 

Status of Implementation: Nothing has been implemented till now because funds 

have not been released by the state govt.) 
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Perception about the Rural Tourism Project: 

1. Hardware work is found to be Satisfactory. 

 

Consultant’s Gradation of the Rural Tourism Project: Hardware work has fetched 

desirable benefits to the villagers while no software work has been carried because of 

shortage of funds.                        
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Snapshots of the Rural Tourism Project: 
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State    : Gujarat 
 
Location   : Tera, District- Kachcha 
 
Project Name: Development of Tera village, as a Rural Tourism Destination 
 
Activity/Craft: Heritage 
 
 

District Portrait  

 

Kutch district (also spelled as Kutch or Kachchh) is 

formerly-independent district of Gujarat state in western 

India. Covering an area of 45,612 km², it is the largest 

district in Gujarat and the second largest district of India 

after Leh. This district is also famous for ecologically 

important Banni grasslands with their seasonal marshy 

wetlands which form the outer belt of Rann of Kutch. 

Kachchh District is surrounded by Gulf of Kachchh and 

Arabian Sea in south and west, while northern and eastern parts are surrounded by 

Great and Small Rann (seasonal wetlands) of Kachchh. 

 

About Tera village 

 

Tera is a charming heritage village located in the remote 

Abdasa Taluka of Kutch. The village has a history of over 

five hundred years. Tera through a large square is a main 

hub for villagers to meet and chat. There is Ashok Stambh 

with stone railing. Behind the stone wall there is a fort 

wall with strategically built gates. Once a Rajwadu 

village, Tera has been home to diverse communities – 

Bhanushali, Koli, Harijan, Parghi, Muslim, Jain, Luhana, Rajput and Brahmin. Some of 
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these are known for entrepreneurial activities. Though farming is the main occupation 

of the village, bandhani craft (tie – and – dye) is also a major form of livelihood of 

many families.  

 

 Crafts/Activities in the District 

 

Kachchh has a strong tradition of crafts. The most famous craft of the region is its 

diverse embroideries. The finest aari embroidery was carried out for royal and 

wealthy families. Traditionally women in rural areas do the embroidery for presenting 

them at the time of giving dowries. Unfortunately many of these fine skills have now 

been lost though some are being rejuvenated through handicrafts initiatives. In 1950, 

local Social Leader Dr. Manubhai Pandhi worked with local artists & central 

Government, to help restore the dying handicraft. Today over 16 different types of 

embroideries are being produced commercially by a few societies and a couple of 

private corporations. Some of the finest new embroideries in the world are still being 

produced by over 6,000 women artisans of the region. 

 

 Artisan covered: No 

 

HARDWARE 

 

Organization/Implementing Agency for Hardware: The Commissioner of Tourism, 

Govt. of Gujarat, Gandhinagar/ The Director of tourism, Govt. of Gujarat, 

Gandhinagar. 

 

Year of Completion of Hardware                           : 2008 

 

Implementing Agency Details: The Commissioner of Tourism, Govt. of Gujarat, 

Gandhinagar/ The Director of tourism, Govt. of Gujarat, Gandhinagar. 
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Hardware Components:  

1. construction of well. 

2. Development Village Square. 

3. Providing Street Light. 

4. Development of ratnabai’s Samadhi. 

5. View Spot above Sumarsar Pond. 

6. Raja Rani’s Seats. 

7. Tourist Restaurant. 

8. Tera Heritage Walk. 

 

Status of Implementation:  

 

1. Ratnabai’s Samadhi has been developed 

2. Raja Rani’s seats have been made 

3. Panchayat office Gate has been constructed. 

4. Pond’s entrance gate has been constructed. 

5. Pond’s fancying has been repaired. 

6. Ashok Stumbh has been renovation of 

7. Wee has been constructed. 
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Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
      

      

 

Hardware 
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SOFTWARE 

 

Organization/Implementing Agency for Software: No 

 

Year of Completion of Software                          : No 

 

Implementing Agency Details                              : No  

 

Software Components                                         : No 

 

Status of Implementation                                    : No 

 

Perception about the Rural Tourism Project: 

1. Hardware work is completed but satisfactory results are not achieved due to 

shortage of funds. 

2. In Ratnabai Samadhi finishing is not complete.  

3. There is no path towards Ratnabai Samadhi. 

 

Consultant’s Gradation of the Rural Tourism Project: No software work was assigned 

and hardware has not been successfully completed. 
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Snapshots of the Rural Tourism Project: 
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State    : Haryana 

Location   : Jyotisar (Kurukshetra) 

Project Name: Development of Village Jyotisar as a Rural Tourism Destination. 

Activity/Craft: Stuffed toys, Stitching & Kadhai 

 

 District  Portrait  

Kurukshetra  pronunciation is a land of historical 

and religious importance. Historically the land 

belonged to Punjab now a district in Haryana  

Kurukshetra district falls in the north-east part 

of the Haryana State The district is bordered by 

Karnal district in the south, Kaithal district in 

the south and south-west, Ambala in the north 

and Patiala in the north-west.  

 

 About  Jyotisar 

Jyotisar Village is located in Kurukshetra. 

There are around 1000 households here mainly 

working in the agriculture and cattle rearing 

fields.  The Ras Leelas are the main attraction 

of Jyotisar. Mattress making, wood carving, 

traditional pottery and folk painting are a part 

of this heritage village. Basket making and 

bejan making is also done here. Mattress 

making, wood carving, traditional pottery and 

folk painting are a part of this heritage 

village. Basket making and bejan making is 

also done here. 
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 Crafts/Activities in the District 

Dari making, folk painting, pottery making, and wood carving are the main artifacts of 

Jyotisar village. It’s a religious place and most of the activities carried out here are in 

the religious sense only.  

 

Artisans covered: Total 17 Artisans are involved in this programme. (Craft, Kadhai, 

Stitching & beautician) 

 

HARDWARE 
 

Organization/Implementing Agency for Hardware:  

1. The Dy.  Commissioner 

 

Year of Completion of Hardware: 2010 

Implementing Agency Details: 

1. In charge of Project was DC along with Addl. DC. 

 

Hardware Components: 

1. Construction of Ethnic Craft Bazaar accommodation, Ethnic Huts, Reception-

cum-Information centre, food court, landscaping of the area. 

2. Renovation of a rain chaupal, improvement of path along with drains and its 

illumination. 

3. Solid waste management for improvement of village and its surrounding. 

4. Purchase of SDB Boats and other equipments. 

 

Status of Implementation:  

1. Construction of Ethnic Craft Bazaar accommodation, Ethnic Huts, Reception-

cum-Information centre, food court, landscaping of the area has been done. 

2. Renovation of a rain chaupal, improvement of path along with drains and its 

illumination has been completed. 
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3. Solid waste management for improvement of village and its surrounding has 

been done. 
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Successful 

Highly 

Successful 
 

SOFTWARE 
 

Organization/Implementing Agency for Software:  

1. S M Sehgal Foundation. 

 

Year of Completion of Software: 2010 

Implementing Agency Details: 

1. The Sehgal Foundation was established as a Trust in 1999 to help reduce 

poverty and improve the quality of life in rural India. Its goal is to empower 

individuals and communities to take care of themselves, and eventually help 

them become self-sufficient. 

 

Software Components: 

1. Baseline data collection 

2. Awareness generation & orientation 

3. Data analysis, community based project planning & detailed project 

implementation. 

4. Community conservation drives 

5. Development of guidelines & standards & tourism management training. 

6. Formation of SHG. 

7. Common facility for craft development. 

Hardware 
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8. Marketing development activities for non-craft items. 

9. Capacity building of select group & developing folk Troupe. 

10. Skill building/training for running hygienic cuisine hut. 

11. Training of select group for managing tourism complex. 

12. Training on various skills for them, village vishram sthal, vishvas Kendra 

13. Materials for information centre 

14. Vocational training in services sector 

15. Pre-planning 5 house hold for hosting tourist training bed & breakfast. 

16. Capacity building for creating village level institution. 

 

Status of Implementation: 

1. Baseline data collection has been completed 

2. Awareness workshop has been completed 

3. Awareness building has been completed 

4. Training for tourism service capacity building has been completed 

5. Packaging of culture and craft based tourism products has been completed 

6. Workshops on social mobilization and interpretation has been completed 

7. Data analysis, community based project planning & detailed project 

implementation 

8. Community conservation drives 

9. Formed of SH. 

10. Facilitation setting up of craft museums, rural tourism product related 

infrastructure and activities 

11. Training to improve product marketing skills has been completed 

12. Training and awareness on environment safeguards has been completed 
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Perception about the Rural Tourism Project:   

1. Quality of product improved after the artisans received training. 

2. Production of tourism product has improved quite a bit. 

3. There has been a substantial increase in the income of people associated with 

the project. 

4. Overall the beneficiaries are satisfied with this project. 

 

Consultant’s Gradation of the Rural Tourism Project: The hardware components as 

well as the software components of this project has been completed and is in good 

condition. The software component implementation has helped the artisans and ladies 

involved with the project to get a better lifestyle and living conditions. Also there has 

been an increase in the tourist arrivals to the site. Overall this project has been a 

success. 
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Snapshots o f the Rural Tourism Project: 
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State     :       Himachal Pradesh 

Location    :       Village Baroh, District kangra 
 
Project Name:       Development of Village Baroh, as a Rural Tourism Destination 

Activity/Craft:   Gurukul Culture/Spiritual. 

 

 District  Portrait  

 

Kangra district of Himachal Pradesh is 

situated in West. In the East it touches Mandi 

district, in North with Kullu and Chamba. The 

district has considerable diversity in its soils, 

physiography, land use pattern and cropping 

system. On the basis of these, the district has 

further been divided into five-sub -situations 

i.e. Pir Panjal, Dhauladhar, Kangra Shiwalik, 

Kangra Valley and Beas Basin. Dharamshala is 

the headquarters of the Kangra district. Kangra valley is one of the most pleasant, 

relaxing and spiritual places in the Himalayas.  

 

 About village Baroh 

Village Baroh is in district Kangra, 42kms from district HQ Dharamshala and 23kms 

from Kangra. 

 

 Crafts/Activities in the District 

 

Kangra School of paintings is an integral part 

of art literature; there are miniature 

paintings made with vegetable dyes based on 

love themes of Radha and Krishna. One can 
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find influence of this style of paintings in other handicrafts too. The art of embroidery 

is based on it and covers handkerchiefs, scarves, shawls, kurtas etc. The rugs, carpets 

and blankets too bear beautiful and colorful designs. The other school of painting that 

exists in the district is the Gompha School. At one time, it was confined only to the 

monasteries; one part of it is completely Buddhist and is in original form as before. 

Another part of this painting style has combined the Kangra School and what we get 

to see is a mixture or combination of the two. The typical and varied dressing styles 

of the people of Kangra can be seen in the dolls that can be seen in the markets. The 

dolls are life like and beautiful and the traditional costumes are exquisite. The most 

common tribe to be found here is the Gaddi tribe.  

 
HARDWARE 
 
Organization/Implementing Agency for Hardware: Commissioner Tourism & Civil 

Aviation, Govt. of Himachal Pradesh, Simla/ PWD. 

Year of Completion of Hardware                          :  On going 

 

Hardware Components: 

1. Improvement of Tourist Accommodation providing bathrooms, WC’s Lockers, 

Chowkidar room in existing Sarai is going to be converted into Dormitory 

Accommodation. 

2. Improvement of tourist’s compound accommodation by way of filling, leveling, 

adding sand, manure to make the lawn better and to be able to  grow flowers, 

hedges and ornamental plants & making good parking place for vehicles. 

3. Providing and fixing compound gate made up of steel, section which is open 

and lockable. 

4. Improvement of path by putting flag stones. 

5. Providing wayside amenities, toilet block, view point  

6. Development of park by improving slopes, growing plants, making it good for 

children, boundary wall. 

7. Hats 
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8. Chopal 

9. Construction of paths from Radha Krishna Temple to Bathu Khad. 
10. Providing water and electricity to tourist accommodation and park. 

 

Status of Implementation:  

1. Improvement of Tourist Accommodation providing bathrooms, WC’s Lockers, 

Chowkidar room in existing Sarai to be converted into Dormitory 

Accommodation have been done. 

2. Improvement of compound of tourist accommodation by way of filling, leveling, 

adding sand, manure to make the lawn better and to be able to  grow flowers, 

hedges and ornamental plants & making good parking place for vehicles have 

been done. 

3. Providing and fixing compound gate made of steel which can be opened and 

locked have not been done. 

4. Improvement of path by putting flag stones has been done. 

5. Providing wayside amenities, toilet block, view point  

6. Development of park by improving slopes, growing plants, making it good for 

children, boundary walls have not been done. 

7. Huts have been made. 

8. Chopal has not been made. 

9. Construction of paths from Radha Krishna Temple to Bathu Khad has been 

partly done. 

10. Providing water and electricity to tourist accommodation and park have not 

been done. 
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Successful 

Highly 

Successful 
 

Hardware 
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Perception about the Rural Tourism Project:   

1. Over all satisfactory work has been done. 

2. Construction of paths from Radha Krishna Temple to Bathu Khand is in a bad 

condition at present. 

Consultant’s Gradation of the Rural Tourism Project: 

1. No Signage for Ancient Temple. 

2. Radha Krishna Temple to Bathu Khand need to repair most. 

3. TRC is most necessary for that place. 

 
Snapshots of the Rural Tourism Project: 
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State     :       Himachal Pradesh 

Location    :       Village Naggar, District Kullu 
 
Project Name:        Development of Village Naggar, as a Rural Tourism  

Destination 

 

Activity/Craft:   Himachal Heritage. 

 

 District  Portrait  

 

Kullu is a district in Himachal Pradesh. The 

district stretches from the village of Rampur in 

south to the Rohtang Pass in North. The largest 

valley in the district is called the Kullu Valley, 

which is also known as the Valley of Gods. There 

is also a town called Kullu which sits on the 

banks of  Beas River in the central part of the 

valley. Another important valley in the district 

is Lug valley where the main forest contractors 

have been extracting timber from the forests 

for the last 150 years and continue to do so till today. Further, Manali lies in north of 

the district. 

 

 About village Naggar 

 

The ancient seat of the kings of Kullu was at 

Naggar Castle, about 12 km north from the 

present town, and thought to have been built in 

the early 17th century by Raja Sidh Sing. Raja 

Jagat Singh (1637-72) moved the capital in the 
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middle of 17th century to its present position, and is known as Sultanpur. The Royal 

compound consists of the "Rupi Palace, several temples, and a long narrow bazaar 

descending from the hill." 

 

 Crafts/Activities in the District 

 

The artisans of Kullu valley pursue a rich heritage of handlooms and handicrafts. 

There is an amazing range of beautiful handloom and handicraft products in Kullu. In 

Kullu Valley a large section of the population is involved in Handicraft industry. 

Naggar village is also popular for wood work. Timber along with dry stones and deodar 

and Spruce wood is famous for all the architectural designs of Naggar Village. It a 

materialistic combination, the bonding makes it realistic and the final glow of the 

building makes it perfect for the Naggar environment. Wood and Metal Craft works 

are usually done in Naggar. It can be readily seen in the temples here. Most of the 

deities are carved out of Metal whereas the carvings on the temple walls are made of 

wood. To add more, villagers also indulge in making shawls, socks and pattu which are 

all handmade. 

 
 
 Artisans covered: 15 SHG were found at that time. Approximately 150 artisans 

were covered at that time. 
 

 
HARDWARE 
 
 
Organization/Implementing Agency for Hardware: The Deputy Commissioner, Kullu 
 
Year of Completion of Hardware      :  2009 
 
Hardware Components: 

1. 4 Community Toilets. 

2. Street Pavement / Drainage. 

3. Site Development of Temples. 
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4. Garbage Drums. 

5. Solid Waste Managements 

6. Remodeling of Open  Air Theatre 

7. Renovation of Gol Sarai Building. 

8. 20 Solar Street Lights. 

9. Adventure Tourism Equipments 

10. Tented Accommodation. 

11. Improvement of private houses/toilets for visitor stays. 

 

Status of Implementation:  

1. 4 Community Toilets have been made. 

2. Street Pavement / Drainage have been completed. 

3. Site Development of Temples has been done. 

4. Garbage Drums have been completed. 

5. Solid Waste Management have not been completed. 

6. Remodeling of Open Air Theatre has been done. 

7. Renovation of Gol Sarai Building has been done. 

8. 20 Solar Street Lights have been fixed. 

9. Equipments for making Tourism adventurous have been purchased. 

10. Tented Accommodation has been purchased. 

11. Improvement of private houses/toilets for visitor stays has been done. 

 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 
 

Hardware 
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SOFTWARE 
 
 
Organization/Implementing Agency for Software: Society for Advancement of Village 

Economy. Kullu. 

 

Year of Completion of Software                           : 2009. 

 

Implementing Agency Details: Society for Advancement of Village Economy was 

started in the Sainj Valley, in the Banjar Development Block of Kullu district in 

Himacal pradesh in 1992. The organisation’s activities included community 

organisation, education and social development. 

 

Software Component 

1. Sensitization & capacity building. 

2. Baseline and mapping of target area 

3. Promoting gender equality & participation. 

4. Addressing issues of poverty & livelihood. 

5. Networking & linkage. 

6. Programme management. 

 

Status of Implementation 

1. Sensitization & capacity building have been done. 

2. Baseline and mapping of target area have been done. 

3. Promoting gender equality & participation have been done. 

4. Addressing issues of poverty & livelihood have been done. 

5. Networking & linkage have been done. 

6. Programme management has been done. 

7. Guide training has been implemented. 
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1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 
 
Perception about the Rural Tourism Project:   

1. Now only 4 solar street lights are working. 

2. Over all hardware work is acceptable. 

3. Open Air Theater does not have any maintenance. 

4.  Gol Sarai Building also has no maintenance. 

5. No signage. 

6. Domestic tourists have increased. 

7. Equipments for making Tourism adventurous /tented accommodation condition 

are not in good condition. 

8. Over all software work is not satisfactory. 

9. Beneficiaries don’t get benefits after receiving training. 

10. Their socio economic condition has also not improved. 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 
Consultant’s Gradation of the Rural Tourism Project: This project has been 

completed in the year 2009 but is not very successful. It is not having continuous 

profits and all the components mentioned in the Govt. order have not been 

constructed.  

Software 

Overall 
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Snapshots of the Rural Tourism Project: 
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State     :       Himachal Pradesh 

Location    :       Village Paragpur, District kangra 
 
Project Name:        Development of Village Paragpur, as a Rural Tourism Destination 

Activity/Craft:   Himachal Heritage 

 

 District  Portrait  

Kangra district of Himachal Pradesh is 

situated in West. The district has varying 

altitude ranging from 427 to 6401m above 

mean sea level, with some plain areas 

touching Gurdaspur district of Punjab in the 

West and Una district of H.P. in the South. In 

the East it touches Mandi district, in North 

with Kullu and Chamba. The district has 

considerable diversity in its soils, 

physiographic, land use pattern and cropping system. On the basis of these, the 

district has further been divided into five-sub -situations i.e. Pir Panjal, Dhauladhar, 

Kangra Shiwalik, Kangra Valley and Beas Basin. Dharamshala is the headquarters of 

the Kangra district. Kangra valley is one of the most pleasant, relaxing and spiritual 

places in the Himalayas.  

 

 About village Paragpur 

The Kangra Valley, where Heritage Village 

Pragpur is located is panoramic and replete 

with history. It is the home of the famous 

Kangra School of painting and probably the 

world's - most certainly India's - oldest ruling 

lineage comes from here. The area of Pragpur 

was a part of the Principality of Jaswan 
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whose chief, in the late 16th or early 17th Century charged a band of learned men, 

led by a Kuthiala Sood. Heritage Village Pragpur is ideal if one wants to visit and see 

natural land beauty, which is being promoted as an example of community 

involvement in tourism. The Indian National Trust for Art and Cultural Heritage jointly 

with the government of Himachal Pradesh is developing and preserving Heritage 

Village Pragpur. Pragpur is about 2,000 feet above sea level and just 60 km away from 

Dharamsala. Prag in Sanskrit translates to pollen. In a way it aptly describes the area 

of Pragpur which blossoms in spring season. 

 
 Crafts/Activities in the District 

 
Kangra School of paintings is an integral part of art literature; there are miniature 

paintings made with vegetable dyes based on love themes of Radha and Krishna. One 

can find influence of this style of paintings in other handicrafts too. The art of 

embroidery is based on it and covers handkerchiefs, scarves, shawls, kurtas etc. The 

rugs, carpets and blankets too bear beautiful and colorful designs. The other school of 

painting that exists in the district is the Gompha School. At one time, it was confined 

only to the monasteries; one part of it is completely Buddhist and is in original form 

as before. Another part of this painting style has combined the Kangra School and 

what we get to see is a mixture or combination of the two. The typical and varied 

dressing styles of the people of Kangra can be seen in the dolls that can be seen in 

the markets. The dolls are life like and beautiful and the traditional costumes are 

exquisite. The most common tribe to be found here is the Gaddi tribe.  

 

HARDWARE 

 

Organization/Implementing Agency for Hardware: Himachal Pradesh Tourism 

Development Corp. Ltd/Indian National Trust For Art and Cultural Heritage (INTACH) 

 

Year of Completion of Hardware                          :  2011 
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Implementing Agency Detail: Himachal Pradesh Tourism Development Corp. 

Ltd/Indian National Trust For Art and Cultural Heritage (INTACH) The Indian National 

Trust for Art and Cultural Heritage (INTACH) is India’s largest non-profit membership 

organization dedicated to conservation and preservation of India’s natural, cultural, 

living, tangible and intangible heritage. 

 
Hardware Components: 

1. Tourist’s Reception Centre and parking at Pragpur. 

2. Development of Herbal Park & rural Theatre, Pragpur. 

3. Solar Street lights in the park, parking area in Pragpur. 

4. Providing and fixing signage at different places in and around Pragpur. 

1. General Landscaping at Pragpur. 

2. Contingencies. 

3. Landscaping around water body at village Gorli Pragpur 

Status of Implementation:  

1. Tourist’s Reception Centre and parking at Pragpur have been made. 

2. Development of Herbal Park & rural Theatre, Pragpur has not been done. 

3. Solar Street lights in the park, parking area in Pragpur have been made. 

4. Providing and fixing signage at different places in and around Pragpur have 

been done. 

5. General Landscaping at Pragpur has been done. 

6. Contingencies 

7. Landscaping around water body at village Gorli Pragpur has been done. 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

Hardware 
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Perception about the Rural Tourism Project:  

1. They constructed Tourist’s Reception centre 8 km away from Pragpur. That is 

useless. 

2. Solar Street lights in the park, Parking area and streets in Pragpur have been 

made but are not functioning. 

 

Consultant’s Gradation of the Rural Tourism Project: This project has to be 

completed by the end of 2011. So, by the end of the year or from the next year it 

might benefit the villagers and enhance their socio-economic conditions. 

 
 

 

 

1 2 3 4 5 
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Successful 

Average Moderately 

Successful 

Highly 

Successful 
 
 
Snapshots of the Rural Tourism Project: 
 

  

Overall 
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State             : Jammu & Kashmir 

Location        :  Jheri Village, District- Jammu 

Project Name: Development of Jheri village as a Rural Tourism Destination. 

Activity/Craft:   Adventure/Spiritual. 

District Portrait 

Jammu  district  derives  its name from the city of  

Jammu, is known as  the city  of  temples. The 

district is bounded in the north and north east by 

the Tehsils of Reasi, Udhampur district in the east 

and south east partly by tehsil Ramnagar of 

Udhampur district and partly by tehsil Billawar of 

Kathua district in the south and south west, Kathua 

district and Sialkote district of Rawalpindi (Pak) 

and in the north west by Tehsil Nowshara of district Rajouri and parts of the district 

Bhimber which are now under Pakistan.The District comprises of five tehsils i.e. 

Jammu, Samba, R.S.Pura, Akhnoor and Bishnah.The entire district can be divided into 

two distinct portions. The area forming north of Jammu-Chhamb road and Jammu-

Pathankot road which is known as Kandi area is under-developed and is mostly 

rainfed. The area to the south of these roads is largely fed by canal and tubewells for 

irrigation purposes and is relatively more 

prosperous.  

 

About Jheri 

Jheri is a small village in Jammu district, famous 

for Baba Jitto Shrine. An annual fair is held in the 

name of Baba Jitu, a simple and honest farmer who 

preferred to kill himself rather than accept the  demands of  the local landlord 
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related to field and crops. He killed himself in the village of Jhiri, 14 km from Jammu. 

A legend has grown around Baba and his followers who congregate at Jhiri on the 

appointed day from every corner of North India. 

 Crafts/Activities in the District  

 In Jammu people expertise in making carpets, baskets, wall hangings, and other 

handicraft items. District is also popular in wooden work, silverware and shawls with 

unmatched embroidery 

 

 Artisans covered: No  

 

HARDWARE 
 

Organization/Implementing Agency for Hardware: The Secretary/Director Tourism, 

Govt. of J & K/ District collector. 

 

Year of Completion of Hardware: 2009 

Implementing Agency Details:  The Secretary/Director Tourism, Govt. of J & K/ 

District collector. 

 

Hardware Components:   

1. Construction of concrete floor with plain cement and water drainage system. 

2. Up gradation of ancient temple. 

3. Development of park by way of cutting, filing and turfing. 

4. Grill fencing around the park including fixing of ornamental iron gate. 

5. Up gradation of existing natural spring-stone along with installation of pump 

with bathrooms. 

6. Construction of Amphitheatre. 

7. Construction of bathrooms, sitting arrangements & and drinking water 

facilities.  
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8. Construction of rain Shelter shed/passenger shed. 

Status of Implementation:  

1. Concrete floor with plain cement and water drainage system has been 

constructed. 

2. Up gradation of ancient temple has been done. 

3. Development of park by way of cutting, filing has been done. 

4. Grill fencing around the park including fixing of ornamental iron gate has been 

made. 

5. Up gradation of existing natural spring-stone along with installation of pump 

with bathrooms has been completed. 

6. Amphitheatre has been constructed. 

7. Construction of bathrooms, sitting arrangements & and drinking water facilities 

have been provided.     

8. Construction of rain Shelter shed/passenger shed has been made. 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

SOFTWARE 

 

Organization/Implementing Agency for Hardware: Principal Secretary, Director 

Tourism, Govt. of J & K. 

 

Year of Completion of software: 2009 

 

Hardware 
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Implementing Agency Details:  Principal Secretary, Director Tourism, Govt. of J & K. 

 

Software Components: 

1. Baseline survey using participatory rural appraisal. 

2. Formulation of Local Tourism Development/Management Committee 

(Community participation) Panchayat’s (Monthly Meetings). 

3. Workshop aimed at sensitization (including gender sensitization) awareness 

building, social mobilization and interpretation (for awareness camps). 

4. Training programmes in tourism services, capacity building including visitor 

handling skill (lodging, tourist guides, F&B service, Marketing etc.) (two 

workshops worth Rs.0.50 lakh x2). 

5. Short-term training course in photography, Horoscope through computer, Fish 

culture, Mushroom cultivation, silk worm rearing (Rs. 0.60 lakh per 

programme). 

6. Training programme in capacity building in entertainment through local folk 

culture activities. 

7. Training programme in naturopathy/yoga/ayurveda (including 

Hygiene/sanitation programme). 

8. Workshops/Camps on tourism incentive schemes (Rs.0.50 lakh x4). 

9. Production of publicity folders/signage/wall paintings, web page on tourism 

website. 

10. Pickles, Fruit jam & Bakery training course. 

11. Celebration of fairs and food festivals  

Status of Implementation:  

1. Baseline survey using participatory rural appraisal has been done. 

2. Local Tourism Development/Management Committee (Community 

participation) Panchayat’s has been Formulated. 

3. Workshop aimed at sensitization (including gender sensitization) awareness 

building, social mobilization and interpretation (for awareness camps) done. 
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4. Training programmes in tourism services, capacity building including visitor 

handling skill (lodging, tourist guides, F&B service, Marketing etc.) has been 

provided 

5. Short-term training course in photography, Horoscope through computer, Fish 

culture, Mushroom cultivation, silk worm rearing has been provided. 

6. Training programme in capacity building in entertainment through local folk 

culture activities has been provided. 

7. Training programme in naturopathy/yoga/ayurveda (including 

Hygiene/sanitation programme) has been provided. 

8. Workshops/Camps on tourism incentive schemes have been provided. 

9. Production of publicity folders/signage/wall paintings, web page on tourism 

website has been done 

10. Pickles, Fruit jam & Bakery training courses have been provided. 

11. Celebration of fairs and food festivals has been done. 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

Perception about the Rural Tourism Project:   

1. Hardware work was completed successfully in 2009. 

2. Overall both hardware & software work are satisfactory. 

3. Tourist flow has also increased after implementation of this project. 

4. More accommodation is needed. 

5. Artisan also getting benefit. 

6. This project has improved socio economic conditions.   

 

Software 
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Consultant’s Gradation of the Rural Tourism Project: This project has been 

successfully completed in the year 2009. It is completely giving benefits to the 

villagers.  
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Successful 
 

Snapshots of the Rural Tourism Project: 

 

  

  
 

 

 

Overall 
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State   : Jammu & Kashmir 

Location  :   Dori Degair (District- Jammu) 

Project Name : Development of Dori Degair as a Rural Tourist Destination. 

 

Activity/Craft  :   Culture 

 

 District Portrait  

Jammu  district  derives  its name from the city of  

Jammu  which besides  being  the winter capital of 

the state, is known as  the city  of  temples. The 

district bounded in the north and north east by the 

Tehsils of Reasi in Udhampur district in the east 

and south east partly by tehsil Ramnagar of 

Udhampur district and partly by tehsil Billawar of Kathua district,in the south 

and south west by Kathua district and Sialkote district of Rawalpindi (Pak) and 

in the north west by Tehsil Nowshara of district Rajouri and parts of the district 

Bhimber now under the occupation of Pakistan.The District comprises five 

tehsils i.e. Jammu, Samba, R.S.Pura, Akhnoor and Bishnah.The entire district 

can be divided into two distinct portions. The area forming north of Jammu-

Chhamb road and Jammu-Pathankot road which is known as Kandi area is 

comparatively under-developed and is mostly rain fed. The area south of these 

roads is largely fed by canal and tube wells for irrigation purposes and is 

relatively more prosperous.  

 

 About Dori Degair. Dori Degair is a small village in Jammu district. 

 Crafts/Activities in the District  
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Jammu has expertise in making carpets, baskets, wall hangings, and other 

handicraft items. Also popular is wooden work, silverware and shawls with 

unmatched embroidery. 

HARDWARE 

 

Organization/Implementing Agency for Hardware: The Secretary/Director Tourism, 

Govt. of J & K/ PWD. 

 

Year of Completion of Hardware: 2009. 

 

Hardware Components: Central components of the project are as follows:- 

 

 Construction of Dormitory. 

 Construction of Public conveniences. 

 Construction of Parking place by way of earth work, shingling, metalling and 

premixing complete near Panchayat Ghar. 

 Construction of View Point. 

 Construction of shopping complex near temple. 

 Landscaping and construction of park near Yatri Bhavan and construction of 

Amphitheatre. 

 Providing and fixing steel benches. 

 Providing and fixing of sodium, light including G.I. vertical poles and 

conductors complete job. 

 Renovation of existing Yatri Shed by angles and fabricated sheets.   

 

Status of Implementation:  

 

 Construction of Dormitory completed. 

 Construction of Public conveniences done. 
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 Construction of Parking place using earth work, shingling, metal and premixing 

complete near Panchayat Ghar. 

 Construction of View Point complete. 

 Constructed 3 shops near temple. 

 Landscaping and construction of park near Yatri Bhavan and construction of 

Amphitheatre done. 

 Providing and fixing steel benches done. 

 Providing and fixing of sodium light including G.I., vertical poles and 

conductors has not been done. 

 Renovation of existing Yatri Shed using fabricated sheets has been done. 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

SOFTWARE 

 

Organization/Implementing Agency for Software: The Secretary/ Director 

Tourism/People’s Education & Association for Culture & Equality, Jammu. 

 

Year of Completion of Software: 2009 

 

Software Components:     

                   

 Baseline survey using participatory rural appraisal. 

 Formulation of Local Tourism Development/Management. 

 Workshop aimed at sensitization (including gender sensitization). 

Hardware 
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 Training programme in tourism service, Capacity building including visitor-

handling skills. 

 Training programme in capacity building in village Handicrafts. 

 Short term training course in photography, pickle and jam making, computer 

typing. 

 Handloom, cutting, Tailoring and training centre. 

 Training programme in capacity building in entertainment through local folk 

culture activities.  

 Training programme in naturopathy/yoga/ayurveda. 

 Workshops/camps (4 no.) on tourism incentive schemes. 

 Production of publicity folders, signage/wall paintings, Hosting of web page on 

tourism website. 

 Celebration of fairs and food festivals.       

 

Status of Implementation:  

 

 Baseline survey using participatory rural appraisal done. 

 Formulation of Local Tourism Development/Management done. 

 Workshop aimed at sensitization (including gender sensitization) done. 

 Training programme in tourism service, Capacity building including visitor-

handling skills done. 

 Training programme in capacity building in village Handicrafts done. 

 Short term training course in photography, pickle and jam making, computer 

typing done. 

 Handloom, cutting, tailoring and training centre done. 

 Training programme in capacity building in entertainment through local folk 

culture activities done. 

 Training programme in naturopathy/yoga/ayurveda done. 

 Workshops/camps (4 no.) on tourism incentive schemes done. 
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 Production of publicity folders, signage/wall paintings, Hosting of web page on 

tourism website done. 

 Celebration of fairs and food festivals done.  

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

Perception about the Rural Tourism Project:   

 Hardware work is satisfactory. 

 Dormitory is in a very good condition but not in use till now. 

 Drinking water is urgently needed here. 

 Regarding software project, artisans are not satisfied. 

 Training period is also very less. 

 No improvement in socio economic condition. 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

Consultant’s Gradation of the Rural Tourism Project: Majority of the hardware and 

software components have been implemented in this project, but since the artisans 

are not satisfied with the quality of the trainings provided and also since no 

Software 

Overall 
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improvement in social and economic conditions has happened, this project is rated as 

moderately successful. 

 

Snapshots of the Rural Tourism Project: 
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State             : Jammu & Kashmir 

Location        :  Surinsar, District-Jammu 

Project Name: Development of Jheri village as a Rural Tourism Destination. 

Activity/Craft:   Adventure (Trekking) 

 

District Portrait 

 Jammu  District  situated on a hillock, on the bank of 

river Tawi and is bound by Udhampur district in the north 

and northeast , Kathua district in the east and southeast, 

Pakistan(Sialkote) in west and Rajauri district and POK 

(Bhimber) in the northwest. Its skyline was once dotted 

with glittering spires of temples. These spikes are no 

longer visible as most of these are hidden behind multi 

storyed buildings. The city has numerous shrines for muslims, sikhs & christians also. 

Jammu also serves as base camp for the holy shrine of Vaishno Devi. Jammu is also 

the Railhead of the state.  

 

About Surinsar 

Surinsar village famous for lake, Surinsar Lake is 

approximately 24 km from Jammu. This lake is a 

beautiful and peaceful site to watch. Surrounded by 

forests covered hilly terrains,  lake is a famous tourist 

spot. According to one Hindu mythology the origination 

of the lake is related to the legendary warrior from 

Mahabharata, Arjuna. It is believed that Arjuna shot an 

arrow into Mansar land and arrow pierced the earth and 

came out through a place where Surinsar Lake is situated. 
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 Crafts/Activities in the District  

 In Jammu people expertise in making carpets, baskets, wall hangings, and other 

handicraft items. District is also popular in wooden work, silverware and shawls with 

unmatched embroidery 

 

 Artisans covered: No  

 

HARDWARE 
 

Organization/Implementing Agency for Hardware: The Principal Secretary/ the 
Director General, Tourism, Govt. of J & K. 
 
Year of Completion of Hardware: 2009 

Implementing Agency Details The Principal Secretary/ The Director General, 

Tourism, Govt. of J & K. 

 

Hardware Components:   

1. Up gradation of existing Tourist Bungalow/Staff Quarter.       

2. Renovation by way of plastering re-tiling of roof, painting distempering and 

making of lifts.  

3. Construction of information counter fabricated with pre laminated board over 

G.I. Studs and top granite slab complete job. 

4. Modification of Kitchen by way of providing and fixing of pre-fabricated 

cabinets made up of Godrej. 

5. Providing and fixing of granite top over kitchen counter. 

6. Construction of Manholes including CL cover. 

7. Construction of Septic tank in M: 10 grade including making partition of half 

Brick masonry.      

8. Construction of water storage tank for drinking water purpose. 

9. Landscaping of the area around tourist Bungalow by way of earth 

filling/cutting.         
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10. Construction of public Convenience general Toilets (6 x 119) Sqft. 

11. Fitting of six sanitary pieces. 

12. Providing and fixing street lights including G.I. Vertical Plies, wiring shades and 

other necessary fittings. 

13. Construction of Amphitheatre.  

 

Status of Implementation:  

1. Up gradation of existing Tourist Bungalow/Staff Quarter has been done.    

2. Renovation by way of plastering re-tiling of roof, painting distempering and 

making lifts has been done. 

3. Information counter fabricated with pre laminated board over G.I. Studs and 

top granite slab has been constructed 

4. Modification of Kitchen by way of providing and fixing of pre-fabricated 

cabinets made up of Godrej has not been done. 

5. Providing and fixing of granite top over kitchen counter has not been done. 

6. Construction of Manholes including CL cover has been done. 

7. Construction of Septic tank in M: 10 grades including making partition of half 

Brick masonry has been done.   

8. Water storage tank for drinking water purpose constructed. 

9. Landscaping of the area around tourist Bungalow by way of earth filling/cutting 

has been done.      

10. Public Convenience general Toilets have been constructed.  

11. Sanitary fittings have not been purchased. 

12. Providing and fixing street lights including G.I. Vertical Plies, wiring shades and 

other necessary fittings has not been done. 

13. Amphitheatre has been constructed. 
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Average Moderately 

Successful 

Highly 

Successful 
SOFTWARE 
 

Organization/Implementing Agency for Hardware: The Secretary/Director Tourism, 

Department of Tourism, Govt. of J & K/ Operational Research Bureau of Socio-

Economic Educational Aid Society 

 

Year of Completion of software: 2009 

 

Implementing Agency Details:  The Secretary/Director Tourism, Department of 

Tourism, Govt. of J & K/ Operational Research Bureau of Socio-Economic Educational 

Aid Society 

 

Software Components: 

1. Baseline survey using participatory rural appraisal. 

2. Formulation of Local Tourism Development/Management Committee 

(Community participation) Panchayat’s (Monthly Meetings). 

3. Workshop aimed at sensitization (including gender sensitization) awareness 

building, social mobilization and interpretation (for awareness camps). 

4. Training programmes in tourism services, capacity building including visitor 

handling skill (lodging, tourist guides, F&B service, Marketing etc.) (two 

workshops worth Rs.0.50 lakh x2). 

5. Short-term training course in photography, Horoscope through computer, Fish 

culture, Mushroom cultivation, silk worm rearing (Rs. 0.60 lakh per 

programme). 

Hardware 
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6. Training programme in capacity building in entertainment through local folk 

culture activities. 

7. Training programme in naturopathy/yoga/ayurveda (including 

Hygiene/sanitation programme). 

8. Workshops/Camps on tourism incentive schemes (Rs.0.50 lakh x4). 

9. Production of publicity folders/signage/wall paintings, web page on tourism 

website. 

10. Pickles, Fruit jam & Bakery training course. 

11. Celebration of fairs and food festivals  

 

Status of Implementation:  

1. Baseline survey using participatory rural appraisal has been done. 

2. Local Tourism Development/Management Committee (Community 

participation) Panchayat has been Formulated. 

3. Workshop aimed at sensitization (including gender sensitization) awareness 

building, social mobilization and interpretation (for awareness camps) done. 

4. Training programmes in tourism services, capacity building including visitor 

handling skill (lodging, tourist guides, F&B service, Marketing etc.) has been 

provided 

5. Short-term training course in photography, Horoscope through computer, Fish 

culture, Mushroom cultivation, silk worm rearing has been provided. 

6. Training programme in capacity building in entertainment through local folk 

culture activities has been provided. 

7. Training programme in naturopathy/yoga/ayurveda (including 

Hygiene/sanitation programme) has been provided. 

8. Workshops/Camps on tourism incentive schemes have been provided. 

9. Production of publicity folders/signage/wall paintings, web page on tourism 

website has been done 

10. Pickles, Fruit jam & Bakery training courses have been provided. 



Ministry of Tourism                                                                  ACNielsen ORG-MARG 
Government of India 

   
  

11. Celebration of fairs and food festivals has been done. 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

Perception about the Rural Tourism Project:   

1. Hardware work was completed successfully in 2009. 

2. Overall both hardware & software work are satisfactory. 

3. Tourist flow has also increased after implementation of this project. 

4. More accommodation is needed. 

5. Artisan also getting benefit. 

6. This project has improved socio economic conditions.   

 

Consultant’s Gradation of the Rural Tourism Project: This project has been 

successfully completed in the year 2009. It is completely giving benefits to the 

villagers.  
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Successful 
 

 

 

 

Overall 

Software 
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Snapshots of the Rural Tourism Project: 

 
Lake side development. 

 
Lake side development 

 
Sitting sheds 

 

 
Surinsar lake 

 
Artisan  

Artisan 
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State   : Jammu & Kashmir 

Location  :   Akingaam (District- Anantnag) 

Project Name : Development of Akingaam as a Rural Tourist Destination. 

Activity/Craft  :   Culture (Folk Dance Bhand Pathar) 

 

 District Portrait  

Anantnag is one of the six districts of the Kashmir 

Valley situated in its south and south western 

direction. Bounded in the north and north-west by 

Srinagar and Pulwama districts respectively and in the 

north east by Kargil district. Its entire southern sector 

and major part of the eastern region is strewn with 

thick forests and mountains. Anantnag district is 

reputed for the health resorts situated in the district. 

Devotees gather in large numbers to the district to 

visit the sacred cave of Amaranth. It is surrounded by 

the high snow covered peaks of the Himalayan mountain ranges and has a number of 

natural springs and streams. 

 

 About Akingaam 

The village of Akingaam is located at a distance of 4 km 

from Acchabal in the District of Anantnag. The village 

lies on the western spurs of a low-lying mountain range 

known as Zooni Mal. The village and its surrounding areas 

are inhabited by the Baghat community, with a total 

population of 820 persons. Though most of the Bhand 

community of Kashmir is made up of Muslims, yet the Akingaam Company also had 

Pandit members. According to legends the Pandits of Akingaam took to Bhand Pather 

on the express order of a goddess, Devi who placed a fiddle (swarnai) in the hands of 
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one of their ancestors. Akingaam home of the community of Bhands, the traditional 

folk performers of Kashmir. Spread over a number of villages at the foothills of an 

endless mountain range, these people move from place to place with their extensive 

repertoire. 

 

 Crafts/Activities in the District  

The arts and crafts of Anantnag district have recognition all over the world and 

everyone in the state is affiliated to this occupation in one way or another and is the 

major economic sector of the state. Crafts in the state  vary from the embroidery to 

shawl weaving, wood carving to paper machine, carpet weaving to namda weaving 

and much more. Plan a tour to this state and have a glimpse of the rich heritage of 

arts and crafts in Kashmir, that has passed on from one generations to another and it 

is sure that it will be the best exploration tour to know the artistic traditions from the 

veteran artisans in the valley. 

 

HARDWARE 
 

Organization/Implementing Agency for Hardware:  Principal Secretary, 

Tourism/Director Tourism, Govt. of J & K, Srinagar. 

Year of Completion of Hardware: 2011. 

Hardware Components: 

 Construction of Building. 

 Construction of the Open Air Theatre. 

 Water supply & sanitary installation. 

 Electrification. 

 Charges of services (Provision for cost of fencing, Gate, Provision for 

Landscaping, Boundary Wall) 

 Construction of Entrance Gateway, Random rubble stone pathway and 

Landscaping of Sat Reshi Shrine. 
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Status of Implementation:  

 Building done. 

 Open Air Theatre done. 

 Water supply & sanitary installation not done. 

 Electrification not done 

 Landscaping. Boundary Wall done. 

 Construction of Entrance Gateway, Random rubble stone pathway and 

Landscaping of Sat Reshi Shrine under construction. 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 
Average Moderately 

Successful 

Highly 

Successful 
 

SOFTWARE 
 

Organization/Implementing Agency for Software: Indian National Trust for Art & 

Cultural Heritage. 

Year of Completion of Software: 2008. 

Implementing Agency Details: The Indian National Trust for Art and Cultural Heritage 

(INTACH) is India’s largest non-profit membership organization dedicated to 

conservation and preservation of India’s natural, cultural, living, tangible and 

intangible heritage 

Software Components: 

 Seminar, Workshop, Sensitization of performers (Preparatory activities). 

 Administrative expenses to be paid to Baghat Theatre for Running of 

interpretation Centre for 1 year. 

 Fixtures blow ups, posters for interpretation centre. 

 Publication, brochures, printing materials. 

Hardware 
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 Honorarium to be paid to seven master performers @ Rs.4000/- master for one 

year. 

 Stipend to be paid to students @ Rs.1000/- student, with a total of twenty 

students/batch and three batches/year. 

 Preparation project Report and conceptual plans/ proposed Tourist Village 

including Tentative Estimate. 

 Baseline Survey of Actors and prospective performers. 

 Consultancy, Administrative expenses, supervision & implementation (through 

INTACH). 

 

Status of Implementation:  

 Seminar, Workshop, Sensitization of performers done. 

 Fixtures, blow ups, posters for interpretation centre done. 

 Publication, brochures, printing materials done. 

 Preparation project Report and conceptual plans/ proposed Tourist Village 

including Tentative Estimate done. 

 Baseline Survey of Actors and prospective performers done. 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 
Average Moderately 

Successful 

Highly 

Successful 
 

Perception about the Rural Tourism Project: Satisfactory work for both hardware 

and software has been done. 

 

Consultant’s Gradation of the Rural Tourism Project: This project is a moderate 

success as not all of the hardware components have been implemented and also 

because number of tourists visiting the place has not increased due to the project. 

Software 
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Snapshots o f the Rural Tourism Project: 

  

  

  

Overall 



Ministry of Tourism                                                                  ACNielsen ORG-MARG 
Government of India 

   
  

  

  

  

 
 



Ministry of Tourism                                                                  ACNielsen ORG-MARG 
Government of India 

   
  
State   : Jammu & Kashmir 

Location  :   Durng (District- Baramula) 

Project Name : Development of Village Drung as a Rural Tourist 

Destination. 

Activity/Craft  :   Adventure. 

 

 District Portrait :  

Baramulla district is bounded by Kupwara in the north, 

Budgam and Poonch in the southern parts of Srinagar 

and Ladakh in the east and Muzaffarabad (Pak-

occupied) in the west. The district which is named 

after its headquarters was initially pronounced as 

VARAHMUL. Baramulla is no different from other parts 

of Kashmir Valley. The food habits, dress pattern, 

customs and traditions are the same as followed in 

other parts of the Valley. Kashmiri is the main language of the people in the district. 

 

 About Village Drung :  

Drung is one of the Villages in Tangmarg Tehsil, 

Baramulla District, Jammu & Kashmir State. Drung is 

18.5 km distance from its District Main City Baramulla. 

And 46 km distance from its State Main City Srinagar, 

Jammu. 

 

HARDWARE 
 

Organization/Implementing Agency for Hardware: The Principal Secretary Tourism/ 

The Director General, Tourism, Govt. of J & K. 

Year of Completion of Hardware: 2007 
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Implementing Agency Details:  The Principal Secretary Tourism/ The Director 

General, Tourism, Govt. of J & K. 

Hardware Components: 

 Development of Old Shiv Temple (Fencing, Restoration of temple & 

Landscaping in steps around temple).  

 Construction of walkways. 

 Construction of Toilet Blocks.       

Status of Implementation:  

 Development of Old Shiv Temple (Fencing, Restoration of temple & 

Landscaping in steps around temple) done. 

 Constructed of walkways. 

 Constructed Toilet Blocks.       

 

 

1 2 3 4 5 

Failure Not 

Successful 
Average Moderately 

Successful 

Highly 

Successful 
 

SOFTWARE 
 

Organization/Implementing Agency for Software: District Collector/J & K Tourism 

Development Corporation ltd. 

Year of Completion of Software: 2011 

Implementing Agency Details: District Collector/J & K Tourism Development 

Corporation ltd. 

 

Software Components: 

 Baseline survey. 

 Publication of brochures, printing material and other publicity material. 

 Tourism related Awareness Camps-Eco Tourism (2Camps). 

Hardware 
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 Skill Development Training (waiters cuisine and housekeeping staff) 1 month 

(50 beneficiaries).  

 Envelop making (environment friendly) training for distribution at Gulmarg 

tourist spot among tourist free of cost. 

 Beehive raring training to local unemployed youth (15 days). 

 Slide shows (3 shows) on Eco Tourism and skill development. 

 Administration expenses. 

 Training to the local community especially women folk in hygiene, sanitation, 

garbage disposal etc. (2 camps). 

 

Status of Implementation:  

 Baseline survey done.  

 Publication of brochures, printing material and other publicity material done. 

 Tourism related Awareness Camps-Eco Tourism done. 

 Skill Development Training done. 

 Envelop making (environment friendly) training for distribution at Gulmarg 

tourist spot among tourist free of cost is partly done. 

 Beehive raring training to local unemployed youth has been done. 

 Training to the local community especially women folk in hygiene, sanitation, 

garbage disposal etc done.  

 

 

1 2 3 4 5 

Failure Not 

Successful 
Average Moderately 

Successful 

Highly 

Successful 
 

Perception about the Rural Tourism Project: Overall, both hardware and software 

work is satisfactory.  

 

Software 
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Consultant’s Gradation of the Rural Tourism Project: This project is a moderate 

success as some software work is yet to be completed. 
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Successful 
 

Snapshots of the Rural Tourism Project:                                  

  

  

  

Overall 
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State   : Jammu & Kashmir 

Location  :   Gagangir (District- Srinagar) 

Project Name : Development of Gagangir as a Rural Tourist Destination. 

 

Activity/Craft  :   Adventure. 

 District Portrait 

Srinagar district is situated in the centre of Kashmir 

Valley, is surrounded by five districts. In the north it is 

flanked by Kargil and Ganderbal in the South by Pulwama, 

in the north-west by Budgam. The capital city of Srinagar 

is located 1585 meters above sea level. The district with a 

population of around 10.94 Lakh souls(2001- census), is 

spread over an area of 294 Sq.Kms. It comprises two 

tehsils/ towns viz. Srinagar North and Srinagar South, one 

block (Srinagar), besides 136 Revenue villages. 

 

 About Gagangir 

A small village east of Srinagar called Gagangir, which is 

near the larger town of Sumbal in the heart of the Kashmir 

Himalayas. The village is situated in a  valley with 4000-

6000 meter peaks surrounding it, it's similar to Yosemite 

valley but on a much grander scale, plus there's hardly any 

cars and no tourists. 

 

 Crafts/Activities in the District  

Jammu and Kashmir is a treasure trove of handicrafts. 

The various tribes residing in the valley, the Mughal 

connection, the Persians and then the Tibetans have 

continuously contributed to an enriched the tradition of 
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art and crafts in Srinagar. Kashmiri artifacts are by now so popular among the people 

all over the country and abroad, that these are available all over India and a large 

part of it is exported to feed the demand of Kashmiri handicrafts outside India. 

 

HARDWARE 
 

Organization/Implementing Agency for Hardware: The Secretary, Tourism/Director 

Tourism, Department of Tourism, Govt. of Jammu & Kashmir. 

Year of Completion of Hardware: 2008 

 

Hardware Components: 

 Landscaping of the proposed public park at Gagangir and other spots in the 

village. 

 Construction of Tourist Reception cum information centre and cafeteria. 

 Public Conveniences (General Toilets) in the Tourist village Gagangir. 

 Ornamental Fencing of the public park. 

 Providing of Streets Lights in the tourist village. 

 Signage in the Tourist village at Gagangir. 

 

Status of Implementation:  

 Landscaping of the proposed public park at Gagangir and other spots in the 

village done. 

 Construction of Tourist Reception cum information centre and cafeteria done. 

 Public Conveniences (General Toilets) in the Tourist village Gagangir done. 

 Ornamental Fencing of the public park done. 

 Providing of Streets Lights in the tourist village done. 

 Signage in the Tourist village at Gagangir done. 
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SOFTWARE 
 

Organization/Implementing Agency for Software: The Secretary, Tourism/Director 

of Tourism, Govt. of Jammu & Kashmir/Dream View Sanitation (Women and Children 

Development Society) 

Year of Completion of Software: 2008 

Software Components: 

 Baseline survey of the village. 

 Formulation of local Tourism Development Committee. 

 Workshop\seminar\awareness camp about the programme. 

 Training programme for women in envelop making\papers bags etc. 

 Training programme in cutting\tailoring\knitting\crewel embroidery for women. 

 Training programme to local pony walks\trekkers guides etc.  

 Training programme in live-stock management. 

 Production of publicity material. 

 Administrative expenses\contingencies. 

 Short term training courses in the adventure sports. 

 Training for Namda-Sazi (Local carpet weaving). 

 Training for local blanket weaving. 

 Training camp for Sozni-work on caps etc. 

 Organizing of craft mela in village and installing of stalls etc. 

Status of Implementation:  

 Baseline survey of the village done. 

Hardware 
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 Formulation of local Tourism Development Committee done. 

 Workshop\seminar\awareness camp about the programme done. 

 Training programme for women in envelop making\papers bags etc done. 

 Training programme in cutting\tailoring\knitting\crewel embroidery for women 

done. 

 Training programme to local pony walls\trekkers guides etc done. 

 Training programme in live-stock management done. 

 Production of publicity material done. 

 Administrative expenses\contingencies done. 

 Short term training courses in the adventure sports done. 

 Training for Namda-Sazi (Local carpet weaving) done. 

 Training for local blanket weaving done. 

 Training camp for Sozni-work on caps etc done. 

 Organizing of craft mela in village and installing of stalls etc done. 
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Successful 

Highly 

Successful 
 

Perception about the Rural Tourism Project: The work has been satisfactorily done. 

The Project has also increased tourists. 

 

Consultant’s Gradation of the Rural Tourism Project: This project is moderately 

successful as all the hardware and software components have been completed 

properly and tourists has also increased, but the number of tourists keeps fluctuating 

and has not improved the socio economic condition of the beneficiaries much. 

 

Software 
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Snapshots of the Rural Tourism Project:         

  

  

  

Overall 



Ministry of Tourism                                                                  ACNielsen ORG-MARG 
Government of India 

   
  

  

 
 

  

 
 
 
 
 
 
 
 
 



Ministry of Tourism                                                                  ACNielsen ORG-MARG 
Government of India 

   
  
State   : Jammu & Kashmir 

Location  :   Pahalgam (District- Anantnag) 

Project Name : Development of Pahagam village as a Rural Tourist 

Destination. 

 

Activity/Craft  :   Pilgrimage. 

 

 District Portrait  

Anantnag is one of the six districts of the 

Kashmir Valley situated in its south and south 

western direction. Bounded in the north and 

north-west by Srinagar and Pulwama districts 

respectively and in the north east by Kargil 

district. However, its western portion is 

contiguous with Mendhar tehsil. Its entire 

southern sector and major part of the eastern 

region is strewn with thick forests and 

mountains. Anantnag district is reputed for 

the health resorts situated in the district. Devotees gather in large numbers to 

the district to visit the sacred cave of Amaranth. It is surrounded by the high 

snow covered peaks of the Himalayan mountain ranges and has a number of 

natural springs and streams. 

 

 About Pahalgam  

This world famous hill station is 45 Kms. from 

the District Head Quarter at Anantnag and 

located on the banks of river Lidder at an 

altitude of 7200 ft. from sea level. Pahalgam is 

one among the five tehsils of Anantnag district 
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and tehsil head quarters are located in the main town of Pahalgam. Pahalgam 

also serves as base camp for the famous Amarnath Ji Yatra. The Pahalgam 

Valley presents glamorous look due to its pine forests, snow clad mountains, 

healthy climate and vast meadows and pastures. Pahalgam skirts Lidder river 

and torrential flow of water in Lidder river enriches the beauty of the Valley. 

Besides tourist huts, several hotels in private sector have come up here and 

these hotels provide modern 

facilities to their guests. 

 

 Crafts/Activities in the District  

The arts and crafts of Anantnag district have recognition all over the world and 

everyone in the state is affiliated to this occupation in one way or another and 

is the major economic sector of the state. Crafts in the state  vary from the 

embroidery to shawl weaving, wood carving to paper machine, carpet weaving 

to namda weaving and much more. Plan a tour to this state and have a glimpse 

of the rich heritage of arts and crafts in Kashmir, that has passed on from one 

generations to another and it is sure that it will be the best exploration tour to 

know the artistic traditions from the veteran artisans in the valley. 

 

HARDWARE 
 

Organization/Implementing Agency for Hardware: The Principal Secretary 

Tourism/The Director General, Tourism, Govt. of Jammu & Kashmir. 

Year of Completion of Hardware: 2007. 

Hardware Components: 

 Development of toilet blocks. 

 Up-gradation of link road. 

 Construction of surface drain. 

 Construction of RCC Culverts. 

Status of Implementation:  
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 Development of toilet blocks done. 

 Up-gradation of link road done. 

 Construction of surface drain done. 

 Construction of RCC Culverts done. 
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Average Moderately 

Successful 

Highly 

Successful 
 

Perception about the Rural Tourism Project:  Hardware work is satisfactory. 

 

Consultant’s Gradation of the Rural Tourism Project: This project is moderately 

successful as all the hardware work has been completed but the project has not 

resulted in increase of rural tourists. 
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Snapshots o f the Rural Tourism Project: 

Hardware 

Overall 
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State   : Jammu & Kashmir 

Location  :   Vasaknag Village (District-Anantnag). 

Project Name : Development of Vasaknag as a Rural Tourist Destination. 

 

Activity/Craft  :   Adventure. 

 

 District Portrait  

Anantnag is one of the six districts of the Kashmir Valley 

situated in its south and south western direction, Bounded 

in the north and north-west by Srinagar and Pulwama 

districts respectively and in the north east by Kargil 

district. However, its western portion is contiguous with 

Mendhar tehsil. Its entire southern sector and major part 

of the eastern region is strewn with thick forests and 

mountains. The Anantnag district is not only the rice bowl 

of the Valley, it is equally rich in landscape. The nature 

has been generous in gifting the district with places of unparallel beauty. 

 

 About Vasaknag 

Vasaknag is small village in Anantnag district, this is comes under Kund valley. 

 

 Crafts/Activities in the District  

 

The arts and crafts of Anantnag district have received recognition all over the world 

and everyone in the state is affiliated to this occupation in one way or another and is 

the major economic sector of the state. Crafts in the state  vary from the embroidery 

to shawl weaving, wood carving to paper machine, carpet weaving to namda weaving 

and much more. Plan a tour to this state and have a glimpse of the rich heritage of 

arts and crafts in Kashmir, that has passed on from one generations to another and it 
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is sure that it will be the best exploration tour to know the artistic traditions from the 

veteran artisans in the valley. 

 

HARDWARE 
 

Organization/Implementing Agency for Hardware: Secretary Tourism/ Director 

Tourism, Govt. of J & K. 

Year of Completion of Hardware: 2007. 

Hardware Components: 

 Construction of Huts. 

 Construction of Cafeterias\public conveniences. 

 Ad cost of water supply sanitary and electric installations. 

 Charges of services. (Provision of beautification of spring, Provision of 

landscaping.) 

Status of Implementation:  

 Work on Huts done. 

 Construction of Cafeterias\public conveniences done. 

 Ad cost of water supply sanitary and electric installations done. 
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SOFTWARE 
 

Organization/Implementing Agency for Software: Secretary Tourism/ Director 

Tourism, Govt. of J & K./ INTACH. 

Hardware 
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Year of Completion of Software: 2009. 

Implementing Agency Details: The Indian National Trust for Art and Cultural Heritage 

(INTACH) is India’s largest non-profit membership organization dedicated to 

conservation and preservation of India’s natural, cultural, living, tangible and 

intangible heritage 

 

Software Components: 

 Expenses for organizing 15 days workshop. 

 Holding of Exhibition of willow Craft. 

 Promotional and awareness programmes for Kund valley. 

 Publication of promotional literature. 

 Expenses for organizing 15 days vocational camp. 

 Organizing of trekking tours with base camp at Vasaknag. 

 Organizing one time festival in Kund valley. 

 

Status of Implementation:  

 Holding of Exhibition of willow Craft done. 

 Promotional and awareness programmes for Kund valley done. 

 Publication of promotional literature done. 

 Organizing of trekking tours with base camp at Vasaknag not done. 

 Organizing one time festival in Kund valley not done. 
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Perception about the Rural Tourism Project:  Overall both hardware & software 

average satisfactory. 

 

Consultant’s Gradation of the Rural Tourism Project: This project is moderately 

successful as some of the software components are yet to be implemented. 
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State    : Karnataka 
 
Location   : Anegundi, District- Koppal 
 
Project Name: Development of Anegundi village, as a Rural Tourism Destination 
 
Activity/Craft: Banana Fibre Craft 
 
 

 District  Portrait  

 

Koppal district is an administrative district in the 

state. Koppal, new district of Karnataka state, 

carved out of Raichur District, came into existance 

on 01-04-1998.  It consists of four talukas viz : 

Koppal, Gangavathi, Kushtagi & Yelburga. Koppal 

district is surrounded by Raichur district in the east, 

Gadag district in the West, Bagalkot district in the 

north, Bellary district in the south. Koppal district 

headquarters is closest to the world heritage Hampi. 

 

 About Anegundi village 

 

Anegundi is a small, traditional village located 

across Tungabhadra River from World Heritage 

Site of Hampi. Once part of Vijayanagar Empire 

(1336 – 1646), it is believed to be the cradle of 

the empire and was home to Devaraya kings. 

Today, it is still home to the descendants of  

Vijayanagar rulers. The foundations of the village 

are older than that of  Vijayanagara Empire that lies across the river since 8th 

century. 
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 Crafts/Activities in the District 

 

Koppal is famous for its traditional colorful lacquer ware work. The handicrafts made 

by the local people are the beautiful wooden idols, toys and theatrical equipments. 

This district is also popular for Banana fiber craft & river grass products. Products are 

bags, mats and baskets 

 

 Artisan covered: Approximately 60 artisans are working in this village. 

 

HARDWARE 

 

Organization/Implementing Agency for Hardware: The Deputy Commissioner & 

District magistrate, Koppal/The Kishkinda Trust, Anegundi, Kopal. 

 

Year of Completion of Hardware                           : 2010 

 

Implementing Agency Details: Kishkinda Trust was formed in 1997 and it assists 

villagers. It helps in maintaining business in the village and conserve historical 

heritage. TKT runs several unique programs which are seamlessly integrated with lives 

of the local people and which empower them economically. 

 

Hardware Components:  

1. Planning initiation and monitoring activities using coordinators and 

professionals to modify entry gate in North 

2. Village Centre, sculpture garden. 

3. Information Centre and café. 

4. Beautification and maintenance of 4 main streets. 

5. Locally made crafts and souvenirs shop. 

6. Signage. 

7. River side landscaping and restoration of Ghat. 
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8. Solar Energy. 

9. Waste management. 

10. Water conservation. 

11. Eco friendly transport. 

12. Tourist accommodation. 

 

Status of Implementation:  

 

1. Planning initiation and monitoring activities using coordinators and 

professionals to modify entry gate in North has been done. 

2. Village Centers, sculpture gardens have been made. 

3. Information Centers and cafés have been made. 

4. Four main streets have been constructed. 

5. Locally made crafts and souvenirs shop have been completed 

6. Signage has been built. 

7. River side landscaping and restoration of Ghats have been done 

8. Solar Energy has not been found. 

9. Disposal of waste has been taken care of 

10. Water conservation has not been implemented. 

11. Eco friendly transport has been provided 
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Successful 

Highly 

Successful 
      

Hardware 
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SOFTWARE 

 

Organization/Implementing Agency for Software: The Secretary Tourism, 

Department of Tourism, Govt. of India/The Deputy Commissioner & District 

magistrate, Koppal/The Kishkinda Trust, Anegundi, Kopal. 

 

Year of Completion of Software                          : 2010 

 

Implementing Agency Details: Kishkinda Trust was formed in 1997 and it assists 

villagers of Anegundi.  It helps in maintaining business in the village and conserve 

historical heritage. TKT runs several unique programs which are seamlessly integrated 

with lives of the local people and which empower them economically. 

 

Software Components   

1. Community mobilization ( PRA & Organizing meeting) 

2. Awareness (Tourism, Heritage, Craft, Environment, Culture, Development of 

posters, Handout) 

3. Capacity Building (Strengthening SHGs, Hospitality, Information Centre, Craft 

and Arts related activities, workshops, Responsible Tourism) 

4. Marketing (Communication materials, Website, Revival, Weekly market) 

 

Status of Implementation    

1. PRA & meetings have been organized. 

2. Awareness related to Tourism, Heritage, Craft, Environment, Culture has been 

spread. 

3. Development of Posters, handout has been done. 

4. Strengthening SHGs has been done. (Capacity Building) done. 

5. Hospitality issue has been solved. 

6. Information Centers have been made. 

7. Craft and Arts related activities, workshops have been carried out. 
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8. Marketing of Communication materials has been completed 

9. Website has been developed 

10. Revival of monthly Market has been taken care of. 
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Average Moderately 

Successful 

Highly 

Successful 
 

 

Perception about the Rural Tourism Project: 

1. All Hardware & Software work was mostly completed in 2010. 

2. Artisans are also getting good marketing support. 

3. Artisans are able to increase their socio economic condition. 

 

Consultant’s Gradation of the Rural Tourism Project: In this location apart from 

Rural Tourism HWHAMA/UNESCO & State Govt. has also worked. Due to these 

activities Domestic/Foreigner tourists have increased 
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Overall 

Software 
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Snapshots of the Rural Tourism Project: 
 

 
About Anegundi 

 
About Anegundi 

 
Entry gate 

 
Talwar gate 
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State    : Karnataka 
 
Location   : Attivery Bird Sanctuary in   (District- Uttara Kannada) 
 
Project Name: Development of Anegundi village, as a Rural Tourism Destination 
 
Activity/Craft: Eco- Tourism 
 
 

 District  Portrait  
 
Uttara Kannada also known as North Canara or North 

Kanara, is a district in the southern Indian state of 

Karnataka. Uttara Kannada District is one of the biggest 

districts of our State with abundant natural resources. 

The district has varied geographical features with thick 

forest, perennial rivers and abundant flora and fauna and 

a long coastal line of about 140 KM in length. It is 

surrounded by Belgaum District and State of Goa in the 

North, by Dharwar District in the East, by Shimoga and Udupi Districts in the South. 

Arabian Sea forms the West border. 

 

 About Attivery Bird Sanctuary 

 

Attiveri Bird Sanctuary, located near Mundgod in Uttara 

Kannada district of Karnataka is home to 79 species of 

birds including migratory birds from 22 countries. The 

area of Attiveri Bird Sanctuary is 2.23 sq. km. Attiveri 

Reservoir was formed as a result of the construction of 

a dam across Tayawwanahalla in the village of Attiveri. 

This reservoir attracted many birds, especially aquatic 

species and was therefore developed as a bird sanctuary. The agricultural fields 

situated near sanctuary are host to a variety of aquatic creatures which are main 
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source of food for birds of the sanctuary. Attiveri Bird sanctuary houses birds like 

little cormorant, spoonbill, Indian shag, cattle egretpied kingfisher, white-breasted 

kingfisher, white ibis, common grey hornbill and common swallow. 

 

 Crafts/Activities in the District 

 

The art of exclusive crafts making in Karnataka has passed on from one generation to 

another, thus making it a timeless tradition. Government has also taken many steps to 

retain the charms of these handicrafts and that has resulted in upgrading many craft 

traditions. Uttara Kannada is popular for coir products, jewelry, food products, wood 

and steel furniture, glass and ceramics and seafood & Sandalwood work. Highly skilled 

workers are employed to make articles like lamp shades, trays, jewel boxes, 

decorative articles, combs and even walking sticks with rosewood handles 

 

Artisan covered: No 

 

HARDWARE 

 

Organization/Implementing Agency for Hardware: The Secretary/Commissioner/ 

Director of Tourism, Govt. of Karnataka. 

 

Year of Completion of Hardware                           : 2010 

 

Implementing Agency Details: The Secretary/Commissioner/ Director of Tourism, 

Govt. of Karnataka. 

 

Hardware Components:  

1. Modern information centre with illuminated photographs, description of birds 

and their habits etc. 

2. Cafeteria, toilet complex. 
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3. Chain link mesh fencing (exclusive of phase 1 work of 75 mtrs) 

4. Storm water chain. 

5. Four Large elevated pergolas  

6. Watch tower (additional with telescope stand etc) 

7. Solar lamps, lighting in garden etc. 

8. Soil moisture conservation dams in catchments area. 

9. Improvement of existing building to form dormitory. 

 

Status of Implementation:  

 

1. Modern information centre with illuminated photographs, description of birds 

and their habits have been built. 

2. Cafeteria, toilet complex have been made. 

3. Mesh fencing as been constructed. 

4. Storm water chain has been made 

5. Large elevated pergolas have been made. 

6. Watch tower (additional with telescope stand etc) has been made. 

7. Solar lamps to provide lighting in garden have been constructed. 

8. Conservation dams in catchments area have been made. 

9. Improvement of existing building to form dormitory has been completed. 
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Successful 

Highly 

Successful 
      

Hardware 
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SOFTWARE 

 

Organization/Implementing Agency for Software: No 

 

Year of Completion of Software                          : No                           

 

Implementing Agency Details                              : No 

 

Software Components                                         : No 

 

Status of Implementation                                    : No 

                                  

 

Perception about the Rural Tourism Project: 

1. Over all Hardware work satisfactory. 

 

Consultant’s Gradation of the Rural Tourism Project:                        
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Highly 

Successful 
 

 

                                                                                    

Overall 
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State    : Karnataka 
 
Location   : Banavasi, District- Uttara Kannada 
 
Project Name: Development of Banavasi village, as a Rural Tourism Destination 
 
Activity/Craft: Stone machinery, Wood carving and Musical instruments. 
 
 

 District  Portrait  
 
Uttara Kannada also known as North Canara or 

North Kanara, is a district in the southern Indian 

state of Karnataka. Uttara Kannada District is one 

of the biggest districts of our State with abundant 

natural resources. The district has varied 

geographical features with thick forest, perennial 

rivers and abundant flora and fauna and a long 

coastal line of about 140 KM in length. It is 

surrounded by Belgaum District and State of Goa in the North, by Dharwar District in 

the East, by Shimoga and Udupi Districts in the South. Arabian Sea forms the West 

border. 

 

 About Banavasi village 

Banavasi village is a temple town located near the 

border of Uttara Kannada, (North Kanara ) district 

(Karwar) and Shimoga district in Karnataka. It is one 

of India’s oldest towns, after Varanasi. The main 

attraction of Banavasi is Madhukeshvara temple 

which is 2000 year old dedicated to Lord Shiva. 

Kadambotsava festival also attracts lot of artisans 

from South India. 
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 Crafts/Activities in the District 

 

The art of exclusive crafts making in Karnataka has passed on from one generation to 

another, thus making it a timeless tradition. Government has also taken many steps to 

retain the charms of these handicrafts and that has resulted in upgrading many craft 

traditions. Uttara Kannada is popular for coir products, jewelry, food products, wood 

and steel furniture, glass and ceramics and seafood & Sandalwood work. Highly skilled 

workers are employed to make articles like lamp shades, trays, jewel boxes, 

decorative articles, combs and even walking sticks with rosewood handles 

 

 Artisan covered: Approximately 70 artisans are working in this village. 

 

HARDWARE 

 

Organization/Implementing Agency for Hardware: The Commissioner/Director of 

Tourism, The Deputy Commissioner/Director of Tourism, Govt. of Karnataka. 

 

Year of Completion of Hardware                           : 2010 

 

Implementing Agency Details: The Commissioner/Director of Tourism, The Deputy 

Commissioner/Director of Tourism, Govt. of Karnataka. 

 

Hardware Components:  

1. Establishment of tourist club for interaction with local citizens. 

2. Transportation system. 

3. Solid waste management  

4. Improvement to roads. 

5. Illumination of the village. 

6. Tourist accommodation with rural theme (Conversion of old hostel building.) 

7. Construction of hotel and cafeteria. 
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8. Establishment of reception centre 

9. Improvement of “Pampa Vana” 

10. Signage. 

11. Establishment of water sports at Gudnapur. 

12. Development of pond in kadamba grounds. 

13. Illumination of temple. 

14. Construction of Amphi theatre/open air theatre. 

 

Status of Implementation:  

 

1. Establishment of tourist club for information with local citizens has been made. 

2. Transportation system has been improved. 

3. Problem related to disposal of solid waste has been solved 

4. Roads have been improved. 

5. Illumination of the village has been done. 

6. Accommodation of tourists with rural theme has been arranged. 

7. Construction of Hotel and cafeteria has been done. 
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Successful 

Average Moderately 

Successful 

Highly 

Successful 
      

      

Hardware 
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SOFTWARE 

 

Organization/Implementing Agency for Software: The Principal Secretary, 

Tourism/The Deputy Commissioner, District Uttara Kannada/ BAIF institute for Rural 

Development, Karnataka. 

 

Year of Completion of Software                          : 2010 

 

Implementing Agency Details                              : No 

 

Software Components   

1. Group formation and management. 

2. Baseline document preparation, process documentation and legitimization. 

3. Awareness on environment and cleanliness for school, children and residents. 

4. Health, sanitation and herbal medical preparation. 

5. Standardization of services. 

6. Training and exposure. 

7. Training of guides. 

8. Interpretation Centre/Information Centre. 

9. Skill up gradation, new skill development and market linkage. 

10. Entrepreneurship Development Programme. 

 

Status of Implementation    

1. Groups of people handling management work have been formed. 

2. Baseline document preparation, process documentation and legitimization have 

been completed. 

3. Awareness on environment and cleanliness for school, children and residents 

has been completed. 

4. Health, sanitation and preparation of herbal medical have been completed 

partially. 
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5. Standardization of services has been done. 

6. Training and exposure activities have been performed. 

7. Training to guides has been imparted. 

8. Interpretation Centre/Information Centre have been built. 

9. Skill up gradation, new skill development and market linkages have been 

developed. 

10. Entrepreneurship Development Programmes have been made.  
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Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

Perception about the Rural Tourism Project: 

1. Maximum of the Hardware work has been done but Water spot at Guddan pur & 

pond are not developed. 

2. Construction of work is properly done. 

3. Tariff rate is very high. 

4. Overall satisfactory. 

5. More training for local craft is required 

6. Local tourists have increased 

7. Artisans are getting good benefits 

8. Their socio economic conditions have improved. 

 

Consultant’s Gradation of the Rural Tourism Project: Maximum of the hardware as 

well as software is finished and project is successful. 

Software 
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Snapshots of the Rural Tourism Project 
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State    : Karnataka 
 
Location   : Coorg, District- Coorg 
 
Project Name: Development of Coorg village, as a Rural Tourism Destination 
 
Activity/Craft: Coffee Plantation. 
 
 

 District  Portrait  

 

Kodagu (Coorg) District, erstwhile kingdom of  

Hoysalas and Vijayanagar is a picture perfect hill 

station in Karnataka Covering an expanse of 4102 

sq. km, Kodagu (4000 m elevation) is encircled by 

Dakshina Kannada, Hassan, Mysore and Kannur. 

Coffee plantations and orange groves of Coorg are 

renown all over the world. Kodagu District's 

pristine verdant forests and sun kissed terrains 

covered by snow white coffee blossoms captivate tourists. Bestowed with a 

resplendent history and traditional legacy, Coorg attracts tourists by the droves.  

 

 About Coorg village 

 

Coorg or Kodagu (originally called 

Kodaimalenadu) means 'dense forest on steep 

hill'. Dubbed as Scotland of India, this town 

has lot to offer to the tourists. Misty hills, lush 

forest, acres and acres of tea and coffee 

plantation, orange groves, undulating streets 

and breathtaking views make Madikeri an 

unforgettable holiday destination. 
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 Crafts/Activities in the District 

 

Coorg offers a large number of handicraft items that can be bought as a remembrance 

of this bewitching place. Hand woven and embroidered clothes with bamboo baskets 

and jute bags, apart from coffee Coorg is also a land of Honey, Cinnamon, Cardamom, 

Pepper, Oranges, Areca nut, ferns, Orchids and Anthuriums. Many horticulturists grow 

Anthuriums and export it to many countries.  

 

 Artisan covered: No 

 

HARDWARE 

 

Organization/Implementing Agency for Hardware: The Secretary/Commissioner/ 

Director of Tourism, Govt. of Karnataka, Bangalore.  

 

Year of Completion of Hardware                           : On going 

 

Implementing Agency Details: The Secretary/Commissioner/ Director of Tourism, 

Govt. of Karnataka, Bangalore.  

 

Hardware Components:  

1. 10 furnished deluxe type tents with sliding door. 

2. Dormitory and Kitchen at Naluknad palace and Bettangala 

3. 30 tents for camping. 

4. Purchase of equipment for trekking. 

5. Purchase of equipment for bird watching. 

6. Purchase of 45 Sleeping bags with mats. 

7. Purchase of 10 GPs instruments. 

8. Purchase of 25 portable toilets. 

9. Establishing signage to different sites in the trekking program. 
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10. Printing of brochure giving information of different trekking programmes in 

Coorg. 

 

Status of Implementation:  

 

1. Ten furnished deluxe type tents with sliding door have been made 

2. Dormitory and Kitchen at Naluknad palace and Bettangala have been made. 

3. Thirty tents for camping have not been constructed.. 

4. Equipment for trekking has not been purchased till now. 

5. Equipments for bird watching have been purchased. 

6. Forty five Sleeping bags with mats have been purchased. 

7. Ten GPs instruments have been purchased. 

8.  Portable toilets have been purchased. 

9. Signage to different sites in the trekking program has been developed. 

10. Brochure giving information of different trekking programmes in Coorg has 

been printed. 
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Successful 

Highly 

Successful 
      

      

SOFTWARE 

 

Organization/Implementing Agency for Software: No 

 

Year of Completion of Software                           : No 

Hardware 
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Implementing Agency Details                               : No 

 

Software Components                                          : No 

 

Status of Implementation                                     : No 

                                

Perception about the Rural Tourism Project: 

1. All work which does not require maximum use of equipments is done but new 

equipments are not purchased till now. 

2. Hardware work is going on.  

3. Dormitory is not used properly. 

4. Dormitory location is located in remote areas which creates communication 

problem. 

 

Consultant’s Gradation of the Rural Tourism Project: Hardware work is still going on 

and no software work is assigned to this project 
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Snapshots of the Rural Tourism Project 
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State    : Karnataka 
 
Location   : Kokkare Bellur, District- Mandya 
 
Project Name: Development of Kokkare Bellur, as a Rural Tourism Destination 
 
Activity/Craft: Eco-Tourism. 
 

 District  Portrait  

 

Mandya District is an administrative district of 

Karnataka. Mandya District has borders in 

northeast by Tumkur district, Ramanagara district 

to the east, Chamrajnagar district to the south, 

Mysore district to the west and southwest and 

Hassan district to the northwest. The district was 

formed in the year 1939 It has an area of 4,961 

square kilometres (1,915 sq mi). The 

administrative center of Mandya District is 

Mandya City. Mandya district consists of 7 taluks grouped under two subdivisions. 

Mandya subdivision comprises Mandya, Maddur and Malavalli taluks and the 

Pandavapura subdivision comprises Pandavapura, Srirangapatna, Nagamangala and 

Krishnarajpet Taluks. 

 

 About Kokkare Bellur village 

Kokkare Bellur situated 12 kilometers from 

Maddur towards Halagur, this is a unique bird 

sanctuary which has been internationally 

recognised as it co-exists with the village 

community.  One can view colorful birds like grey 

pelicans which arrive from Australia and various 

other parts of the world during April-May. 
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 Crafts/Activities in the District 

 

Mandya district is based on Agriculture. The main crops grown are Paddy, Sugarcane, 

Jowar, Maize, Cotton, Banana, Ragi, Coconut, Pulses (predominantly horse gram and 

to some extent tur, cowpea, green gram, black gram, avare), Vegetables etc. also 

popular for handloom products, brass items. Wood carving, potteries, 

 

 Artisan covered: No 

 

HARDWARE 

 

Organization/Implementing Agency for Hardware: The Secretary/Director, Tourism, 

Govt. of Karnataka. 

 

Year of Completion of Hardware                           : 2010 

 

Implementing Agency Details: The Secretary/Director, Tourism, Govt. of Karnataka 

 

Hardware Components:  

1. Interpretation centre  

2. Interior roads. 

3. Drains & Plantation of seedlings. 

4. Construction of compound wall. 

5. Drinking water facilities, 

6. Reception centre etc. 

 

Status of Implementation:  

1. Interpretation centre has been made. 

2. Interior roads have been made. 

3. Drains & Plantation of seedlings have been completed. 
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4. Construction of compound wall has been completed 

5. Drinking water facilities have been provided. 

6. Reception centre has been made. 
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Successful 

Highly 

Successful 
      

      

SOFTWARE 

 

Organization/Implementing Agency for Software: No 

 

Year of Completion of Software                           : No 

 

Implementing Agency Details                               : No 

 

Software Components                                          : No 

 

Status of Implementation                                     : No 

                                

Perception about the Rural Tourism Project: 

1. No water facility for birds. 

2. Need more plantation of tress 

3. In Interpretation center there is no furniture inside the center. 

4. Tourists have increased after this project. 

5. There is no sufficient infrastructure for tourist 

Hardware 
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Consultant’s Gradation of the Rural Tourism Project: This project has proved to be 

partially beneficial for villagers as well tourists have increased 

 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

 

Snapshots of the Rural Tourism Project 

 

 

 
Main gate Reception centre. 

Overall 



Ministry of Tourism                                                                  ACNielsen ORG-MARG 
Government of India 

   
  

Evaluation cum Impact Study of Rural Tourism Projects – Final Report  241 
  

 
Bird interpretation centre 

 
Bird interpretation centre 

Signage 

 
Nest & Birds. 

 
Pelicans  

 
Nest & Birds. 

 

 

 



Ministry of Tourism                                                                  ACNielsen ORG-MARG 
Government of India 

   
  

Evaluation cum Impact Study of Rural Tourism Projects – Final Report  242 
  

 

 

 

 

 

 

 

 

 

 

 

 

State: Kerala 
 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 



Ministry of Tourism                                                                  ACNielsen ORG-MARG 
Government of India 

   
  

Evaluation cum Impact Study of Rural Tourism Projects – Final Report  243 
  

State             : Kerala 

Location        :  Balaramapuram, District-Thiruvananthapuram 

Project Name: Development of Balaramapuram as a Rural Tourism Destination. 

Activity/Craft :   Handloom. 

 

1. District Portrait 

 Thiruvananthapuram District is the southernmost 

district of Kerala. It came into existence in the year 

1957. Thiruvananthapuram is the headquarters and 

also the capital city of Kerala. It is divided into four 

taluks, Thiruvananthapuram, Chirayinkeezhu, 

Neyyattinkara, Nedumangadu. The urban bodies in the 

district are the Thiruvananthapuram Corporation, 

Varkala, Neyyattinkara, Attingal and Nedumangad 

municipalities. 

 

 

2. About Balaramapuram 

Balramapuram  is a village in Thiruvananthapuram 

district of Kerala.  Balaramapuram is famous as a 

centre for production of traditional varieties of 

handloom textiles meant for contemporary cloth 

wearing style of Kerala. Its unique craftsmanship makes 

it an ideal heirloom. It is considered as the second 

market hub of Thiruvananthapuram,  

 

 



Ministry of Tourism                                                                  ACNielsen ORG-MARG 
Government of India 

   
  

Evaluation cum Impact Study of Rural Tourism Projects – Final Report  244 
  

 Crafts/Activities in the District  

Thiruvananthapuram is famous for its intricately-carved wooden objects, bronze 

items, Kathakali masks, traditional fabrics and other handicrafts that are a collector's 

delight. One can choose from various styles, designs and prices of curios that are a 

feast to the eyes. Some of the best products are exquisite sculpture in rosewood and 

sandalwood, ivory figures which carries on a centuries old artistic tradition, 

traditional boxes and furniture, brass and "bell-metal" lamps. The other irresistible 

souvenirs are the objects made out of coconut, coir, cane, bamboo and straw. There 

are also horn products, wooden toys and lacquer ware, as well as significant and 

evocative masks used for the dramatic Kathakali dance dramas. 

 

 Artisans covered: No  

HARDWARE 
 

Organization/Implementing Agency for Hardware: The Secretary/The Regional 
Director, Thiruvananthapuram. 
 
Year of Completion of Hardware: 2005 

Implementing Agency Details Secretary/The Regional Director, Thiruvananthapuram 

 

Hardware Components:   

1. Developing of 500 m long Shaliyar street.  
2. Construction of village Handloom Centre. 
3. Publicity, awareness programme and training expenses. 

 

Status of Implementation:  

1. Shaliyar Street has been developed. 

2. Village Handloom Centre has been constructed 

3. Publicity & awareness programmes have been provided. 

4. Handloom centre has not been used. 
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SOFTWARE 
 

Organization/Implementing Agency for Hardware: No 
 
Year of Completion of software                            : No 
 
Implementing Agency Details                                :  No 
 
Software Components                                           : No 

 

Status of Implementation                                      : No 
 

Perception about the Rural Tourism Project:   

1. Hardware work has been completed successfully  
2. Over all villagers are satisfied with the hardware work. 

 
Consultant’s Gradation of the Rural Tourism Project: This project has been 

successfully completed in the year 2005 and it has given satisfactory results to the 

villagers.  
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Snapshots o f the Rural Tourism Project: 

 
Inside  road 

 
Inside road. 

 
Handloom centre 

 
Handloom centre 

 
Handloom centre 

 
Handloom centre 
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State             : Kerala 

Location        :  Kumbalangi, District- Ernakulam 

Project Name: Development of Kumbalngi village as a Rural Tourism Destination. 

Activity/Craft :   Ethnic Cuisine and traditional boat carpentry. 

 

District Portrait 

Ernakulam is a district of Kerala in southern India. District includes the largest 

metropolitan region of the state Greater Cochin. 

Ernakulam District is the highest revenue yielding 

district in the state and is called and known as the 

commercial capital of Kerala. It is the third most 

populous district in Kerala, after Malappuram and 

Thiruvananthapuram, Ernakulam district also hosts 

the highest number of number of international and 

domestic tourists in Kerala state. It is surrounded 

by Thrissur District to the north, Idukki District to the east, Alappuzha and Kottayam 

districts to the south and Arabian sea to the west. Its headquarters is located at 

Kakkanad, a suburb of Kochi city.  

 

About Kumbalangi 

Kumbalanghi is a coastal village located in the 

Ernakulam district of Kerala with some of the most 

scenic views of sea, canals, mangroves, agricultural 

land and coconut plantations. Kumbalanghi village 

is the first "Model Tourism Village" of Kerala. An 

enchanting place, Kumbalanghi aims to be the 

perfect destination for tourists who value simple and beautiful rural life of Kerala. As 
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a model village selected by the Govt of India for promoting rural tourism, the village 

is continuously under development through innovative schemes for community 

development and sustainability. The major attractions are dyeing, cuisine, boat 

building, traditional fishing, marine pastoral setting etc. The coastal ambience and 

ethnic cuisines are some of the highlight of Kumbalanghi. The art of dyeing such as 

Chavittunadkam, Prasiamuttukali, and Kolakali along with traditional boat carpentry, 

coconut oil extraction and fabrication of Ayurvedic soaps could be seen in 

Kumbalanghi. 

 

 Crafts/Activities in the District  

Ernakulam has rich traditions of dance, sculptures, temple architecture, martial arts, 

and handicraft items. Kochi is a cosmopolitan city and so people from all parts are 

living here. One can see the culture of people from all the castes and communities. 

The city is believed to have a colorful culture. There are many art and crafts 

industries here that sell handicraft items which include items made in rosewood, bell 

metals etc 

 

 Artisans covered: Approximately 3000 artisans are working in this district. 

HARDWARE 
 

Organization/Implementing Agency for Hardware: The Secretary/Central Public 
Works Department. Thiruvananthapuram. 
 
Year of Completion of Hardware: 2005 

Implementing Agency Details: The Secretary/Central Public Works Department. 
Thiruvananthapuram. 
 
 

Hardware Components:   

1. Approach roads. 
2. Office. 
3. Development of local area. 
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4. Development of compound wall. 
5. Park 
6. Home stay. 

 

Status of Implementation:  

1. Approach roads have been made. 
2. Office has been made. 
3. Local area has been developed. 
4. Compound wall has been developed. 
5. Park has been partially completed. 
6. Home to stay has been made. 
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Successful 
 

SOFTWARE 
 

Organization/Implementing Agency for Hardware: The District Collector, 
Kumbalanghi Grama Panchyath, Kumbalanghi. 
 
Year of Completion of software                            : 2005 
 
Implementing Agency Details: The District Collector, Kumbalanghi Grama Panchyath, 
Kumbalanghi. 
 
Software Components: 

1. Awareness programme. 
2. Training programme. 
3. Documentation. 

Hardware 
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4. Marketing, Printing of brochure, web site development etc 
 

Status of Implementation: 
1. Awareness programmes have been provided. 
2. Training programmes have been provided. 
3. Documentation has been done. 
4. Marketing, printing of brochure & websites have been developed.     
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Perception about the Rural Tourism Project:   

1. After the completion of project both domestic & foreign tourists have 
increased. 

2. Software work has also been completed successfully. 
3. After this project Artisans are getting benefits. 
4. Sales have increased. 
5. Improved socio economic condition. 

 
Consultant’s Gradation of the Rural Tourism Project: Overall both Hardware & 
Software projects have been successfully completed. 
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Snapshots of the Rural Tourism Project: 
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State    : Kerala 
 
Location   : Aranmula, District-Pathanamthitta 
 
Project Name: Development of Aranmula, village, as a Rural Tourism Destination 
 
Activity/Craft:  Mural Painting 
 
 

District  Portrait  
 

Pathanamthitta district is the youngest district located in 

the southern part of Kerala, India. The district 

headquarters is in Pathanamthitta town. The district is 

surrounded by Kottayam, Idukki, Alappuzha and Kollam 

districts. It has a border with Tamil Nadu in the east. 

Pathanamthitta, Tiruvalla, Adoor, Pandalam, Kozhencherry, 

Ranni, Mallapally, Konni and Kumbanad-Pullad are the 

major towns in the district. Famous pilgrimage centre of 

Sabarimala, is situated here. Having three rivers and a forest cover which includes a 

tiger reserve, the district also attracts many wildlife and nature lovers. 

 

 About Aranmula 

 

Aranmula is about 128 km from Trivandrum, capital city of 

Kerala, south western state in India. It is situated on the 

banks of the river Pampa. Traditions, cultural variations, 

traditional village life, sceneries are unique for Aranmula. 

It is a suburb of Kozhencherry in Pathanamthitta District. 

It is the venue of annual snake boat race on Pampa river. 

Aranmula is also famous for its metal mirrors, known as 

Aranmula kannadi. The palace at aranmula (Aranmula kottaram) has a history of 200 

years. 
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 Crafts/Activities in the District: 

 

The famous metallic mirror of Aranmula is universally noted for its excellence in 

craft. Bell metal is tamed, tempered and polished to give a mirror like reflection. 

This noted handiwork stands out as a symbol of excellence in traditional metallic craft 

in Kerala & Handloom Products. 

 

HARDWARE 

 

Organization/Implementing Agency for Hardware: The Secretary/Director of 

Tourism, Govt. of Kerala/ District Collector & District Magistrate, Pathanamthitta, 

Kerala  

 

Year of Completion of Hardware                          : 2007 

 

Implementing Agency Details:  The Secretary/Director of Tourism, Govt. of Kerala/ 

District Collector & District Magistrate, Pathanamthitta, Kerala  

 

Hardware Components: 

1. Setting up of permanent workshop cum exhibition centre for Aranmula Metal 

Mirror. 

2. Setting up of Mural Art Gallery, museum and information centre at Aranmula as 

per Vastuvidya Gurukulam Activities. 

3. Palliyoda Seva Sangham to utilize the amount for tourism related activities, 

setting up of a museum, permanent academy for vanchipattu singers. 

4. Gram Panchayat-Aranmula to utilize the amount for Waste management 

purpose. 

5. Travancore Devasom Board to utilize the amount for constructing a shelter 

home and toilets for the inmates of Aranmula Temple. 
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6. Pampa Parirakshana Sammittee to utilize the amount for setting up a 

permanent information centre. 

Status of Implementation:  

1. Setting up of permanent workshop cum exhibition centre for Aranmula Metal 

Mirror has been completed 

2. Setting up of Mural Art Gallery, museum and information centre at Aranmula as 

per  Vastuvidya  Gurukulam Activities has been done. 

3. Palliyoda Seva Sangham to utilize the amount for tourism related activities, 

setting up of a museum; permanent academy for vanchipattu singers has been 

done. 

4. Utilization of amount by Gram Panchayat-Aranmula for Waste management 

purpose has been done. 

5. Travancore Devasom Board to utilize the amount for constructing a shelter 

home and toilets for the inmates of Aranmula Temple has been done. 

6. Pampa Parirakshana Sammittee to utilize the amount for setting up a 

permanent information centre has been done. 
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SOFTWARE 

 

Organization/Implementing Agency for Software: The Secretary, Govt. of Kerala/ 

District Collector, Pathanamthitta, Kerala.& Vasthuvidya Gurukulam, Aranmula, 

Pathanamthitta.    

Hardware 
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Year of Completion of Software                               : 2005 

 

Implementing Agency Details: Vasthu Vidya Gurukulam is situated at Aranmula in 

Pathanamthitta district. It is an institution which offers courses in traditional 

architecture and mural painting. It is a government approved training institution for 

Vasthu Vidya (traditional architecture) and mural painting. The institution was started 

in 1993 and is affiliated to the Kerala State Cultural Affairs Department. 

                     

Software Components: 

1. Mud technology, Environment friendly construction method and Vasthuvidya. 

2. Mural painting-workshop etc. 

3. Kala Aswadana parisheelanam-artist payment and major performance. 

4. Museum-remuneration of emporium assistant. 

5. Setting up of  Ayurvedic community Training centre. 

6. Aranmula Metal Mirror-remuneration of masters etc. 

Status of Implementation: 

1. Mud technology, Environment friendly construction method and Vasthuvidya 

have been provided. 

2. Mural painting-workshops have been organized. 

3. Kala Aswadana parisheelanam-artist payment and major performance have 

been taken care of. 

4. Museum-remuneration by assistants has been done. 

5. Setting up of Ayurvedic community Training centre has been completed. 

6. Aranmula Metal Mirror-remuneration by masters has been done. 
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Perception about the Rural Tourism Project:  

1. Both Hardware & Software work has been completed successfully. 

2. Artisans are getting good benefits after the completion of the project. 

3. Tourists flow has also increased. 

4.  Socio economic conditions have improved. 

 

Consultant’s Gradation of the Rural Tourism Project: This project has been 

successful as it helps artisans to improve their socio-economic conditions and both 

software as well as hardware work have been completed. 
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State    : Kerala 

Location   : Kalady  

Project Name: Development of Kalady, village, as a Rural Tourism Destination 

 

Activity/Craft:  Mural Painting 

 

District  Portrait  

 

Ernakulam is a district of Kerala in southern India. 

District includes the largest metropolitan region of 

the state Greater Cochin. Ernakulam District is the 

highest revenue yielding district in the state and is 

called and known as the commercial capital of 

Kerala. It is the third most populous district in 

Kerala, after Malappuram and Thiruvananthapuram, 

Ernakulam district also hosts the highest number of 

number of international and domestic tourists in 

Kerala state. It is surrounded by Thrissur District to the north, Idukki District to the 

east, Alappuzha and Kottayam districts to the south and Arabian sea to the west. Its 

headquarters is located at Kakkanad, a suburb of Kochi city.  

 

 About Kalady 

 

Kaladi village is located in east of the Periyar 

River in Ernakulam district of Kerala. It is the 

birthplace of Adi Sankara, the greatest among 

Indian philosophers, well known for his doctrine of 

Advaita. It is a popular destination for pilgrims in 

Kerala. Sri Sankara Sanskrit University is also 

located here. Cochin International Airport is very near to Kaladi. 
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 Crafts/Activities in the District: 

 

Ernakulam has rich traditions of dance, sculptures, temple architecture, martial arts, 

and handicraft items. Kochi is a cosmopolitan city and so people from all parts are 

living here. One can see the culture of people from all the castes and communities. 

The city is believed to have a colorful culture. There are many art and crafts 

industries here that sell handicraft items which include items made in rosewood, bell 

metals etc 

HARDWARE 

 

Organization/Implementing Agency for Hardware: The District Collector, 

Ernakulam/ Kalady Area Development Authority, Kalady. 

 

Year of Completion of Hardware                          : 2008 

 

Implementing Agency Details:  The District Collector, Ernakulam/ Kalady Area 

Development Authority, Kalady. 

 

Hardware Components: 

1. Organic Spice Farming Cum Trading Centre. 

2. Participatory Living Handicrafts Village and Kalgramam 

3. Centre for Travel Circuit cum spice cuisine. 

4. Signage. 

 

Status of Implementation:  

1. Organic Spice Farming Cum Trading Centre has been made. 

2. Participatory Living Handicrafts Village and Kalgramam have been completed. 

3. Centre for Travel Circuit cum spice cuisine has been constructed. 

4. Signage has been built. 
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SOFTWARE 

 

Organization/Implementing Agency for Software: The District Collector, 

Ernakulam/Kalady Development of Authority, Kaladi. 

 

Year of Completion of Software                               : 2007 

 

Implementing Agency Details: The District Collector, Ernakulam/Kalady Development 

of Authority, Kaladi. 

                     

Software Components: 

1. Awareness Programme. 

2. Training Programme. 

3. Gender empowerment Programme 

4. Marketing and Publishing materials 

5. Baseline Survey. 

Status of Implementation: 

1. Awareness Programmes have been organized. 

2. Training Programmes have been organized. 

3. Gender empowerment Programme has also been organized. 

4. Marketing and Publishing materials have been purchased. 

5. Baseline Survey has been done. 

Hardware 
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Perception about the Rural Tourism Project:  

1. Both Hardware & Software work has been completed successfully. 

2. Artisans are getting good benefits after the completion of the project. 

3. Tourists flow has also increased. 

4.  Socio economic conditions have improved. 

5. Over all satisfactory with the performance of the project 

 

Consultant’s Gradation of the Rural Tourism Project: This project has been 

successful as it helps artisans to improve their socio-economic conditions and both 

software as well as hardware work have been completed. 
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State    : Kerala 

 

Location   : Anakkara, District- Idukki 

 

Project Name: Development of Anakkara village, as a Rural Tourism Destination 

 

Activity/Craft:  Spice Village. 

 

3. District  Portrait  

 

Idukki district is one among the 14 districts of Kerala 

state, India. The district headquarters is located at 

Kuyilimala in Painavu. It is the second least populous 

district in Kerala, after Wayanad. Idukki is the spice 

garden of Kerala. Sahya ranges occupying most of the 

geographical area, Idukki is one of the most nature 

rich areas of Kerala. High ranges and wooded valleys 

of Idukki offers diverse attractions like wildlife 

sanctuaries, hill stations, spice plantation tours, 

jungles and safaris, mountain treks, elephant rides etc. Idukki is home to a large 

population of tribals, the main tribes being Muthuvan, Malayarayan, Mannan, Paliyan, 

Urali, Ulladan, Malavedan and Malampandaram. 

 

 About Anakkara 

 

Anakkara is the spice destination of Kerala that attracts 

tourists in many more ways. This emerald strip of land 

lies in close proximity to the world renowned Periyar Wild 

Life Sanctuary (Thekkady),enroute Munnar, another world 
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renowned tourism destination. Anakkara is blessed with a unique climate best suited 

for growing spices. No wonder then, world's finest quality cardamom and pepper are 

produced here. Extensive spice and tea plantations, picture perfect landscapes, 

waterfalls, rocks, caves are the major attractions here, most of them are unexplored 

miracles of nature. 

 

 Crafts/Activities in the District: 

 

The mountainous district of Idukki forms the gateway to the high ranges in the state. 

Idukki abounds in a variety of plantation crops such as tea, coffee and spices. The 

mist-clad beauty of the hills overlooking emerald valleys attracts tourists and 

vacationers to the place. 

 
HARDWARE 

 

Organization/Implementing Agency for Hardware: The District Collector/Women in 

Agriculture, Village Anakkara, Kerala 

 

Year of Completion of Hardware                          : 2010 

 

Implementing Agency Details Women in Agriculture (WIA), a group of women in 

Anakkara in Kerala, is bidding to implement Ecotourism and are responsible for 

tourism projects at Anakkara Spice Tourism village in Idukki district of the state. WIA 

was formed in October 2004 when 25 enthusiastic women of Anakkara came together 

with an aim of improving their life style by providing their own contributions to the 

family income.  

Hardware Components: 

1. Fifteen Home stay for ground floor  

2. One Comfort station 

3. One Reception center 
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4. Four Toilet and Sanitation facilities 

5. Solid waste management. 

6. Signage. 

7. Illumination with street light. 

8. Development of farm. 

 

Status of Implementation:  

1. Fifteen Home stay at ground floor have been constructed. 

2. One Comfort station has been made. 

3. One Reception center has been made. 

4. Four Toilet and Sanitation facilities have been provided. 

5.  Management  for disposal of solid waste has been provided 

6. Signage has been built. 

7. Illumination with street light has been completed. 

8. Development of farms has been completed. 
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SOFTWARE 

 

Organization/Implementing Agency for Software: The District Collector/Women in 

Agriculture, Village Anakkara, Kerala 

 

Year of Completion of Software                               : 2010 

 

Hardware 
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Implementing Agency Details: Women in Agriculture (WIA), a group of women in 

Anakkara in Kerala, is bidding to implement Ecotourism and are responsible for 

tourism projects at Anakkara Spice Tourism village in Idukki district of the state. WIA 

was formed in October 2004 when 25 enthusiastic women of Anakkara came together 

with an aim of improving their life style by providing their own contributions to the 

family income. 

 

Software Components: 

1. Training for SHG members 

2. Training for Guides and Receptionists 

3. Training for Farming community. 

4. Public Awareness Programme. 

5. Survey & data collection & Auditing 

6. Gender Sensitization. 

7. Promoting Cultivation of Traditional Crops. 

8. Promotion of traditional Art & Craft. 

9. Organizational Training for farm Tourism 

 

Status of Implementation: 

1. Training for SHG members done. 

2. Training for Guides and Receptionists done. 

3. Training for Farming community done. 

4. Public Awareness Programme done. 

5. Survey & data collection & Auditing done. 

6. Gender Sensitization done. 

7. Promoting Cultivation of Traditional Crops done. 

8. Promotion of traditional Art & Craft done. 

9. Organizational Training for farm Tourism done                                
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Perception about the Rural Tourism Project:  

6. Both Hardware & Software work has been completed successfully. 

7. Artisans are getting good benefits after the completion of the project. 

8. Tourists flow has also increased. 

9.  Socio economic conditions have improved. 

10. Over all satisfactory with the performance of the project 

 

Consultant’s Gradation of the Rural Tourism Project: This project has been 

successful as it helps artisans to improve their socio-economic conditions and both 

software as well as hardware work have been completed. 
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Snapshots o f the Rural Tourism Project: 

 

 
Spice of Anakkara  

Spice of Anakkara 
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State:  Madhya Pradesh 

Location:   Village Pranpur, Dist. Ashok Nagar 

Project Name: 

Activity/Craft:  Pulkari, Hand block printing 

 

 District  Portrait  

Ashoknagar is located on the northern-eastern 

part of Malwa Platue between Sindh and the 

Betwa. The eastern and western boundaries of the 

District are well defined by the rivers. The Betwa 

flows along the eastern boundary separating from 

Sagar District, and Lalitpur and Jhansi District of 

Uttar Pradesh. The Sindh is the main river flowing 

along the western boundary. Chanderi is famous 

for its exquisite and delicate muslin industry is a 

part of the district. 

 Crafts/Activities in the District 

The district is famous for a small town called 'Chanderi', which is about 60 km from 

Ashoknagar. In Chanderi, ancient sculptures have been discovered in large numbers. 

Thubonji Sidhdha Kshetra is another one of the pilgrim centre for Jains. It is about 

32 km from Ashoknagar. In the south, about 35 km from Ashoknagar, is the famous 

'Karila Mata Mandir', which is known to be the birthplace of 'Luv and Kush', sons of 

Lord Rama and Sita Mata. A huge fair is organized every year on Rangpanchmi in 

which Rai Dance is performed by Bedni Women. Tumen is also a famous historical 

pilgrim centre situated at Triveni known for Mata Vindhyavasini temple. There are 

many more places of religious importance in the district of Ashoknagar. 
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Artisans covered: Around 200 artisans are based in and around the village but only 15 

ladies received training in toy making and only 1 artisan practicing pottery received 

training from the implementing agency. 

 

HARDWARE 
 

Organization/Implementing Agency for Hardware:  

1. The Commissioner Tourism Govt. of M.P 

2. M.P Tourism Development Corporation Ltd. 

3. Project consultant UNDP-Endogenous tourism Project 

4. Bundelkhand Institute for Rural Development Guna Madhya Pradesh. 

 

Year of Completion of Hardware: 2004-2005 

Hardware Components: 

1. Laying of internal roads and drains 

2. De silting repairing and landscaping of the Takbandi tank 

3. Illumination of the inner areas of the village 

4. Construction of 10 garbage bins and trenching grounds 

5. Extenuation of 10 houses owned by village community for providing tourist 

accommodation 

6. Sewerage management in village Pranpur 

7. Stone Signage 

8. Reception cum information center at Pranpur 

9. Construction of Vishramsthal Rural Huts 

10. Park Development of Pranpur 

11. Procurement of equipment related to water sport, Eco friendly modes of 

Transport. 
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Status of Implementation: Hardware components work in most of the areas has not 

been completed and villagers and Gram Pradhan want the project to continue so that 

it increases domestic tourist visits to the village. 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

SOFTWARE 
 

Organization/Implementing Agency for Software:  

1. The Commissioner Tourism Govt. of M.P,  

2. M.P Tourism Development Corporation Ltd.  

3. Project consultant UNDP-Endogenous tourism Project. 

4. Bundelkhand Institute for Rural Development Guna Madhya Pradesh. 

 

Year of Completion of Software: 2004-2005 

Implementing Agency Details:  

1. Rural Indian Association is an NGO for improving rural peole and is located in 

Jammu. It is involved with the artisans, in the craft of hand embroidery & paper 

mache. It has a total of 19 SHG’s and a total workforce of 239 artisans.  

 

Software Components:  

1. Base Line Survey & Scooping Exercise 

2. Publication of Tourism related material 

3. Organizing workshop for awareness 

4. Training for tourism service capacity building and related activities 

5. Capacity Building of local musicians and folk artist 

Hardware 
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6. Capacity building of host community 

7. Development of marketing support model, brochures, post cards etc. 

8. Development of website, effective use of media  

9. Imparting of skills to weavers and other artisans 

10. Capacity building of the community for gender sensitization  

11. Exposure visits for artisans and tourism service providers 

12. Capacity building of local persons for aggressive marketing of tourism 

13. Organizing annual festival "Pranpur Virasat" 

14. Building capacity of farmers to adopt organic farming, horticulture and flower 

culture 

15. Organizing trekking camps and facility 

16. Building capacity of healthy & hygienic cooking "Bundeli vyanjan" 

17. Provide support of organize traditional festivals &fare around the year 

18. School education programme (class VI to x) for sustainable eco-rural tourism. 

 

Software Implementation: Regarding start of software work, training by the NGO and 

other consultants’ training had started and continued for a few days at the time of 

initiation of the project, but after that training, which is incomplete till now, there 

has been none anymore. There has been no improvement in the product.  

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

Perception about the Rural Tourism Project:  The artisans are not happy with the 

scheme and feel that it is quite useful for them if it is implemented properly, which 

has not been the case. The artisans also want the projects to continue. 

Software 
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Consultant’s Gradation of the Rural Tourism Project: Both hardware and software 

components have not been implemented completely and lots of work is still pending. 

This initiative neither has increased tourism in the project site nor has helped in 

increasing the socio economic condition of the population that exists there. 
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Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

 

Snapshots of the Rural Tourism Project: 

1. Laying internal road and Drain. 
 

          
  

2. De silting repairing and landscaping of the Takbandi tank 
 

                  

Overall 
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1. Illumination of the inner areas of the village. 

 

          
 

2. Construction of 10 garbage bins and trenching grounds 
 

                       
 

3. Extenuation of 10 houses owned by village community for providing 
tourist accommodation 
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6. Sewerage management in village Pranpur and  Stone Signages 
 

               
 
              7. Reception cum information center at Pranpur & Construction of 
Vishramsthal Rural Huts 

 

              
   

                       
 
              8. Park Development of Pranpur 
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State: State:  Madhya Pradesh 

Location:  Orchha Village, Tikamgarh District 

Project Name:  Infrastructure Development Rural Tourism Project in Orchha Village, 

Tikamgarh District 

 District Portrait  

Tikamgarh district lies in the northern part of 

Madhya Pradesh. The early history of Tikamgarh 

district is however not chronicled, though as 

suggested by the numerous ruins of buildings 

and other old remains lies scattered at various 

places, viz Orchha, Garh Kudar, Prithvipur, 

Barana, Lidhoura, Digora, Mohangarg, 

Baldeogarh and Tikamgarh, it must be having a 

glorious past.  

 Crafts/Activities in the District 

A village of Niwari tehsil, Orchha is situated on the Betwa river at a distance of about 

13 Km. from tehsil headquarter. It is 15 Km. from Jhansi (U.P.). Orchha is linked by 

the rail on Jhansi-Manikpur section of the Central railway. 

Artisans covered: No Artisans are present there. 

HARDWARE 
 

Organization/Implementing Agency for Hardware:  

1. The Commissioner Tourism Govt. of M.P,  

 2. M.P Tourism Development Corporation Ltd 

Year of Completion of Hardware: 2005-2006 

Implementing Agency Details:   

1. M.P Tourism Development Corporation developed the projects. 
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Hardware Components: 

1. Restoration and conversion of heritage building to tourist accommodation at Betwa 

cottage complex  

2. River front development and adjoining area of Betwa cottage complex-

landscaping, paving & lighting 

3. Boundary wall, Reception, Dining Hall-Kitchen construction 

4. Landscaping, Repairing of old buildings on site  

5. Signage, Linking with Chaupal etc. 

 

Status of Implementation:  

1. The entire list of hardware components as mentioned in the previous section has 

been properly completed and the quality of the work is good. The rural tourism 

project has led to the increase in tourists interested to experience rural life. All 

hardware components are maintained under the cottage manager under M.P 

Tourism Development Corporation Ltd.   

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

 

Consultant’s Gradation of the Rural Tourism Project: In this project where only 

hardware components have been incorporated, has been executed to the point and 

just the incorporation of the hardware infrastructure components has led to the 

increase in the number of tourist arrivals to the project site. Keeping in mind only the 

hardware component implementation part, this project can be termed as successful. 

 

Hardware 
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Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

 

Snapshots of the Rural Tourism Project: 

1- Restoration and conversion of heritage building to tourist accommodation at 

Betwa cottage complex 

            
    

2. River front development adjoining Betwa cottage complex-landscaping, paving 

& lighting 

 

  

Overall 
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3. Boundary wall, Reception, Dining Hall-Kitchen 

  

  

 



Ministry of Tourism                                                                  ACNielsen ORG-MARG 
Government of India 

   
  

Evaluation cum Impact Study of Rural Tourism Projects – Final Report  279 
  

4. Signage, Linking with Chaupal etc. 
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State            : Madhya Pradesh 

Location       : Village Amla, Distt. Ujjain 

Project Name: Development of Rural Tourism in Village Amla, Distt.  

Activity/Craft: Block Printing  

 

 District  Portrait  

Ujjain lay on the main trade route 

between North India and Deccan and on 

to western Asia and the West. The 

Northern black polished ware - the NBP 

as it is often called which is technically 

the finest pottery of the time, with a 

brilliantly burnished dressing almost of 

the quality of a glaze in color from jet 

black to a deep grey or metallic blue 

and iron, found their way to the northern Deccan from the Gangetic plains through 

Ujjain. The articles of export to the western Asia such as precious stones and pearls, 

scents and spices, perfumes, silks and muslin, reached the port of Brighukachcha from 

the remote north through Ujjain.  

 Crafts/Activities in the District 

The tradition of printing cloths began with blocks of potato and developed into 

printing with wooden blocks, is   centuries old. It can be marketed, when Bhairavgarh 

Lugda,Godra,Jajam or Nandana were replaced by sarees,bedsheet and dress material. 

The blocks are carved on the specially evened teak wood. For color combination in 

one   design different blocks are used. In block printing utmost care has to be taken, 

regarding applying even pressure on block every time, and properly matching the 

joints.  Preparation of colours is an important aspect of the art of printing and 

therefore, according to the nature of the material used for preparing the colours the 
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printing techniques like Alijarin,Nandana,Chemical T.C,Bagru and Discharge print 

developed.                  

Artisans covered: The heritage village Amla is located near the temple town of 

Ujjain, Omkareshwar, Maheshwar and the financial capital of the state – Indore. 

Block-printing workshops renowned for indigo printing are located in the nearby 

Ujjain. AMLA is specialized in tribal art, block printing, tie and dye and batik. More 

than 500 hundred people are involved in this work.  

 
HARDWARE 
 
Organization/Implementing Agency for Hardware:  

1. Managing Director, MPSTDC  

2. Regional Director (West) 

 

Year of Completion of Hardware: 2006-2007 

Hardware Components:  

1. Providing cement concrete roads in entire village  

2. Providing Covered Drains in village 

3. Provision of electric poles in village and electric system for internal lighting 

4. Providing boundary walls and plantation work in middle school campus 

5. Internal village lighting arrangements like vapor lamps 

6. Provision of 20 tourist shops for handicraft market of handicraft and local 

products 

7. Improvement & clearance of Bawdi at Amla Mata ji Mandir 

8. Providing roadside plantation from crossing to Amla plantation in Playground 

Campus Balaji Mandir 

9. Improvement and beautification of tanks  

 Balaji Tank 

  Sai Tank 

 Gandharva Tank 



Ministry of Tourism                                                                  ACNielsen ORG-MARG 
Government of India 

   
  

Evaluation cum Impact Study of Rural Tourism Projects – Final Report  282 
  

 Jafila Tank 

10. Providing roadside plantation on the crossing between Amla plantation in 

Playground Campus and Balaji Mandir 

11.  Provision of Display Boards  

 At Railway Station 

 At Bus Stands 

 At Barnagar Road Crossing 

 

Status of Implementation:  

1. Most of the work is not completed. If the work is completed like in case of 20 

Tourist Shops for handicrafts market of handicrafts and local products but 

there has been no distribution of the shops for the people till now. 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
 
 
SOFTWARE 
 
Organization/Implementing Agency for Software: MPSTDC 

Year of Completion of Software: 2007-2008 

Software Components:  

1. Block Printing and Dying Training Programme 

2. Folk Music and Dance Troupe 

3. Marketing & Publicity  

4. Participation in Travel promotional events 

5. Contingency 

 

Hardware 
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Status of Implementation: Software work is given to Panchayat Samiti but they have 

not conducted any training programme. According to the Panchayat Samiti head, the 

software section of the project is under process.  

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 

Perception about the Rural Tourism Project:  The artisans are not happy with the 

Training program and feel that these schemes are useful for them if implemented 

properly. For example if block printing and flock music and dance training program is 

conducted properly, it would be very beneficial for them. The artisans also want to 

attend more marketing fairs and exhibitions. 

 

Consultant’s Gradation of the Rural Tourism Project: This project is not successful 

as software portion of the work is yet to be started and the hardware part is partially 

complete and partially implemented. The work is already delayed and quick measures 

need to be taken to improve the situation. 

 

 

 

 

1 2 3 4 5 

Failure Not 

Successful 

Average Moderately 

Successful 

Highly 

Successful 
Snapshots of the Rural Tourism Project: 

 

Software 

Overall 
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1. Providing Cement Concrete road in Village entirely. 

 

  
 
2. Providing Covered Drains in village+ Provision of electric poles in village and 
electric system for internal lighting, 

  
 
 
 
 3.  Providing boundary walls and plantation work in middle school campus 
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2.  Village internal lighting arrangements like vapor lamps Provision of 20 tourist 
shop for handicraft market of handicraft and local 

 

  
 
 
3.  Improvement & clearance of Bawdi at Amla Mata ji Mandir 

 

 
 

 
6.   Providing improvement of tanks and beautification 
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7. Providing roadsides plantation from crossing Amla plantation in Playground 
Campus Balaji Mandir 
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State: Madhya Pradesh 

Location: Villages Chaugan, District- Mandla   

Project Name: Development of Rural Tourism project villages Chaugan 
 

 District  Portrait  

Mandla is a tribal district situated in the 

east-central part of Madhya Pradesh. The 

district lies almost entirely in the catchment 

of river Narmada & its tributaries. A district 

with a glorious history, Mandla comprises of 

numerous rivers and endowed with rich 

forests. The world's famous Tiger Sanctuary, 

Kanha National Park located in the district, 

is one of the hottest targets for both the 

domestic as well as foreign tourists. 

 

 Crafts/Activities in the District 

Chaugan Villagers are expert in making handicrafts items out of the fiber and 

bamboo. A famous plant species known as Ram Phul is used to make beautiful wood 

items. Wood carvings are other major attractions of Chaugan village which can be 

collected as souvenir.  

 

Artisans covered: National institute of women, child & youth development has given 

training Program to maintain antique items like OKHALI, CHAKIYA, and KHUMBHARI. 

NGO formed for this purpose is called Somaya group and comprises of 80 members. 

Most of the artisans are not interested to continue to work because the programs have 

not given any monetary benefit to them.   
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HARDWARE 
 

Organization/Implementing Agency for Hardware:  

1. The District Collector, District- Mandla 

2. Project Consultant, UNDP-Endogenous Tourism Project 

3. National Institute of Women Child & Youth Development. 

Implementing Agency Details:  The National Institute for Women, Child and Youth 

Development (NIWCYD), based in Nagpur, was established in 1982 by a group of 

development activists who came together with the primary objective of working for 

the overall development of women, children and youth, and empowering them to 

actively participate in the process for their own development. 

In co-operation with AWO International, NIWCYD is currently running the project 

“Livelihood Promotion of Primitive Tribal Groups and Marginalized Communities in 

Central India through Linkages to Government Schemes”. The project is located and 

executed in 34 adivasi villages of the Indian States of Madhya Pradesh and 

Chhattisgarh. 

 

Hardware Components:  

1. Improving of village surroundings  

2. Improving roads within Panchayat limits  

3. Villages illumination: Solar sets  

4. Wayside amenities  

5. Procurement of tourism equipment  

6. Solid Waste & sewerage management 

7. Refurbishment of monuments  

8. Signage 

9. Other work directly related to Tourism  
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Status of Implementation:   

1. Hardware work has been completed by the NGO which was being managed by 

the collector of the district. The quality of the work is not satisfactory 

according to the villagers and the Gram Pradhan has requested to the 

Department of Ministry of Tourism that the entire project to be checked out 

and restarted. 

 

 

 

1 2 3 4 5 
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Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

SOFTWARE 
 

Year of Completion of Software: 2004-2005 

Software Components:  

 

1. Program expenses-Team building orientation 

2. Training-Capacity building  

3. Training-skill developments  

4. Training-cum-production unit-raw material and equipment cost  

5. Promotion/marketing  

6. Administrative express 

 

Status of Implementation: No training program or any type of software work has 

started so far and the villagers are not satisfied and have urged that the training 

program be started as soon as possible for the development of the villagers. 

 

 

Hardware 
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Perception about the Rural Tourism Project:  The artisans are not happy with the 

implementation rate of the scheme but feel that this scheme is quite useful for them. 

The artisans also want attractive monetary benefits from this scheme. At present 

form these artisans are not getting any money.  

 

Consultant’s Gradation of the Rural Tourism Project: This project is a partial 

success as only the hardware part of the scheme has been implemented and no 

software work has yet started. The quality of hardware has raised a few doubts 

among the beneficiaries and the software non-implementation leaves a lot to be 

desired. 
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Successful 
 

 

 

 

 

 

Software 

Overall 
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Snapshots of the Rural Tourism Project: 

1 Improving of village surroundings 

  

 

2 Improving roads within Panchayat limits 

  

 
3 Villages illumination: Solar sets 
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4 Wayside amenities  

  

 

5 Procurement of tourism equipment 

  
 
 

6 Solid Waste & sewerage management 
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7 Refurbishment of monuments 

  

 

8. Signage 

  

 

9 Other work directly related to Tourism 
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State: Maharashtra 
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State    : Maharashtra 

 

Location   : Morachi Chincholi, District- Pune 

 

Project Name: Development of Morachi Chincholi village, as a Rural Tourism 

Destination 

 

Activity/Craft: Mirror Work/Embroidery 

 

District  Portrait  

 

Pune District is situated in Maharashtra state of India. 

Pune is well known as the 'Queen of Deccan' due to its 

scenic beauty and rich natural resources. Besides, it is 

famous for its religious and historical places. Pune city is 

known on the world map beacuase of its educational, 

research and development institutions. The district also 

has an significance as an important military base. Pune is 

the most industrialized district in western Maharashtra 

and a famous IT hub in the country. Pune exemplifies an indigenous Marathi culture 

and ethos, in which education, arts and crafts, and theatres are given due 

prominence.  

 

About Morachi Chincholi village 

 

Morachi Chincholi, by name itself means a village of 

tamarind trees & town of Dancing Peacocks all 

around. It is situated on Ahmednagar-Pune Highway 

near Shirur, Ranjangaon Ganpati at a distance of 23 
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km in Maharashtra (India). Today also in Morachi Chincholi, one can find lot of 

peacocks everywhere in this small village. 

 

 Crafts/Activities in the District 

 

Pune district has a rich cultural heritage & handicraft products like Wooden craft, 

Metal handicraft, gifts and decorative, stone handicrafts, glass products, Mirror work, 

costume jewelry, paintings, Embroidery, Carpets & bone handicrafts, etc 

 

 Artisan covered: Approximately 700 artisans are working in this village. 

 

HARDWARE 

 

Organization/Implementing Agency for Hardware: The Secretary / The Director, 

Tourism, Govt. of Maharashtra. 

 

Year of Completion of Hardware                           : 2009 

 

Implementing Agency Details: The Secretary / The Director, Tourism, Govt. of 

Maharashtra. 

 

Hardware Components:  

1. Reception and Exhibition Block. 

2. Amphitheatre Toilet Block & Drinking Water. 

3. Fountain. 

4. Dormitories Budget accommodation. 

5. Landscape. 

6. Development near lake. 

7. Restoration of the old village entrance arch. 
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Status of Implementation 

1. Morachi Road – 5 km. have been developed. 

2. Signage have been built 

3. Morachi Bus Stop has been developed. 

4. Cottages – one Bamboo House, one Fibre House, one Shed, two RCC Sheds all 

have been made.   

5. Repair of Jai Malhar Temple has been done. 

6. Construction of Fish Pond has been completed. 

7.  Higher Sec. School for Common Education has been made. 

8.  Agriculture Training School has been made. 

9. Cultural activities inside the ground worth Two acre have been implemented. 
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Average Moderately 

Successful 

Highly 

Successful 
           

SOFTWARE 

 

Organization/Implementing Agency for Software: The Secretary / The Director, 

Tourism, Govt. of Maharashtra/ Jai Malhar Krishi Vikas Pratisthan, Morachi Chincholi, 

Pune. 

 

Year of Completion of Software                             : 2009 

Implementing Agency Details:  The Secretary / The Director, Tourism, Govt. of 

Maharashtra/ Jai Malhar Krishi Vikas Pratisthan, Morachi Chincholi, Pune. 

 

Hardware 
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Software Components    

1. Workshop, Seminars and Awareness Programmes. 

2. Operation Norms. 

3. Training Activities. 

4. Tourism Product Development. 

5. Cultural Festivals. 

6. Training on Photography. 

7. Gender Sensitization.  

8. Marketing Support. 

9. Administrative Expenses for NGO. 

                                                                        

Status of Implementation     

1. Horse riding has been provided to tourists. 

2. Training for disposal of garbage has been completed. 

3. Agriculture Training for vegetable and Fruits have been provided. 

4. Tourist Camps have been arranged 

5. There has been arrangement for Kodba Party in month of January/February. 
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Successful 

Average Moderately 

Successful 

Highly 

Successful 
 

 

Perception about the Rural Tourism Project: 

1. Both Hardware & Software work are satisfactory. 

2. After receiving software training Artisans are getting benefits. 

Software 
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3. There is an Increase in their socio economic conditions. 

4. Product quality has also improved. 

 

Consultant’s Gradation of the Rural Tourism Project: Most of the hardware as well 

as software work has been completed. Overall this project has increased the socio-

economic conditions of the villagers and is thus doing well. 
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State    : Maharashtra 

 

Location   : Sulibhanjan-Khultabad, District- Aurangabad 

 

Project Name: Development of Sulibhanjan-Khultabad, as a Rural Tourism Destination 

 

Activity/Craft: Sufi tradition and Culture 

 

District  Portrait  

 

Aurangabad District is one of the 35 districts of 

Maharashtra state in western India. It is bordered 

by the districts of Nashik to the west, Jalgaon to 

the north, Jalna to the east, and Ahmednagar to 

the south. Aurangabad is the headquarters and 

principal city.  Barring these heritage monuments 

of Ajanta, Ellora, Daulatabad and Bibi-Ka-Maqbara 

the district is rich in monuments, historical and 

religious, of National importance.  Hence, it deserves the epithet as Tourist District of 

India.   

 

About Sulibhanjan-Khultabad village 

 

Sulibhanjan and Khultabad are essentially merged 

into one part for Hindus and Muslims. The villages 

are situated on the main tourism axis, just 3km 

from the Ellora caves in Aurangabad district, 

Maharashtra. The entire region bears an incredible 

architectural and historical heritage. Sulibhanjan is 
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a rural paradise with hills, forests, lakes and lush agricultural fields. Khultabad is one 

of the most important seats of Sufi tradition.  

 

 Crafts/Activities in the District 

 

Pune district has a rich cultural heritage & handicraft products like Wooden craft, 

Metal handicraft, gifts and decorative, stone handicrafts, glass products, Mirror work, 

costume jewelry, paintings, Embroidery, Carpets & bone handicrafts, etc 

 

 Artisan covered: Approximately 700 artisans are working in this village. 

 

HARDWARE 

 

Organization/Implementing Agency for Hardware: The Secretary / 

Commissioner/The Director, Tourism, Govt. of Maharashtra. 

 

Year of Completion of Hardware                           : 2007 

 

Implementing Agency Details: The Secretary / Commissioner/The Director, Tourism, 

Govt. of Maharashtra. 

 

Hardware Components:  

1. Component. 

2. Revival of old cascade lake system 

3. Strengthening, widening etc. of approach road 

4. Development of pathway. 

5. Conservation/ repair of Nakkarkihana gage. 

6. Development of garden near Bani Begum Baag. 

7. Craft training/mall construction. 

8. Purchase of adventure tourism equipment. 
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Status of Implementation 

1. Components have been purchased. 

2. Revival of old cascade lake system has been done. 

3. Strengthening, widening etc. of approach road has been done. 

4. Pathways have been developed. 

5. Conservation/ repair of Nakkarkihana gage have been done. 

6. Development of garden near Bani Begum Baag has been done. 

7. Craft training/mall construction has been done. 

8. Adventure tourism equipments have been purchased 
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Average Moderately 

Successful 

Highly 

Successful 
       

SOFTWARE 

 

Organization/Implementing Agency for Software: The Secretary / The Director, 

Tourism, Govt. of Maharashtra/ Gomkh Trust for Sustainable Development, Pune. 

 

Year of Completion of Software                             : 2007 

 

Implementing Agency Details: Gomukh Trust came into existence as a response and 

reaction to the inadequate and lop sided approach of the Government’s watershed 

development programme. 

 

Hardware 
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Software Components    

1. Conducting a Participatory Rural appraisal in Sulibhanjan-Khultabad. 

2. Mobilization of SHGs. 

3. Hospitality Training for Households. 

4. Exposure visits and Exchange Programmes. 

5. Training of Guides/Crafts persons. 

6. Filed office and Administration. 

7.  

Status of Implementation     

1. Participatory Rural appraisal in Sulibhanjan-Khultabad have been conducted. 

2. Mobilization of SHGs has been done. 

3. Hospitality Training for Households has been provided. 

4. Exposure visits and Exchange Programmes have been conducted. 

5. Training for Guides/Crafts persons has been provided. 

6. Work related to field offices and administration has been done 
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Successful 

Highly 

Successful 
 

Perception about the Rural Tourism Project: 

1. Both Hardware & Software work are satisfactory. 

2. After receiving software training Artisans are getting benefits. 

3. There is an Increase in their socio economic conditions. 

4. Product quality has also improved 

5. But at present needs maintenance. 

6. After this project both domestic/foreign tourists have increase. 

Software 
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Consultant’s Gradation of the Rural Tourism Project: Most of the hardware as well 

as software work has been completed. Overall this project has increased the socio-

economic conditions of the villagers and is thus doing well. 
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Snapshots of the Rural Tourism Project: 

 

 

 
Sulibhanjan 

 
Signage 

 
Bani Begum Baag garden 

 
Sitting arrangement inside park 

Overall 
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State: Manipur 
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State: Manipur 

Location: Village Andro, District East Imphal, Manipur 

Project Name: Development of Rural Tourism in village Andro 

Activity/Craft: Terracotta 

 

District  Portrait  

The District is situated in two separate valleys of the state namely Central Valley 

and Jiribam Valley.  

 

Crafts/Activities in the District 

A small Chakpa village of Manipur known as 

Andro, lies in the foothills of Nongmaiching 

hill about 26 km from Imphal in the eastern 

side. The community of Andro has occupied 

a major portion in the map of traditional 

pot making culture. They still preserve the traditional rituals and norms relating to 

the process of pot making. Moreover, the villagers are nature loving people and 

always maintain a good relation with the nature to keep a pollution free 

ecosystem. In brief, we can call the village as the living heritage village.  

 

Artisans covered: An overview 

The Andro cluster is able to form above 226 Artisans and 20 SHGs supporting the 

strong work force. The mobilization gains momentum day by day. 

 

HARDWARE 

 

Organization/Implementing Agency for Hardware:  

1. District development office East Imphal 

2. Tourism department Govt of Manipur 

Year of Completion of Hardware: 2007-2008 
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Implementing Agency Details: Under the direction of engineering department of 

tourism department work has been completed. Regarding construction quality and 

other thing are under direction of Engineers. 

 

Hardware Components: 

 Multipurpose Hall (including entrance lobby with Reception, Selling cum display 

counters, Toilets, office, store, weaving center etc.) 

 Public utilities (Male & Female) 

 Amphi Theatre for activities 

 Parking & Landscaping 

 Signage 

 Public Utilities (Male & Female) 

 Lighting 

 Landscaping & Beautification that is uplifting of stone relics area  

 Fencing 

 Parking & pathways 

 Boating Facilities 

 

Status of Implementation:  

Major of the work has been completed and running properly but boating facilities are 

not being maintained properly. If some boats are provided for plying to the visitors, it 

will be more attractive to the tourists. 
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Hardware 
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Consultant’s Gradation of the Rural Tourism Project: There was no software 

component involved with this rural tourism project. The hardware components 

implementation has been completed but needs maintenance. This project is 

moderately successful. 
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Snapshots of the Rural Tourism Project: 

  

  

  

Overall 
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State: Manipur 

Location: Village Khongion, District Thonbal, Manipur 

Project Name: Development of Rural Tourism in village Khongion 

Activity/Craft: Manipur Dance  

 

1. District  Portrait  

The district of Thoubal, which occupies the 

bigger portion of the eastern half of the 

Manipur Valley, takes the shape of an 

irregular and triangular with its base facing 

north. It is bounded on the north by Imphal 

district, on the east by Ukhrul and Chandel 

districts, on the south by Chandel and 

Churachandpur districts and on the west by 

the districts of Imphal and Bishnupur. 

Although the district is a part of the valley, 

the area of the district is not entirely plain. Many rivers flow through the district 

and many lakes dot its surface.  

 

2. Crafts/Activities in the District 

A dance of dedication to the sylvan deity, Khamba Thoibi dance is a duet of male 

and female partners. This dance is a part and parcel of Moirang Lai-Haraoba. It is 

supposed that the legendary hero - Khamba and heroin - Thoibi danced jointly 

before the Lord Thangjing, a celebrated deity of Moirang, a village in the South-

West of Manipur which is known for its rich cultural traditions, for peace and 

wealth of the land. This dance is an interpretation of the dance performed by 

Khamba and Thoibi. The SHG covered in Badgaon village was formed in 2004-05. A 

total of thirty artisans were covered in this SHG. The annual turnover of these 

artisans ranges around Rs 15,000.  
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HARDWARE 
 

Organization/Implementing Agency for Hardware: 

  

1. Director Tourism & Assistant Engineers, Manipur   

2. District tourism Office Khongion (District Thonbai)  

 

Year of Completion of Hardware: 2007-2008 

 

Implementing Agency Details: Under the direction of the engineering wing of Tourism 

Department of Manipur, the work has been completed. Construction quality and other 

thing are under direction of Engineers. 

  

Hardware Components: 

 

 Up gradation of Tourist Lodge 

 Beautification of place of worship (Village Deity) 

 Beautification of “Battle Field” Park 

 Weaving cum Exhibition Centre 

 

Status of Implementation: One community Hall, one hall for performing cultural 

programs has been constructed nicely. But, it was found (seen in the photograph) that 

the Hall for cultural programs is damaged and C.I. sheet roofing has also been 

damaged and torn into pieces. The flooring of the two halls has mud flooring (Kutcha) 

and as such it seems to be unclean due to waste paper, rubbish & cow dung scattered 

over there. Regarding the War-field, it is not protected by proper fencing. The 

water for offering homage to the people killed in the Khongjom War by the British 

army is also not nicely preserved. The tourist lodge has become the residence of the 

Indian army. There is no weaving centre in the village funded by the Ministry of 

Tourism. 
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Consultant’s Gradation of the Rural Tourism Project: This rural tourism project 

didn’t have any software component implementation. The hardware components have 

not been implemented properly as only one component has been implemented. This 

project hence is not successful. 
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Snapshots of the Rural Tourism Project: 
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State: Manipur 

Location: Village Noney, District Tamenglong 

Project Name: Development of Rural Tourism in village Noney 

Activity/Craft: Manipur Dance  

 

District  Portrait  

Tamenglong District is blessed with 

virgin forests, exotic orchids, rare and 

endangered plants, and wildlife. The 

forests can be grouped as Tropical-

Ever-green forest, Sub-tropical forest 

and Bamboo brakes.  

 

Artisans covered: An overview 

The SHG covered in Badgaon village was formed in 2004-05. A total of thirty 

artisans were covered in this SHG. The annual turnover of these artisans ranges 

around Rs 15,000.  

HARDWARE 
 

Organization/Implementing Agency for Hardware: Director Commissioner, 

Department of Tourism. 

 

Year of Completion of Hardware: Work has not started yet  

 

Hardware Components: 

 Multipurpose Hall entrance lobby reception 

 Store, Restaurant kitchen 

 Rooms (6 in number) 

 Public Utilities (for both Males & Females) 

 Parking  
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 Landscaping 

 Signage 

Status of Implementation: According to headman and MR. Chhetri, Director 

Commissioner of Department of Tourism, due to flood, construction work has been 

damaged, so the Department has decided to construct in other place. The site has 

been reserved for the purpose of rural tourism projects. 
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SOFTWARE- No software components  

Consultant’s Gradation of the Rural Tourism Project: This rural tourism project is a 

failure as the work on hardware components has not yet been started. 
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